
ANNUAL REPORT (2018-19) 
 

PRADHAN MANTRI SWASTHYA SURAKSHA YOJANA (PMSSY) 
 
Introduction : 

 
The Pradhan Mantri Swasthya Suraksha Yojana (PMSSY) aims at correcting the imbalances in 

the availability of affordable healthcare facilities in different parts of the country in general, and 

augmenting facilities for quality medical education in the under-served States in particular.  PMSSY, a 

Central Sector Scheme, has two components:  

 

(A) Setting up of AIIMS-like institutions:  Total 22 new AIIMS have been announced so far. 
+ 

 Six AIIMS (AIIMS-Bhopal, AIIMS-Bhubaneswar, AIIMS-Jodhpur, AIIMS-Patna, AIIMS-Raipur and 

AIIMS-Rishikesh) approved under Phase-I are functional. 

 Sixteen (16) additional AIIMS announced so far; out of which 15 already sanctioned; 01 more 

AIIMS in Bihar - awaiting land allotment. 
 

o Project Management Consultants (PMC) appointed for 11 AIIMS Projects out of which 

tender also awarded for 8 projects. 

o OPD services started in AIIMS Raebareli, AIIMS Mangalagiri and AIIMS Gorakhpur in 2018-

19. 

o Academic session for MBBS course at AIIMS, Mangalagiri and AIIMS, Nagpur has been 

started with 50 students in 2018-19. 

 
 (B)  Up-gradation of existing State Government Medical College/Institutions - 75 Projects have been      
        considered under this component. 

 

o Up-gradation of 16 GMCs have been completed during this year in addition to 15 GMC 

Projects completed in previous years.  

o 17 new Government Medical Colleges/Institutes taken up for up-gradation under Phase-IV, 

V(A) & V(B) out of which work has been awarded for 13 GMCs up-gradation projects. 

 
Setting up of new AIIMS : 

Phase-I:  In the first phase of PMSSY, establishment of six AIIMS, one each at Bhopal, Bhubaneswar, 

Jodhpur, Patna, Raipur and Rishikesh was taken up, an approved cost of Rs.820.00 crore per AIIMS.   

Academic session for MBBS at the six AIIMS has started in September, 2012 for 50 students and 100 

students each in subsequent years and B.Sc (Nursing) for 60 students from September, 2013. During 

the year, first Convocation Ceremony of four AIIMS viz. Bhopal, Bhubaneswar, Jodhpur and Rishikesh 

was held to award degrees to MBBS students and B.Sc. (Nursing) students. 

 

Almost all Speciality and Super Speciality Departments are functional in six AIIMS. Also 1532 hospital 

beds and 422 PG seats added during the year.  

The present status of Speciality and Super Speciality Departments of six AIIMS is brought out in the 
table below: 
 
 



S.No. AIIMS 

HOSPITAL FACILITIES 

No. of Beds  
(Out of 

960) 

No. of MOT No. of Super 
Speciality Functional  

(Out of 17) 

No. of Speciality 
Functional 
(Out of 18) 

Sanctioned Functional 

1 Bhopal 574 24 11 11 16 

2 Bhubaneswar 792 25 1 16 18 

3 Jodhpur 700 30 4 15 18 

4 Patna 650 28 11 13 18 

5 Raipur 600 28 18 10 18 

6 Rishikesh 880 25 15 17 18 

 

Basket of services in six AIIMS expanded and presently, on an average, more than 12000 patients 

visit OPD every day and about 2600 major surgeries are getting performed every month in these six 

AIIMS. The growth in healthcare services over the years in these six AIIMS is depicted in the below 

graphs: 

 

Figure 1 Six AIIMS- OPD & IPD Census 
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Figure 2 Six AIIMS- Surgeries - Major & Minor 

 

Phase-II, IV, V, VI & VII : 
 
Under these Phases, sixteen (16) additional AIIMS have been announced, out of which 15 AIIMS have 

been sanctioned / approved by Cabinet. The details including their current progress is mentioned in 

the below table: 

Phase AIIMS Date of 
Cabinet 

Approval 

Approved 
Cost 

Approved 
Timeline 

Status and Progress of work 
 

Phase - II AIIMS,  
Raebareli 
(UP) 

05.02.2009 
[Revised Cost 
Estimates 
(RCE) was 
approved by 
EFC on 
22.06.2017] 

Rs. 823 cr March, 
2020 

 OPD inaugurated by Hon’ble PM 
on 16.12.2018. 

 Medical College / Hospital : 29% 

Phase -IV 

AIIMS, 
Mangalagiri 
(Andhra 
Pradesh) 

07.10.2015 Rs. 1618 cr 60 Months 
Sep, 2020 

 OPD Block & Residential Complex: 
65% 

 Hospital and Academic Campus : 
22%  

 New MBBS batch (50 students) 
started in August, 2018. 

 OPD started in March, 2019. 

AIIMS, Nagpur 
(Maharashtra) 

07.10.2015 Rs. 1577 cr  60 Months 

 Sep, 2020 
 OPD Block & Residential Complex : 

70% 

 Hospital and Academic Campus : 
24%  

 New MBBS batch (50 students) 
started in August, 2018. 

 OPD Completion was targeted by 
Jan’19. Work still going on. 

AIIMS, Kalyani 
(West Bengal) 

07.10.2015 Rs. 1754 cr 60 Months 
Sep, 2020 

 OPD Block & Residential Complex: 
46.5% 

 Hospital and Academic Campus: 
21.5% 

AIIMS, 
Gorakhpur 

20.07.2016 Rs. 1011 cr 45 Months 
April, 

 Construction in EPC Mode in 
progress (27.10%). 

 OPD Services started in Feb, 2019. 
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(Uttar 
Pradesh) 

2020 

Phase-V 

AIIMS, 
Bathinda 
(Punjab)  

27.07.2016 Rs. 925 cr 48 Months 
June, 2020 

 Construction in EPC Mode in 
progress (18.78%) 

AIIMS, 
Guwahati 
(Assam) 

24.05.2017 Rs. 1123 cr 48 Months 
April, 
2021 

 Master Plan & Concept Design 
finalized. 

 Work of land filling under process 
by State Govt.  

 Tender awarded under EPC mode 
on 18.01.2019. 

AIIMS, 
Bilaspur (H.P) 

03.01.2018 Rs.1351 cr 48 Months 
Dec, 2021 

 Boundary wall work in progress.  

 Design consultant appointed. 

 Master plan finalized.  

 Tender awarded under EPC mode 
on 23.01.2019. 

AIIMS, 
Madurai 
(Tamil Nadu) 

17.12.2018 Rs. 1264 cr 45 Months 
Sep, 2022 

 Site finalized  

 Pre-investment work in progress. 

AIIMS, Bihar -- Rs. 1200 cr -- State Government yet to identify 
suitable land  

AIIMS Samba 
(Jammu) 

10.01.2019 Rs. 1661 cr 48 Months 
Jan, 2023 

 Pre-investment activities in 
progress.  

 Design Consultant appointed.  

AIIMS 
Awantipora 
(Kashmir) 

10.01.2019 Rs. 1828 cr 72 Months 
Jan, 2025 

 Pre-investment activities in 
progress. 

Phase-VI 

AIIMS, 
Deoghar 
(Jharkhand) 

16.05.2018 Rs. 1103 cr  45 Months 
Feb, 2022 
 

 Pre-investment activities in 
progress.  

 Executing Agency for main work 
appointed. 

 Design Consultant appointed.  

 Master Plan finalized. 

AIIMS, Rajkot 
(Gujarat) 

10.01.2019 
 

Rs. 1195 cr 45 Months, 
Oct, 2022 

 Site finalized  

 Pre-investment activities in 
progress. 

AIIMS, 
Bibinagar 
(Telangana) 

17.12.2018 Rs. 1028 cr 45 Months 
Sep, 2022 

 Site finalized and Pre-investment 
work in progress. 

Phase-VII 
AIIMS, 
Manethi 
(Haryana) 

28.02.2019 Rs. 1295 cr 48 Months, 
Feb, 2023 

 Encumbrance free land being 
handed over by State Govt.  

 
 
 

 A Central Institute Body has been created and empowered to take common policy decisions 

concerning all AIIMS, bring uniformity in policies across all AIIMS, facilitate effective Governance of the AIIMS 

and to review the financial, physical and recruitment progress. 

 

 A Visiting Committee under the Chairmanship of Dr VK Paul has been constituted to identify gaps and 

help institutionalize systems for training, handholding and Faculty exchange programmes and making efforts 

to create AIIMS like “Culture of Excellence” in new AIIMS. 
 
 
 
 
 



UPGRADATION OF GOVERNMENT MEDICAL COLLEGES 
 
Upgradation programme broadly envisages improving tertiary health infrastructure through 

construction of Super Specialty Blocks/Trauma Care Centres etc. and procurement of medical 

equipment for existing as well as new facilities on 60:40 Central and State share basis. The 

programme for upgradation of 75 Government Medical Colleges/Institutions (GMCIs) broadly 

includes the (i) Construction of Super Specialty Blocks/Trauma Care Centres, (ii) Procurement of 

Medical equipment. 

 

Phase-I:  13 Government Medical Colleges have been taken up for upgradation under PMSSY Phase-I, 

at an approved outlay of Rs.120 crore each (Central share-Rs.100.00 crore and State share – Rs.20.00 

crore except GMCs at Jammu and Srinagar (where central share is Rs.115.00 crore per GMC)  SVIMS 

Tirupati where central share was Rs.60.00 crore. Upgradation work at all these GMCs has been 

completed. 

 

Phase-II:  Six Government Medical Colleges were taken up for upgradation under PMSSY Phase-II, at 

an approved outlay of Rs.150.00 crore each (Central share- Rs.125.00 crore and State share- Rs.25.00 

crore).   Upgradation work at all these GMCs has been completed except in PGIMS Rohtak. 

 

Phase-III:  Central Government has approved upgradation of 39 Government Medical Colleges under 

PMSSY Phase-III on 07.11.2013, at an approved outlay of Rs.150.00 crore (Central share – Rs.120.00 

crore and State share-Rs. 30.00 crore) per GMC.  HSCC/ HITES/CPWD have been selected as 

Executing Agency for civil work at these GMCs. HITES has also been engaged as Procurement Support 

Agency (PSA) for procurement of medical equipment for these GMCs.  Construction work in all these 

GMCs was started in 2016 and 2017. The work in 13 GMCs, viz. Vijayawada, Jabalpur, Rewa, Latur, 

Berhampur, Patiala, Hubli, Kota, Bikaner, Thanjavur, Tirunelveli, Gorakhpur and Meerut has been 

completed during the year.  At remaining GMCs, the civil and procurement works are in progress. 

 

Phase-IV: Cabinet committee on Economic Affairs has approved upgradation of 13 existing 

Government Medical Colleges/Institutes (GMCI) at the cost of Rs. 200.00 crore each (Central Share: 

Rs. 120.00 crore; State share: Rs. 80.00 crore) under Phase-IV of PMSSY. Out of these, Executing 

Agencies have been appointed for 12 GMCIs. DPRs have been approved for 12 GMCIs. Out of these, 

work has been awarded and the construction work is in progress in 10 GMCs. 

Phase-V(A) & Phase V(B):  Ministry has approved upgradation of IMS, BHU at the cost of 200.00 

crore (MoHFW’s Share: Rs. 120.00 Crore, MoHRD’s share: Rs. 80.00 crore) and SCTIMST, 

Thiruvananthapuram at the cost of 230.00 crore (MoHFW’s Share: Rs. 120.00 Crore, DST’s share: Rs. 

110.00 crore) under Phase-V(A) of PMSSY. Work has been awarded for both the projects and 

construction is in progress.   

 

Apart from the above, this Ministry has also approved setting up of a Regional Institute of 

Ophthalmology, IMS, BHU, Varanasi at the cost of Rs. 38.58 crore and upgradation of IGIMS, Patna at 

a cost of Rs. 178 Crore (Centre’s Share: Rs. 106.8 Crore, State’s Share: Rs. 71.2 Crore) under Phase 

V(B). 



 
 
 
FINANCIAL PROGRESS : 
 

The absorption capacity of the PMSSY Scheme has substantially improved with 46% Year-over-Year   
increase in expenditure over the last 4 years, as brought out in the following graph.  
 

(Rs. Crore) 
 
 

  
 

 

Figure 3 Budget Estimates / Expenditure Trend under PMSSY 

 
The budget utilization position has also seen remarkable improvements over last 4 years, touching 
99.3% during last year.  
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