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RFP No. HSCC/3-AIIMS/Kalyani/2016 Dated 06.09.2016

Sub: Global Notice Inviting ‘Request for Proposal’ (RFP) - Appointment of Design Consultant for the “Comprehensive Planning and

Designing including preparation and development of Concepts, Master Plan for the campus, preparation of all Preliminary and

Working Drawings for various buildings/structures, including preparation of Specifications and Schedule of Quantities for the

proposed ‘All India Institute of Medical Sciences’ at Kalyani, West Bengal, India”

Ref. : Notice inviting RFP No. HSCC/3-AIIMS/RFP/2016, Dated 14.07.2016

RFP  No. HSCC/3-AIIMS/Kalyani/2016

AMENDMENT NO.1 AND REPLY TO PRE BID QUERIES

S.
No

Clause
Ref.

Existing Provision as per RFP Revised Provision

1. Page 12,
Volume I

Definitions

“Tender Processing Fee” shall mean the amount to be paid by

the Bidders with the Bid as per clause 2.6.4

“Tender Processing Fee” shall mean the amount to be paid by

the Bidders with the Bid as per clause 2.6.4. “Tender Processing

Fee” is synonymous with “Cost of RFP Documents”

2. Page 12,
Volume I

Definitions

For the purpose of Form G (Integrity Pact/Agreement), the

words “Contractor”/”Contractors” is synonymous with

“Design Consultant”/”Design Consultants”

3. Page 19-
21,

Volume-I,
Clause
2.2.1

2.2.1    Interested National/foreign ………..

… may submit their proposal.

A. Technical Criteria

Having experience of ……

……………..India/Abroad

Note:

• The Qualifying Work(s) should be physically completed

at site

• The completion certificate……by the bidder. (Form T-

1C)

• Bidders shall enclose copies of letters of Award for the

works duly certified {clearly mentioning the scope of

work handled by the bidder (sole firm/member of the

2.2.1    Interested National/foreign ………..

… may submit their proposal.

A. Technical Experience Criteria

Having experience of ……

……………..India/Abroad

Note:

• The Qualifying Work(s) should be physically completed

at site

• The completion certificate……by the bidder. (Form T-

1(C))

• Bidders shall enclose copies of letters of Award for the

works duly certified {clearly mentioning the scope of

work handled by the bidder (sole firm/member of the
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S.
No

Clause
Ref.

Existing Provision as per RFP Revised Provision

consortium) . These shall be duly authenticated.

• The Certifying authority……authorized to do so.

• Scope of similar nature of  works for comprehensive

architecture and design in above works should

necessarily include (1) Architecture (2) Structure  (3)

MEP (4) Quantity Surveying

• Teaching facility means – Medical Education facility

with Undergraduate and/or Post Graduate level

(excluding Dental, nursing & Paramedical)

• The bidder must have past experience of executing

similar nature of work as a single firm or as a member

of consortium. In case past experience of the bidder is as

a member of a Consortium, the bidder should have been

involved in that consortium as the Architect in that past

experience

• The bidder is required to submit certificate of completion

of assignment issued by the respective Client as a proof

of meeting the above qualifying criteria. Own

Certification of their works by the bidders shall not be

considered for prequalification. This certificate should

be as per Form T-1C.

B.Financial Criteria –

consortium) . These shall be duly authenticated by the

Client.

• The Certifying authority……authorized to do so.

• Scope of similar nature of works for comprehensive

architecture and design in all the above works should

necessarily include (1) Architecture (2) Structure  (3)

MEP (4) Quantity Surveying

• For the purpose of above works, the Teaching facility

means – Medical Education facility with Undergraduate

and/or Post Graduate level (excluding Dental, nursing &

Paramedical)

• The bidder must have past experience of executing similar

nature of work as a single firm or as same consortium. In

case past experience of the bidder is as a member of a

different Consortium, the bidder should have been

involved in that consortium as the Architect in that past

experience to be eligible to count such experience

against the above Technical Eligibility criterion.

• The bidder is required to submit certificate of completion

of assignment issued by the respective Client as a proof of

meeting the above qualifying criteria. Self Certification of

their works by the bidders shall not be considered for

prequalification. It is desirable that the certificate is

submitted in the format in Form T-1(C). However, a

Certificate issued by the client not conforming to the

Form T-1(C) may also be acceptable provided it has

all the requisite data as sought in Form T-1(C). The

certificate should have been issued by a person of the

Client Organization duly authorized to issue such a

certificate.
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S.
No

Clause
Ref.

Existing Provision as per RFP Revised Provision

(i) Bidders…………………applicable.

(ii) In case of a Consortium………as applicable.

Note:

• Experience and financial turnover of sub consultants

resources will not be considered for meeting the

Qualifying financial/work experience requirements and

criteria

Bids are also being invited separately for two more locations

along with this bid.  Subject to the bidder fulfilling the

eligibility criteria, the bidder would be eligible to be

considered for one or more locations against which the

bidder has submitted bids provided that he has proposed

distinct team leaders and team of key resource personnels for

each location.

CQCCBS…………… in the RFP.

B.Financial Criteria –

(i) Bidders…………………applicable.

(ii) In case of a Consortium………as applicable.

Note:

• Experience and financial turnover of sub consultants will

not be considered for meeting the Qualifying

financial/work experience requirements and criteria

Bids are also being invited separately for two more locations

along with this bid.  Subject to the bidder fulfilling the

eligibility criteria, the bidder would be eligible to be

considered for one or more locations (against which the bidder

has submitted bids) provided that he has proposed distinct

team leaders and team of key resource personnels for each

location.

CQCCBS…………… in the RFP.

An Architect of the Design Consultant shall be registered

with Council of Architecture or shall be a person authorized

under Section 37.1 (b) of the Architects Act, 1972.

Foreign Bidder shall either have an office in India or

shall give an undertaking along with their Bid that they

will establish an office in India as a legal entity as per

rules and law of Govt. of India before signing the

agreement.

The experience and financial turnover should be in the

name of the Bidder (sole firm or member of consortium).

Experience/turnover in the name of Group Company/

Subsidiary/ Sister Concern/ JV/ Holding Company/ Parent

Company etc. will not be considered.

However, a Bidder can form a consortium with its Group

Company/ Subsidiary/ Sister Concern/ JV/ Holding
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S.
No

Clause
Ref.

Existing Provision as per RFP Revised Provision

Company/ Parent Company to claim their credentials in

terms of the provisions of the RFP document.

Foreign bidder can bid using their own credentials and

authorize their legal entity in India to execute the contract

for & on their behalf. In such a case, the contractual

obligation shall remain with the foreign bidder. A MoU

between the foreign bidder and their Indian legal entity

authorizing the Indian Legal Entity to sign and execute the

contract for and on their behalf shall be required to be

submitted by the foreign bidder.

4. Page 21,
Volume-I,
Clause 2.4
Heading

2.4 Norms for JV/ Consortium 2.4 Norms for Consortium

5. Page 24,
Volume-I,

Clause
2.6.3 (II)
(b) (ii)

ii. CV’s recently signed and dated by the proposed Key

Resource Personnel (in original) to be made available.  Key

information should include number of years with the bidder

firm, and degree of responsibility held in various

assignments during the last seven (07) years.

ii. CV’s recently signed and dated by the proposed Key Resource

Personnel (in original) to be made available.  Key information

should include number of years with the bidder firm, and

degree of responsibility held in various assignments during

the last ten (10) years. The CVs shall be signed by the Key

Resource Personnel and counter-signed by the authorized

signatory of the bidder.

6. Page 26,
Volume-I,

Clause
2.6.7

2.6.7 Bid Security

i. The Bidder shall furnish, ………. Notice Inviting Bids.

ii.   The Bid Security will be in the form of a Bank Guarantee

from a Scheduled Commercial Bank in India. The format of

the Bank Guarantee shall be as per Form B…………..

………. as per Clause 2.11.

2.6.7 Bid Security

i. The Bidder shall furnish, ………. Notice Inviting Bids.

ii.   The Bid Security will be in the form of a Bank Guarantee

from a Scheduled Commercial Bank in India or in the form of

Demand Draft or Banker’s cheque or Fixed Deposit

Receipt or Bank Guarantee issued by a Scheduled

Commercial Bank issued in favour of “HSCC (India)

Limited”. The Demand Draft or Banker’s Cheque shall be

payable at New Delhi/Noida. The format of the Bank

Guarantee shall be as per Form B…………..
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S.
No

Clause
Ref.

Existing Provision as per RFP Revised Provision

………. as per Clause 2.11.

7. Page 29,
Volume-I,

Clause
2.6.13

2.5.1 Modifications/ Substitution/ Withdrawal of Bids

i. The Bidder may modify, substitute, or withdraw

……….. HSCC on or before the last date for

submission of Bids. No Bid ………..…whatsoever

thereafter.

ii. The modification, substitution, or withdrawal notice

…………….on or before the last date for

submission of Bids in accordance with Clause 2.6.10

and 2.6.11, …………….the time of opening of Bids.

2.5.2 Modifications/ Substitution/ Withdrawal of Bids

i. The Bidder may modify, substitute, or withdraw

……….. HSCC on or before the last date & time for

submission of Bids. No Bid ………..…whatsoever

thereafter.

ii. The modification, substitution, or withdrawal notice

…………….. on or before the last date & time for

submission of Bids in accordance with Clause 2.6.10

and 2.6.11, …………….the time of opening of Bids.

8. Page 30,
Volume-I,

Clause
2.7.2 (ii)

(a)

a. is received by the Bid due date as per Clause 1.2 of

Notice Inviting Bids including any extension thereof, if

any.

a. is received by the Bid due date & time as per Clause 1.2

of Notice Inviting Bids including any extension thereof, if

any.

9. Page 40,
Volume-I,
Clause 3.6

3.6 Sub-contracting
The Design Consultant shall not subcontract whole of the work.

The Design Consultant shall not subcontract any part of the

work without notifying and obtaining prior approval from

HSCC.

3.6 Sub-contracting
The Design Consultant shall not subcontract whole of the work.

However, the Design Consultant shall be responsible for the

correctness and accuracy of designs and drawings prepared

by sub-contractors/domain specialist/agencies.

10. Page 40,
Volume-I,
Clause 3.7

3.7 Proof Checking

HSCC shall get the Structural designs & drawings vetted

from Indian Institute of Technology/National Institute of

Technology as may be approved by HSCC. The vetting may also

include making a reference for seeking value engineering besides

checking of adequacy of designs. Fee in this regard will be paid

directly by HSCC to the agency so engaged

3.7 Proof Checking

The Structural designs & drawings shall be got vetted from an

Indian Institute of Technology (IIT)/National Institute of

Technology(NIT) as may be approved by HSCC. The vetting

may also include making a reference for seeking value

engineering besides checking of adequacy of designs. Fee in this

regard will be paid directly by HSCC to the Institute so engaged.

11 Page 41,
Volume-I,

Available Information

The following reports form part of the RFP and shall be supplied

Available Information

The following indicative reports form part of the RFP and shall
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No
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Existing Provision as per RFP Revised Provision

Clause
3.10

to the Design Consultant for assistance in preparation of his Bid.

i. Site Survey/Topographical plan

ii. Soil investigation report

Any other information available with HSCC, which can help the

Design Consultant during the Project, shall be shared by HSCC

with the Design Consultant at their discretion and at the request

of the Design Consultant. Design Consultant may, in case they

so desire, get done the survey/soil testing or any other

investigation as they may require, at their own costs through

their own agencies. Reports of such surveys/testing shall be

shared with HSCC.

be supplied to the Design Consultant for assistance in preparation

of his Bid.

i. Site Survey/Topographical plan

ii. Soil investigation report

Any other information available with HSCC, which can help the

Design Consultant during the Project, shall be shared by HSCC

with the Design Consultant at their discretion and at the request

of the Design Consultant. However, Design Consultant may get

done the survey/soil testing or any other investigation as they

may require, at their own costs through their own agencies.

Reports of such surveys/testing shall be shared with HSCC.

12. Page 46
Volume I

Clause
4.2.2 (c)

Technical
Evaluation

Criteria

2 (c)

Achievement of

having designed

Certified Green

Building (for any

Health-care

Architectural

work)

5 Marks

5 Marks for achievement of

Platinum Rating (as per

LEED) OR GRIHA V (as per

Indian Standard) in Green

Building design

3 Marks for achievement of

Gold Rating (as per LEED)

OR GRIHA IV (as per Indian

Standard) in Green Building

design

1 Mark for achievement of

Silver Rating (as per LEED)

OR GRIHA III (as per Indian

Standard) in Green Building

design

2 (c)

Achievement of

having designed

Certified Green

Building (for

any Health-care

Architectural

work)

5 Marks

5 Marks for achievement of

Platinum Rating (as per LEED);

OR GRIHA V (as per Indian

Standard);OR “Outstanding”

as per BREEAM in Green

Building design

3 Marks for achievement of

Gold Rating (as per LEED); OR

GRIHA IV (as per Indian

Standard); OR  “Excellent” as

per BREEAM in Green

Building design

1 Mark for achievement of

Silver Rating (as per LEED);

OR GRIHA III (as per Indian

Standard); OR “Very Good” as

per BREEAM in Green

Building design

13. Page 46
Volume I

Clause

ATTRIBUTES
EVALUA

TION
Marks Awarded ATTRIBUTES

EVALUA

TION
Marks Awarded
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S.
No

Clause
Ref.

Existing Provision as per RFP Revised Provision

4.2.2 (d)
Technical
Evaluation

Criteria

2 (d)

Awards for any

Health-care

Architectural

Project work

2 Marks

2 Marks for Award from any

of following Recognized

Professional bodies –

1) AIA (American Institute

of Architect

2) IIA (Indian Institute of

Architect)

3) IBC (Indian Buildings

Congress)

4) RIBA ( Royal Institute of

British Architects)

2 (d)

Awards for any

Health-care

Architectural

Project work

2 Marks

2 Marks for Award from any

of following Recognized

Professional bodies –

1) AIA (American Institute

of Architect

2) IIA (Indian Institute of

Architect)

3) IBC (Indian Buildings

Congress)

4) RIBA ( Royal Institute of

British Architects)

5) Aga Khan Award in

Architecture

14. Page 47
Volume I

Clause
4.2.4(a)

Technical
Evaluation

Criteria

Team leader- Architect (10 Marks)

(i) Education 4 Marks

2 Marks if Graduate

Architect

4 Marks if Post-

Graduate Architect

(ii)

Experience in

Designing of

Hospitals as Team

leader (Hospital

having at least 200

beds only shall be

considered)

4 Marks

1 Mark if one hospital is

designed

2 Marks if two hospitals

are designed

4 Marks if three or more

hospitals are designed

(iii) Overall

Experience in field

2 Marks
1 mark for having at

least 10years experience

Team leader- Architect (13 Marks)

(Must necessarily be in-house)

(i) Education Max

Marks- 3

2 Marks if Graduate  in

Architecture

3 Marks if Post-

Graduate in

Architecture

(ii)

Experience as

Team leader in

Designing of

Hospitals

(Hospital having at

least 250 beds

shall only be

considered)

Max

Marks- 8

2 Mark if one hospital is

designed

4 Marks if two hospitals

are designed

6 Marks if three hospitals

are designed
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S.
No

Clause
Ref.

Existing Provision as per RFP Revised Provision

of Architecture 2 marks for having 15

years or more experience

8 Marks if four or more

hospitals are designed

(iii)

Overall

Experience in field

of Architecture

Max

Marks- 2

1 mark for having at

least 15 years but less

than 20 years experience

2 marks for having 20

years or more experience

15. Page 47
Volume I

Clause
4.2.4(b)

Technical
Evaluation

Criteria

(b)
Domain Specialist (15 Marks)

(Outsourced or In-house)

Post-

Graduate or

equivalent

recognized

qualificatio

n

Experien

ce of 10

years or

more

Total

Marks

(i)
Structural

Engineer

3

Marks
1.5 1.5

(ii)
MEP

Engineers

3

Marks
1.5 1.5

(iii)
Quantity

Surveyors

3

Marks
1.5 1.5

(iv)

Bio-medical

waste

disposal

Specialist

1

Mark
0.5 0.5

(v)

Medical/

Hospital

Consultant

1 Mark 0.5 0.5

(vi)
Lighting

Consultant
1Mark 0.5 0.5

(b)
Domain Specialist (12 Marks)

(Outsourced or In-house)

Post-

Graduate or

equivalent

recognized

qualificatio

n

Experien

ce of 15

years or

more

Total

Marks

(i)
Structural

Engineer

4

Marks
1 3

(ii)
MEP

Engineers

3

Marks
0 3

(iii)
Quantity

Surveyors

3

Marks
0 3

(iv)

Medical/

Hospital

Consultant

1 Mark 0 1

(v)
Life & Fire

Safety Expert
1 Mark 0 1

Note – (1) Proposed professional(s) should possess

recognized relevant qualification in the corresponding

domain

(2) Decision of the technical evaluation committee
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Clause
Ref.

Existing Provision as per RFP Revised Provision

(vii)
Interior

Designer

1

Mark
0.5 0.5

(viii)
Landscape

Consultant

1

Mark
0.5 0.5

(ix)

Life & Fire

Safety

Expert

1

Mark
0.5 0.5

Note – (1) In case of a firm, the evaluation credentials of the

owner or deputed team leader for the proposed project

would be considered

(2) Projected professional should possess recognized

relevant qualification in the corresponding domain

(3) For Quantity Survey, MRICS will be treated equivalent

to PG

regarding relevance of a qualification for a particular

domain will be final.

16. Page 49,
Volume-I,

Clause
4.2.2

The Technical Bid…….. …… non-responsive:

i) Corporate qualification:……. dates etc.

ii) Approach and Methodology: ……. Consultancy

services.

iii) Assignment of Professional Team:…… and

experience)

CV’s recently signed and dated by the proposed key

professional staff (in original) to be made available.  Key

information should include number of years with the bidder

firm, and degree of responsibility held in various

assignments during the last seven (07) years.

The Technical Bid…….. …… non-responsive:

i) Corporate qualification:……. dates etc.

ii) Approach and Methodology: ……. Consultancy

services.

iii) Assignment of Professional Team:…… and

experience)

CV’s recently signed and dated by the proposed key professional

staff (in original) to be made available.  Key information should

include number of years with the bidder firm, and degree of

responsibility held in various assignments during the last ten

(10) years. The CVs shall be signed by the Key Resource

Personnel and counter-signed by the authorized signatory of

the bidder.

17. Page 49,
Volume-I,
Clause 4.5

4.5 Bid Evaluation

Evaluation of bids……………

………….time set for opening the Financial Bids.

The Financial Bids shall be opened in the presence of the eligible

4.5 Bid Evaluation

Evaluation of bids……………

………….time set for opening the Financial Bids.

The Financial Bids shall be opened in the presence of the eligible
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Existing Provision as per RFP Revised Provision

Bidders representatives who choose to attend. The name of the

Bidders and the proposed prices shall be read aloud and

recorded when the Financial Bids are opened.

a. Financial Bid :............

.............

c.     ............. accompanying the Bid.

d. Bids determined to be substantially responsive will be

checked by HSCC for any arithmetical errors in

computation and summation. Errors will be dealt by the

Engineer as follows :

i. Where there is discrepancy ...................

Bidders representatives who choose to attend. The name of the

Bidders and the offered/quoted prices shall be read aloud and

recorded when the Financial Bids are opened.

a. Financial Bid :............

.....................

c.     ............. accompanying the Bid.

d. Bids determined to be substantially responsive will be

checked by HSCC for any arithmetical errors in

computation and summation. Errors will be dealt by HSCC

as follows :

i. Where there is discrepancy ...................

18. Page 49,
Volume-I,
Clause 4.5

……

Final Ranking:

Bids shall finally be ranked according to their combined

technical (St) and Financial (Sf) scores using the weights

(T=the weight given to the technical Bid=70%; F=the

weight given to the financial Bid=30%; T+F = 100)

indicated below.

S = StxT + SfxF

In case of a tie, bidder with higher technical score will be

considered for award of work

………..

……

Final Ranking:

Bids shall finally be ranked according to their combined

technical (St) and Financial (Sf) scores using the weights

(T=the weight given to the technical Bid=70%; F=the

weight given to the financial Bid=30%; T+F = 100%)

indicated below.

S = StxT + SfxF

where T = 0.7 & F = 0.3

i.e.,

S = St x 0.7 + Sf x 0.3

In case of a tie, bidder with higher technical score will be
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considered for award of work

………..

19. Page 53,
Volume-I,
Form A

8. We agree that our design may be used by HSCC at any other

site or purpose without any obligation to us.

8. DELETED

20. Page 74
Volume I
Form T-

1(B)

Note:

1. Bidders are required.....

2. .............is appropriate

3. Only those projects shall be considered for evaluation

for which the letter of award and successfully

completion certificate with regard to scope of work

awarded & completed from HSCC are enclosed.

4. The Evaluation....... the same.

Note:

1. Bidders are required.....

2. .............is appropriate

3. Only physically complete projects shall be considered

for evaluation for which the letter of award and

successful completion certificate issued by the

Owner/Client are enclosed.

4. The Evaluation....... the same.

21. Page 77,
Volume-I,
Form T-

1(E)

UNDERTAKING

(should be provided on nonjudicial stamp paper duly notorizedof

appropriate value)

1. I, the undersigned, do hereby certify that all the statements

made in the required attachments are true and correct.

2. The undersigned also herby certifies the our firm M/s

_________________ have neither abandoned any contract

awarded to us nor such works have been rescinded,

during the last five years prior to the date of this

application.
3. The undersigned also hereby confirms M/s

______________________ have not been

blacklisted/debarred by any government agency or public

sector undertaking or judicial authority/arbitration body.

4. The undersigned hereby authorize (s) and request (s) any

bank, person, form or corporation to furnish pertinent

information deemed necessary and requested by the

Department to verify this statement or regarding my (our)

competence and general reputation.

5. The undersigned understands and agrees that further

UNDERTAKING

(should be provided on non-judicial stamp paper of Rs. 100 duly

notorized)

1. I, the undersigned, do hereby certify that all the statements

made in the required attachments are true and correct.

2. The undersigned also hereby confirms that M/s

______________________ have not been

blacklisted/debarred by any State/Central  Government/

Agency/Public Sector Undertaking as on the last date of
submission of the bids.

3. The undersigned hereby authorize (s) and request (s) any

bank, person, form or corporation to furnish pertinent

information deemed necessary and requested by the

Department to verify this statement or regarding the

competence and general reputation of the Bidder.

4. The undersigned understands and agrees that further

qualifying information may be requested, and agrees to

furnish any such information at the request of HSCC.

------------------------------------------
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qualifying information may be requested, and agrees to

furnish any such information at the request of HSCC.

------------------------------------------

Signed by an Authorised Officer of the Bidder

Signed by an Authorised Officer of the Bidder

22. Page 83,
Volume-II,
Clause 5.0

5.0 Guarantees and Liabilities 5.0 Standards of Performance

23. Page 83,
Volume-II,
Clause 5.1

5.1 General

Design Consultant guarantees that the Services as

specified/described under the scope of work in this

Agreement, and technical documents to be developed by

Design Consultant shall be in accordance with sound and

established engineering practices, using Indian Codes

and Regulations and, wherever applicable, International

Standards, for the purpose(s) specified, free from defects

and suitable for respective uses intended.

5.1 General

The Design Consultant shall render the services in

accordance with the Standards for Fitness for

Purpose.

Design Consultant covenants that the Services as

specified/described under the scope of work in this

Agreement, and technical documents to be developed by

Design Consultant shall be in accordance with sound and

established engineering practices, using Indian Codes and

Regulations and, wherever applicable, International

Standards, for the purpose(s) specified, free from Design

and Architectural defects and suitable for respective

uses intended.

24. Page 83,
Volume-II,
Clause 5.2

5.2 Liability of the Design Consultant

The Design Consultant shall be liable to HSCC for the

performance of design services in accordance with the

provision of this Agreement and for loss suffered by

HSCC as a result of default of the Design Consultant in

such performance.

5.2 Liability of the Design Consultant

The Design Consultant shall be liable to HSCC for the

Performance of design services in accordance with the

provision of this Agreement and for loss suffered by

HSCC as a result of default of the Design Consultant in

such performance due to his negligence.

25. Page 85
Clause

11.0

11.0 Variation Clause

The work shall be awarded on lump-sum basis. Total

11.0 Variation Clause

The work shall be awarded on lump-sum basis. Total tentative
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Variation tentative area for the facilities required to be set up is as

listed in Clause 4.1 ,Volum-III of the RFP. This area is

indicative. A variation of +/-10% on the tentative area is

permissible. In case the area is beyond the permissible

variation then the Design Consultant will have to revise the

designs to bring the same within the permissible variation

while ensuring that all the facilities mentioned in the RFP are

created and that they meet the required statutory and

functional requirements.

There will be no variation in fee nor will anything extra

be paid for a design which costs more or which has an

acceptable larger area for the facilities required to be

completed. In case HSCC asks for additional facilities to be

created then payment for same will be made on pro rate

basis.

HSCC reserves the right to reduce the facilities required to

be created and the fee will be adjusted downward on pro rate

basis.

area for the facilities required to be set up is as listed in

Clause 4.1, Volume-III of the RFP i.e., 225,000 sqm. This

area is indicative.A variation of +10% on the Total

Indicative area is permissible. In case the area is beyond the

permissible variation then the Design Consultant will have to

revise the designs to bring the same within the permissible

variation while ensuring that all the facilities mentioned in the

RFP are created and that they meet the required statutory and

functional requirements.

Any variation to attain fitness for purpose within the

scope of works shall be met by the Consultant without any

extra cost. In case HSCC asks for additional facilities to be

created then payment for same will be made on pro-rata

basisfor the area in excess of the allowable 10% variation

over and above the total indicative area.

HSCC reserves the right to reduce the facilities required to be

created and in such a situation, the fee will be adjusted

downward on pro-rata basis.

26. Page 85
Clause

13.1
Indemnity

13.1 Design Consultant shall hold harmless and indemnify

HSCC and its agents, against any claims or liability

because of personal injury or death of any employee of

Design Consultant and arising out of or in consequence

of the performance of this Agreement.

13.1 Without prejudice to any other remedy in the

Contract, the Design Consultant shall hold harmless and

indemnify HSCC and its agents, against any claims or

liability because of personal injury or death of any

employee of Design Consultant and arising out of or in

consequence of the performance of this Agreement.

27.

Page 87
Clause

18.0

Changes and Additions in Design Consultant’s Scope of

Work

HSCC shall have the right to request  Design Consultant, in

writing, to make any changes, modifications, and/or

additions to Design Consultant's Scope of Work as defined in

the RFP. Design Consultant shall on such written requests

carry out the consequential work on account of such

Changes and Additions in Design Consultant’s Scope of

Work

HSCC shall have the right to request Design Consultant, in

writing, to make any changes, modifications, and/or additions

to Design Consultant's Scope of Work as defined in the RFP.

Design Consultant shall on such written requests carry out the

consequential work on account of such changes/modifications
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changes/modifications or addendums etc. without any

additional payment from HSCC.

or addendums etc. without any additional payment from

HSCC. However, in case any additional facilities are

required to be created beyond the Fitness of Purpose of

the facilities and scope of the work as defined in Volume

III, then additional fee shall be paid to the Design

Consultant on a pro-rata basis for the area in excess of the

allowable 10% variation over and above the total

indicative area.

28.

Page 92,
Volume-II,

Clause
27.0

27.0 Independent Audit

Design Consultant shall maintain up-to-date records and be

responsible and liable for all statutory audits at no extra

costs as required under the law.

27.0 Independent Audit

Design Consultant shall maintain up-to-date records and be

responsible and liable for all technical audits as required

under the law. No additional payments would be admissible to

the Design Consultant for the same.

29.

Page 93,
Volume-II,

Clause
29.0

29.0 Assignment and Sub-Contracts

29.1    The Design Consultant shall not, without the written

consent, of HSCC assign the benefits from the

Agreement other than money.

29.2 The Design Consultant shall not without the written

consent of HSCC initiate or terminate any sub-

contract for performance of all or part of the

Services.

Deleted

30.

Page 95
GCC

(Volume
II)

Clause
34.11

34.11  The Design Consultant shall inform HSCC about the

name, professional qualifications and experience of sub-

consultants proposed to be engaged by him, if any,

and obtain prior written approval of HSCC for such

engagement. However, the Design Consultant shall be

responsible for the correctness and accuracy of designs

and drawings prepared by sub-consultants.

34.11 The Architecture Work cannot be outsourced.

However, the Design Consultant may outsource the

other works to Domain Specialists. Provided further

that the relevant past experience of the individual

Lead Domain Specialists proposed to be deployed for

this assignment, shall not be less than 15 years in their

respective field.

However, the Design Consultant shall be responsible for

the correctness and accuracy of designs and drawings

prepared.
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The Design Consultant shall inform HSCC about the

name, professional qualifications and experience of

Domain Specialists(individuals/agencies) to be engaged

by him.

31.

Page 95
GCC

(Vol. II)
Clause
34.12

34.12    The Design Consultant shall be responsible for technical

soundness of the services rendered by him and/or his

sub-consultants.

34.12    The Design Consultant shall be responsible for technical

soundness of the services rendered by him and/or the

domain specialist/agencies engaged by the Design
Consultant.

32. Page 95
GCC

(Volume
II)

Clause
34.13

34.13    It shall be responsibility of the Design Consultant and his

sub-consultants to prepare all design and drawings in

accordance with the relevant BIS codes of practice and

bye-laws.

34.13    It shall be responsibility of the Design Consultant and his

domain specialists to prepare all design and drawings in

accordance with the relevant BIS codes of practice and

bye-laws.

33.

Page 96
GCC

(Volume
II)

Clause
34.17

34.17 The Design Consultant shall indemnify and keep

indemnified the Employer against any claim regarding

drawings, designs, plans, related details and

specifications prepared and acquired for the work

entrusted to him under this agreement by any other party

and against all costs and expenses incurred by HSCC in

defending themselves against such claims.

34.17 Without prejudice to any other remedy available in

the Contract, the Design Consultant shall indemnify and

keep indemnified the HSCC against any claim regarding

drawings, designs, plans, related details and

specifications prepared and acquired for the work

entrusted to him under this agreement by any other party

and against all costs and expenses incurred by HSCC in

defending themselves against such claims.

34

Page 96
GCC

(Volume
II)

Clause
34.18

The detailed estimate for the work prepared by the Design

Consultant should be accurate. It is a term of the agreement that

on completion of work, the final quantities of work should not

deviate more than 10% of the estimate prepared by the Design

Consultant. It is also a term of the agreement that quantity of

individual item on completion of work should not exceed by

more than 30% of the quantity worked out by the Design

Consultant in the detailed estimate. If the overall deviation, due

to default / wrong estimation of the Design Consultant is more

Deleted
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than 10% or deviation of any individual item is more than 30%,

than the Design Consultant is liable to pay a compensation @

2% of such deviation (beyond BOQ  quantity). The maximum

compensation payable on this account will be 10% of the

total fee payable to the Design Consultant. The decision of

HSCC whether the deviation are due to default of the Design

Consultant or due to genuine reason on account of authorized

deviation by HSCC shall be final and binding on the Design

Consultant.

35

Page 96
GCC

(Volume
II)

Clause
34.19

The detailed estimate prepared by the Design Consultant for call

of tender should be complete in all respect to achieve the

completion of project as conceptualized. However in case during

execution of works it is observed that a certain essential items

which are required to complete the work as conceptualized, are

missing which force HSCC to get them executed through extra

item to executing agency or through separate work order /

agreement, then the compensation @ 5% of cost of such missing

items shall be levied on the Design Consultant. The decision of

HSCC with respect to missing items shall be final and binding

on the Design Consultant.The maximum compensation payable

on this account will be 10% of the total fee payable to the

Design Consultant.

Deleted

36

Page 96
GCC

(Volume
II)

Clause
34.20

34.20 The compensation levied on Design Consultant in

different clause mentioned herein above are levied

independently.

Deleted

37

Page 99
Volume III
Clause 1.g

The Soil Investigation/Topographical survey report will be

provided to the bidders. It is for guidance only. Please see clause

3.11 &3.12 for further details.

The indicative Soil Investigation/Topographical survey report

will be provided to the bidders. It is for guidance only. Please see

clause 3.10 (Volume I) for further details.

38

Page 100 -
101,

• Hospital
The Hospital shall comprise the following departments/blocks:

• Hospital
The Hospital shall comprise the following departments/blocks:
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Volume-
III, Clause

2

a. Specialty Departments - 500 Beds

DEPARTMENTS

Surgical & Allied Specialties

• General Surgery

• Orthopedics

• Ophthalmology

• Orto-rhino laryngology

Medicine & Allied Specialties

• General Medicine

• Pediatrics

• TB & Respiratory Diseases

• Dermatology & STD

• Genetics

• Psychiatry

Obstetrics &Gynecology

• Obstetrics

• Post-partum

• Gynecology

b. Super SpecialtyDepartments - 300 Beds
Departments

• Cardiology

• .........

• .......

• Hematology

• Geriatrics

C. Other Facilities - 160 Beds

• Intensive Care Unit (ICUs) & Critical Care

• AYUSH Facilities including Herbal Garden

• PMR Department

• Organ Retrieval Banking Organisation

a. Specialty Departments - 500 Beds

DEPARTMENTS

Surgical & Allied Specialties

• General Surgery

• Orthopedics

• Ophthalmology

• Oto-rhino laryngology

• Dental Surgery

Medicine & Allied Specialties

• General Medicine

• Pediatrics

• TB & Respiratory Diseases

• Dermatology & STD

• Geriatrics

• Psychiatry

• Obstetrics&Gynecology

• Anaesthesia

• Radio Diagnosis

• Transfusion Medicine

b. Super SpecialtyDepartments - 300 Beds
Departments

• Cardiology

• .........

• .......

• Hematology

• Rheumatology

C. Other Facilities - 160 Beds

• Intensive Care Unit (ICUs) & Critical Care

• AYUSH Facilities including Herbal Garden

• PMR Department

• Organ Retrieval Banking Organisation

• Hospital Administration

• Reserve Ward (Disaster Ward)
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39

Page 103,
Volume-

III, Clause
4.1

4.1 A land parcel of .......guidance only:

- Hospital with basement including its Services is 1,31,00 sqm

- Institutional, Teaching and related facilities is 41,000 sqm

- Residential is 53,000 sqm

4.1 A land parcel of ....... guidance only:

- Hospital with basement including its Services is 1,31,000 sqm

- Institutional, Teaching and related facilities is 41,000 sqm

- Residential is 53,000 sqm

Total Indicative Area : 225,000 sqm

40

Page 110,
Volume-

III, Clause
6.3.8

Prepare and submit Good For Construction Drawings duly

vetted by IIT/NIT.

Prepare and submit Good For Construction Drawings. The

Structural Designs & Drawings should be vetted by IIT/NIT.

41

Page 110,
Volume-

III, Clause
6.6.2

Submit 4 sets of the ‘as built’ drawings, along with a soft copy,

after completion of works.

Review the ‘as built’ drawings prepared by the Contractor,

along with a soft copy, after completion of works and submit the

same to HSCC.

42 Page 111,
Volume-

III, Clause
7.0

TIME AND PAYMENT SCHEDULE

The total period of completion for this architectural assignment

shall be 12 months, which includes 2 months for getting

statutory approvals/clearances from the concerned local

authorities. For any reasons, for increase in time period of

completion of the work, no additional cost will be payable to the

design consultant.

Note – All the stage payments as below shall be done after

acceptance of deliverables.

TIME AND PAYMENT SCHEDULE

The total period of completion for this Design & Architectural

assignment shall be 12 months. These timelines exclude the

duration required for approval after submission of the final

corrected designs/drawings to the concerned authorities. For

any reasons, for increase in time period of completion of the

work, no additional cost will be payable to the design consultant.

Note – All the stage payments as below shall be done after
approval of deliverables by HSCC.

Key

Deliverables
Activity

Payment

Activity

wise

Stage Wise

Payment

Time

Period

KD 1

Master plan &

Concept

Design

6.1.1& 6.1.2 2%

10%
Z+ 2

months
6.1.3 4%

6.1.4 2%

6.1.5 2%

KD 2 6.2.1 to 6.2.5 8% 12% Z+6month

Key

Deliverables
Activity

Payment

Activity

wise

Stage

Wise

Payment

Time Period

KD 1

Master plan &

Concept

Design

6.1.1 & 6.1.2 2%

10% Z+ 2 months6.1.3 4%

6.1.4 2%

6.1.5 2%

KD 2 6.2.1 to 6.2.5 15% 25% Z+6months
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Detailed

Design &

Drawings

6.26 4%

s

KD 3

Tender

Documents

Working &

GFC Drawings

6.3.1 to 6.3.6 20%
30%

Z+12

months

6.3.7 &6.3.8 10%

KD4

Appointment

of Contractors

as per progress

of work at site.

6.4.1 8% 8%

KD5 As per

financial

progress of

Construction

work at site.

On

completion of

20% of the

work

5%

35%

On

completion of

40% of the

work

5%

On

completion of

60% of the

work

5%

On

completion of

80% of the

work

8%

On

completion of

work
10%

on issue of

virtual

completioncer

tificate

2%

KD6

Completion of

6.6.1 2%
5%

6.6.2 1%

Detailed

Design &

Drawings

6.2.6 10%

KD 3

Tender

Documents

Working &

GFC

Drawings

6.3.1 to 6.3.6 20%
30% Z+12 months

6.3.7 & 6.3.8 10%

KD4

Appointment

of Contractors

as per progress

of work at site.

6.4.1 5% 5%

KD5 As per

financial

progress of

Construction

work at site.

On

completion of

20% of the

work

4%

25%

On

completion of

40% of the

work

4%

On

completion of

60% of the

work

4%

On

completion of

80% of the

work

4%

On

completion of

work
7%

on issue of

virtual

completion

certificate

2%

KD6

Completion of

6.6.1 2%
5%

6.6.2 1%
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all contractual

obligation
6.6.3 2%

Note:

(i) Z = Date of Letter of Award

(ii) The size and scale  ...............

...........................

- Institute   25%

- Residence 15%

- External &Misc works 15%

- Special Medical services 2%

- Landscape 3%

all contractual

obligation
6.6.3 2%

Note:

(i) Z = Date of Letter of Award

(ii) The size and scale  ...............

...........................

- Institute   25%

- Residential 15%

- External &Misc works 15%

- Special Medical services 2%
- Landscape 3%

43

Page 12 –

Definitions

“Project” shall mean setting up of AIIMS including its

commissioning and stabilization with Comprehensive

Planning and Designing of the Proposed AIIMS including but

not limited to the Preparation and Development of Master plan,

Concept Designs, Preliminary and  Working Architectural,

Interior & Structural Drawings for all the buildings, including

preparation of Specifications and Detailed Estimates,

Preliminary and Working Drawings for the services like HVAC,

Electrical, Plumbing, Fire Fighting, Gases Manifold System,

CSSD, IT, landscaping, roads & paths, traffic movement,

parking & Furniture along with cost estimates, drawings  and

specifications etc. including space planning, infrastructure

planning and services planning for Kitchen, Laundry, OTs &

Medical Equipment, as per detailed scope of work

“Project” shall mean creation of Physical Infrastructure of the
Institute in line with the Scope of work of Design Consultant

44 Page 81,

Definitions,

Volume II

1.17“Design” means Comprehensive Planning and Designing of
the Proposed AIIMS including but not limited to the Preparation
and Development of Master plan, Concept Designs, Preliminary
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(New

Provision)

and  Working Architectural, Interior & Structural Drawings for all
the buildings, including preparation of Specifications and Detailed
Estimates,  Preliminary and Working Drawings for the services
like HVAC, Electrical, Plumbing, Fire Fighting, Gases Manifold
System, CSSD, IT, landscaping, roads & paths, traffic movement,
parking & Furniture along with cost estimates, drawings  and
specifications etc. including space planning, infrastructure
planning and services planning for Kitchen, Laundry, OTs &
Medical Equipment, as per detailed scope of work

45 Page 10,

Disclaimer
HSCC (I) LTD has prepared this ‘Request for Proposal’ (RFP)

document as Executing Agency of Ministry of Health & Family

Welfare, Government of India for this project. The purpose of

this RFP is to provide interested parties with information to

assist in preparation of their bid.

Though HSCC (I) Ltd. has prepared this ‘Request for Proposal’
(RFP) document as Executing Agency of Ministry of Health &
Family Welfare, Government of India for this project, it is the
Principal Employer for all the purposes of this RFP. The
purpose of this RFP is to provide interested parties with
information to assist in preparation of their bid.

46 Page 122,
Clause
8.6.5

8.6.5 IT SERVICES
o Prepare an Information System strategy plan carrying

the IT needs of the Institute. Prepare System

requirement specifications document including up-

gradation/expandability strategies for the future. Carry

out the basic and detailed design specifications of the

application of IT/computerization system/network

related to scope, system architecture, and application

system. The scope of the services includes but not

limited to the following:

o IT services shall include HMIS (Hospital Management

and Information System) for Hospital including Data

Centre, Computer Hardware & Software requirement

for implementation of HMIS. System has to be designed

in such a manner that it is possible to integrate all

records/information within the campus and also allow

for controlled access to a pan India data base

o PACS (Picture Archival and Communication System)

8.6.5 IT SERVICES
o The design plan should include plan for the development

of Campus Wide Computer Network Infrastructure –

LAN and Wi-Fi System for Network and Internet facility

in the campus (Cable based and Wireless Network both).

Cable based Network is also to be used for the HMIS and

PACS.
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for the Hospital and integration with HMIS.

o Development of Computer Network Infrastructure –

LAN and Wi-Fi System for Network and Internet

facility in the campus (Cable based and Wireless

Network both). Cable based Network is also to be used

for the HMIS and PACS.

o Queue/Token Management System for OPD and

Doctor’s room and other investigative services etc.

o Library Management System / Automation

o Education Management System

o Telemedicine

47 Page 125,
Clause 8.7

• Notwithstanding anything........

• ........

• ..... technical committees/statutory authorities

- Design Consultant shall also provide assistance to

HSCC /its representative / contractors in the

following

o Getting the electrical load sanctioned and

electrical connection to be done at the site

o Other statutory approval like explosive

approval for HSD storage etc

o Approval from electrical inspector

o Lift license

o Any other approval/license required for

proper working of the hospital

• Notwithstanding anything........

• ........

• ..... technical committees/statutory authorities

- Design Consultant shall also provide assistance to

HSCC /its representative in the following

o Getting the electrical load sanctioned and

electrical connection to be done at the site

o Other statutory approval like explosive

approval for HSD storage etc

o Approval from electrical inspector

o Lift license

o Any other approval/license required for

achieving fitness for purpose.

48 Page 94,
Clause
32.1 (a)

a) Except as HSCC may otherwise agree, no changes shall

be made in the Key Personnel. If, for any reason beyond

the reasonable control of the Design Consultant, it

becomes necessary to replace any of the Key Personnel,

the Design Consultant shall provide as a replacement a

person of equivalent or better qualifications.

a) Except as HSCC may otherwise agree, no changes shall

be made in the Key Personnel. If, for any reason beyond

the reasonable control of the Design Consultant, it

becomes necessary to replace any of the Key Personnel,

the Design Consultant shall provide as a replacement a

person of equivalent or better qualifications and
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experience.

Form T-1(D) on Page 76 of Volume I has been amended. The revised Form T-1(D) is enclosed as Annexure I.

Form T-2 on Page 78 of Volume I has been amended. The revised Form T-2 is enclosed as Annexure II.

For the convenience of the bidders, the Technical Evaluation Criteria (Clause 4.2 Volume I Page 45) incorporating all amendments is enclosed

at Annexure III.

Replies to pre-bid queries are enclosed as Annexure IV.

The last Date of submission of bids is hereby extended upto 1500hrs (IST) on 27
th

September, 2016.

All other terms and conditions remain unchanged. All the bidders should submit a copy of this Amendment along with the reply to the pre-bid

queries duly stamped and signed with Technical Package Part I of their bid.

Prospective applicants are advised to regularly scan through HSCC website http://www.hsccltd.co.in and CPP portal

http://www.eprocure.gov.in as corrigendum/amendments etc., if any will be notified on these websites only and separate advertisement will

not be made for this.

Chief General Manager

HSCC (India) Limited

E-6(A), Sector-1, NOIDA (UP)-201301 INDIA
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Annexure I

FORM – –T-1(D)

Financial Capacity of the Bidder

(Rs. In lacs)/ US dollars

Financial Year {Details to be

provided for immediately

preceding 3 years}

Financial turn over from consultancy assignments/professional

fee of bidder (single / consortium )

Member 1 Member 2

FY ________

FY ________

FY ________

Average Annual Turnover over

the past three years

Financial Year {Details to be

provided for immediately

preceding 5 years}

Net Profit after Tax, Interest and Depreciation of bidder

(single/ consortium)

Member 1 Member 2

FY ________

FY ________

FY ________

FY ________

FY ________

Certificate from the Statutory Auditors

This is to certify that ....................(name of the Bidder) has received the payments shown above

against the respective years on account of professional fees.

Name of the audit firm:

Seal of the audit firm

Date:

(Signature, name and designation of the authorised signatory)

In case the Bidder does not have a statutory auditor, it shall provide the certificate from its chartered

accountant that ordinarily audits the annual accounts of the Bidder. In such case, the bidder should

mandatorily include supportive proof in the form of relevant extracts of the certified/audited balance

sheet(s), Income Tax Returns, etc.

Notwithstanding anything stated above or elsewhere in the document, HSCC reserves the right to seek

any supplementary information from the bidder in support of the data mentioned in the Forms

submitted by the bidders with their bids.

This information will have to be furnished by each member of a consortium individually
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Annexure II

FORM T-2

QUALIFICATIONS OF THE TEAM LEADER / TEAM MEMBERS / KEY RESOURCE

PERSONNEL

Name of the Staff

Designation

Name of the firm presently employed

Years with the firm

Proposed position

Details of task to be assigned

Key Qualifications

(Give an outline of staff member’s experience & training most pertinent to tasks on assignment.

Describe degree of responsibility held by staff members on relevant previous assignments and

give dates and locations)

Education

(Summarize college/university and other specialized education of staff member, giving names of

institutions dates admitted, degrees obtained etc.)

Employer Name –

Project Name & Location

Client Name

Duration

From To

Brief description of work(to include all critical tasks carried out in the assignment)

Employer Name –

Project Name & Location

Client Name

Duration

From To

Brief description of work(to include all critical tasks carried out in the assignment)

Note: Use separate sheet for each client/Employer

(To be signed by the staff and counter-signed by authorized signatory of the bidder)

Name:

Designation:
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Annexure - II1

4.2 Technical Evaluation Criteria (Maximum marks100)

ATTRIBUTES EVALUATION Marks Awarded

1. Financial Capability (15 Marks)

(a)

Profit–Loss in last 5

Financial Years
Max.

marks - 6

Bidder

(Single Firm)

Bidder (consortium of two firms)

Firm 1 Firm 2

loss incurred in more than 2 years 0 0 0

loss incurred in any 2 years only 2 1 1

loss incurred in any1 year only 4 2 2

no loss incurred 6 3 3

Note –

1) Profit after Tax, Depreciation and Interest  shall be considered for this purpose

(b)
Average Turnover in last

3 Financial Years, TAV

Max.

Marks-9

6 Marks if - Rs. 5 cr ≤ TAV<Rs. 10 cr

7 Marks if - Rs. 10 cr ≤  TAV<Rs. 20 cr

8 Marks if - Rs. 20 cr ≤ TAV<Rs. 50 cr

9 Marks if - TAV ≥Rs. 50 cr .

Note –

1) For the purpose of this marking in case of a consortium, TAV of both the members shall be added

2) This Turnover should be from Consultancy Fee only.

2. Past Experience of Bidder (25 Marks)

(a)

Past experience of

Similar Works

Max

Marks- 15

5 Marks if meets the Minimum Eligibility criteria

10 Marks if meets twice the Minimum Eligibility criteria

15 Marks if meets thrice the Minimum Eligibility criteria or more

Note -

1) After meeting the Minimum Eligibility criteria or twice the Minimum Eligibility criterion, additional 2.5 Marks shall be awarded if

bidder additionally meets half the Minimum Eligibility criteria i.e. 7.5 Marks or 12.5 Marks are also possible as per this

consideration

2) Half the Minimum Eligibility criteria means (a) one 250 bedded hospital with teaching facility OR (b) one 400 bedded hospital
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ATTRIBUTES EVALUATION Marks Awarded

Illustration of Note 2) -

- If a bidder has done one 500 bed hospital with Teaching facility, then he clears the minimum eligibility criteria and gets

5 marks. Further if he has done one more hospital with ‘250 beds with Teaching facility’ or one more ‘hospital of 400

beds’, then he gets 2.5 marks more i.e. his total marks will be 7.5

- If a bidder has done 750 bedded hospital, then he clears minimum eligibility and gets 5 marks. Further if he has done

one more hospital with ‘250 beds with Teaching facility’ or one more ‘hospital of 400 beds’, he gets another 2.5 marks.

i.e. his total marks become 7.5

(b)

In-house capabilities in

field of MEP Engineering,

Structural designing,

Quantity Surveying

Max.

Marks- 3

1 Mark for In-house MEP design (at least one specialist with Graduate degree in relevant

domain field and minimum 10 years’ experience)

1 Mark for In-house Structure Design (at least one specialist with Graduate degree in relevant

domain field and minimum 10 years’ experience)

1 Mark for In-house Quantity Surveying (at least one specialist with Graduate degree in

relevant domain field and minimum 10 years’ experience or Diploma holder with minimum

15 years’ experience)

Note – In house capability means the bidder is having in-house domain specialist on his roll to examine the details of relevant domain ,

coordinate it and incorporate in Design & drawings

(c)

Achievement of having

designed Certified Green

Building (for any Health-

care Architectural work)

Max.

Marks-5

5 Marks for achievement of Platinum Rating (as per LEED); OR GRIHA V (as per Indian

Standard); OR “Outstanding” as per BREEAM in Green Building design

3 Marks for achievement of Gold Rating (as per LEED); OR GRIHA IV (as per Indian

Standard); OR  “Excellent” as per BREEAM in Green Building design

1 Mark for achievement of Silver Rating (as per LEED); OR GRIHA III (as per Indian

Standard); OR “Very Good” as per BREEAM in Green Building design

Note – Only best achieved rating in healthcare architectural work shall be considered for evaluation

(d)

Awards for any Health-

care Architectural Project

work

2 Marks

2 Marks for Award from any of following Recognized Professional bodies –

1) AIA (American Institute of Architect

2) IIA (Indian Institute of Architect)

3) IBC (Indian Buildings Congress)

4) RIBA ( Royal Institute of British Architects)

5) Aga Khan Award in Architecture
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ATTRIBUTES EVALUATION Marks Awarded

3. Methodology (including work plan and Deployment) & Understanding of TOR (35 Marks)

Note – This would be based upon presentation to be made by bidder bringing out the following but not limited to: –

1) Demonstration of competence based on previous project / projects

2) Proposed Approach and methodology for designing& integration of Teaching , Research and Healthcare facilities for this project

3) Design approach and work plan for creation of state of the art facility and advances in healthcare architecture for this project

4) Designing of a sustainable large campus

NOTE – Bidders are required to submit one soft copy and six hard, coloured, copies of this submission at the time of presentation for the purpose

of record and review.

4. Suitability of the Key Resource Personnel proposed to be deployed for the assignment (25 Marks)

(a)

Team leader- Architect (13 Marks)

(Must necessarily be in-house)

(i) Education Max

Marks- 3

2 Marks if Graduate  in Architecture

3 Marks if Post-Graduate in Architecture

(ii)

Experience as Team

leader in Designing

of Hospitals (Hospital

having at least 250

beds shall only be

considered)

Max

Marks- 8

2 Mark if one hospital is designed

4 Marks if two hospitals are designed

6 Marks if three hospitals are designed

8 Marks if four or more hospitals are designed

(iii)
Overall Experience in

field of Architecture

Max

Marks- 2

1 mark for having at least 15 years but less than 20 years experience

2 marks for having 20 years or more experience

(b)

Domain Specialist (12 Marks)

(Outsourced or In-house)

Post-Graduate or equivalent recognized

qualification
Experience of 15 years or more Total Marks

(i) Structural Engineer 4 Marks 1 3

(ii) MEP Engineers 3 Marks 0 3

(iii) Quantity Surveyors 3 Marks 0 3

(iv)
Medical/ Hospital

Consultant
1 Mark 0 1
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ATTRIBUTES EVALUATION Marks Awarded

(v)
Life & Fire Safety

Expert
1 Mark 0 1

Note –

(1) Proposed professional(s) should possess recognized relevant qualification in the corresponding domain

(2) Decision of the technical evaluation committee regarding relevance of a qualification for a particular domain

will be final.

Out of 100 Final Marks Awarded
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ANNEXURE IV

No. HSCC/3-AIIMS/RFP/2016 Dated 06.09.2016

Sub: Global Notice Inviting ‘Request for Proposal’ (RFP) - Appointment of Design Consultant for the comprehensive planning and designing
of the proposed All India Institute of Medical Sciences (AIIMS) at (i) Guntur-Andhra Pradesh, (ii) Kalyani-West Bengal & (iii) Nagpur-
Maharashtra

Ref. : Notice inviting RFP no. HSCC/3-AIIMS/RFP/2016, Dated 14.07.2016

A pre-bid conference for the Request for Proposal for the Appointment of Design Consultant for the Comprehensive Planning and Designing of
the proposed All India Institute of Medical Sciences (AIIMS) at (i) Guntur-Andhra Pradesh, (ii) Nagpur-Maharashtra & (iii) Kalyani-West
Bengal was held at HSCC Corporate Office, E-6(A), Sector 1, Noida – UP – 201301 at 1100hrs on July 29th, 2016.

The replies to the queries raised by the prospective bidders are given below:

S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

Bidder No.1

1 Page 19 - 2.2.1 A Single Contract It is very normal for large private projects to

have a separate contract for master planning and

separate for detailed architecture.

No Change. RFP Conditions prevail.

2 Page 20 - 2,2.1A is it mandatory that bidder should have done

all 4 services

Private clients get into separate contracts with

each specialist consultant to save on fees but as

lead consultants , we coordinate each specialist

consultant's work. Hence if Client has given us

a certificate that we were architects and lead

consultants, it should be proof enough that lead

The work is for Comprehensive Design

and Architecture. Hence no change. The

RFP Conditions prevail.



Page 2 of 109

S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

consultant holds the capability to offer

comprehensive architecture services if so asked

by the client.

3 Page 39 Fee No extra cost shall be admissible for any

modification / changes due to site or HSCC

requirement.

Consultant should be paid a variation / extra

fees for modifications made by HSCC or due to

site.

Any variation to attain Fitness for Purpose

shall be met by the Consultant at their own

cost.

4 Page 45, 4.2 Past experience of bidder for similar project Five star Hotels are equally complicated as

hospitals . In order to allow for more

competition. Hotel projects of built up area

more than 75,000 Sqmt could be treated as

equivalent of 750 bed hospital.

No change. RFP Conditions prevail.

5 Page 46, (b) In house capabilities structure, MEP and

quantity surveyor

It has been our experience that In house

expertise does not guarantee most capable

specialist. However to show long term

relationship with Sub consultants HSCC may

ask for substantial fees transaction between

architect and Sub consultants proposed in the

past 3 years to prove history and presence of a

running healthy and strong business relationship

and working.

No change. RFP Conditions prevail.

Page 46, (c) Griha (Health Care Specific) Should be allowed for buildings like higher

educational institution and corporate offices.

No change. RFP Conditions prevail.

Page 46, (d) Awards This is a very debatable point. Either allow all

awards or none. IIA and IBC awards are highly

debatable. In fact biggest award for architecture

is “Aga Khan Award” which is very commonly

Aga Khan Award in Architecture has been

added in the awards eligible for obtaining

Marks as per Clause 4.2.2.(d) of Volume I.

Please refer to Amendment No.1.
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S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

called Oscar of Architecture.

6 Page 47, 4.a.(iii) Over All Experience in Architecture field. For similar project Five Star Hotel should also

be considered.

No change. RFP Conditions prevail.

7 Page 48, 4 b.(v) Marks to Medical Consultants Medical Planner - is the most important domain

specialist - should be allocated more marks as

per experience.

No change. RFP Conditions prevail.

8 Page 1106.3.8 GFC drawings need to be vetted by IIT/NIT Normal practice of vetting is for Structure

drawings only, If we follow this route for all

discipline, this process of approval would delay

the construction.

The Structural Designs and Drawings are

to be got proof checked/vetted from an

Indian Institute of Technology (IIT) or a

National Institute of Technology (NIT)

approved by HSCC. Please also refer to

amendment no.1 for the revised provisions

pertaining to Clause 6.3.8.

The drawings of all other disciplines shall

be reviewed by HSCC.

9 Page 39, Deliverables and Time Line 12 Month delivery schedule is described in the

RFP for Architecture consultancy work, it will

be very difficult for consultants tomanage /

support cash flow situation. Ideally consultants

should receive at least 85% to 90% fee at this

stage since working stage would be completed

as far as consultantsrelated works are concern.

The payment schedule stands amended.

For details, please refer to Amendment No.

1.

Bidder No.2

1 Page no. 19 Point NO.

2.2.1 A Technical

Criteria

The Qualifying Work(s) should be

physically completed at site.

If the hospital is designed for 1200 beds and 500

or more bedded hospital is operational, whether

it will be considered in qualifying work. Kindly

The works should be Physically completed

as per the scope of the

work/Contract/Agreement of the
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S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

clarify. Consultant.

2 Page no. 21 Note Bids are also being invited separately for two

more locations along with this bid. Subject to

the bidder fulfilling the eligibility criteria,

the bidder would be eligible to be considered

for one or more locations against which the

bidder has submitted bids provided that he

has proposed distinct team leaders and team

of key resource personnels for each location.

We request that same team may be proposed for

all three locations at the time of technical

submission and on award of work separate team

can be formed as per the locations awarded.

Distinct team of Key Resource Personnel

should be proposed for each location as the

evaluation shall be based on the team

proposed.After opening, if it is found that

the bidder has submitted a bid proposing

the names of the same team members for

more than one work/location, then only the

bid opened firstshall be considered and the

subsequent bids shall be summarily

rejected.

3 Page no 04 & 56 Bid Security Value & the draft of Bank

guarantee for Bid Security

We wish to request that the Bid security amount

is very high and be reduced to Rs. 5.00 lacs for

each location. We also request that the Bid

security may be accepted in the form of demand

draft or FDR also. This is as per general

tendering practices.

No change in the amount of Bid Security.

Bid Security in shape of demand draft of a

scheduled bank issued in favour of “HSCC

(India) Limited” Payable at New

Delhi/Noida or fixed deposit receipt or

Banker’s cheque or Bank Guarantee in

favour of “HSCC (India) Limited” is

acceptable.

Please refer to Amendment No.1.

4 Page no 04 Last date of submission We request you to kindly extend the date of

submission by at least 15 days

The Last date of submission of bids is

extended upto 15.00 hrs on 27.09.2016.

Please refer to Amendment No.1.

Bidder No.3

1 Page 45  Clause 4.2

Technical Evaluation

1. Financial Capability (15 marks)

(b) Average turnover in last 3 Financial
No change. RFP Conditions prevail.
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S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

Criteria (maximum

marks 100)

Years, Tav

9 marks

6 Marks if – Rs.5 cr<Tav<Rs.10 cr

7 Marks if – Rs.10 cr<Tav<Rs.20 cr

8 Marks if – Rs.20 cr<Tav<Rs.50 cr

9 Marks if –Tav>50 cr.

6 Marks if – Rs.5 cr<Tav<Rs.10 cr

7 Marks if – Rs.10 cr<Tav<Rs.20 cr

8 Marks if – Rs.20 cr<Tav<Rs.30 cr

9 Marks if –Tav>40 cr.

2 Page 45   Clause 2.(a)

Past Experience of

Bidder (25 Marks)

5 marks if meets the Minimum Eligibility

criteria

60% marks for  Minimum Eligibility criteria
No change. RFP Conditions prevail.

10 Marks if meets twice the Minimum

Eligibility criteria

100% marks for twice the Minimum Eligibility

criteria

15 marks if meets thrice the Minimum

Eligibility criteria or more

Marks on Prorata  basis for in between the

above two.

3 Page 46 clause 2.(c) Achievement of having designed Certified

Green Building (for any Healthcare

Architectural works)

Achievement of having designed Certified

Green Building (for any type of architectural

work )

No change. RFP Conditions prevail.

4 Page 46 clause 2.(d) Awards for any Healthcare Architectural

Projects work

Awards for any type of project/ life time

contribution to the profession of Architecture.

(As these awards are also given without

mentioning any particular project)

No change. RFP Conditions prevail.

5 Page 47 Clause 4.( b)

Domain Specialist  (15

marks)

Post Graduate or equivalent

recognized qualification

Experience

of 10 Years

or more

Post Graduate or

equivalent recognized

qualification          or

Graduate with 5 years

experience

Experience of 10

Years or more

Evaluation Criteria has been amended.

Please refer to Amendment No.1.

6 Page 75  Form T-1(C) Format of Experience Certificate issued by

the client

Since we have already have the certificates

issued by the client, therefore the   certificate in

Certificate in Form T-1(C) is desirable.

However, a Certificate issued by the client
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S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

the desired format by HSCC is not possible.

However all the details will be provided in the

format but without signature of the client.   The

client certificate available with us will be

attached.

shall be acceptable provided it has a+ll the

requisite data as sought in Form T-1(C).

The certificate should have been issued by

a person duly authorized to issue such a

certificate.

7. Page no. 46   clause 3 Methodology (including work plan and

deployment ) & understanding of TOR (35

marks)

Kindly clarify  that are we supposed to submit

the Concept design also alongwith the

Methodology as per this clause.

Further please clarify whether the Methodology

is to  be submitted alongwith the Bid or at the

time of presentation only.

Submission of a concept plan is not

mandatory. However, the bidder has the

option to present a Concept Design for the

project, in case they so desire.

The Methodology has to be submitted at

the time of the presentation only.

Bidder No.4

1.0 Page 24, 2.6.3 (J,K) “Certificate issued by the Client

Organisation for the said works as per Form

T-1 (C) for each work.

It may be noted that it would be very difficult to

procure new certificates as per the given format

considering that some of the projects may be old

or the clients may be located globally at

different locations. It is therefore requested that

certificates/work order stating the required

details may please be accepted.

Certificate in Form T-1(C) is desirable.

However, a Certificate issued by the client

shall be acceptable provided it has all the

requisite data as sought in Form T-1(C).

The certificate should have been issued by

a person duly authorized to issue such a

certificate.

2.0 General It is understood that no online submission is

required. Only hard copies, as specified in the

RFP needs to be submitted. Kindly confirm.

The bids should be submitted in hard copy

as per the terms and conditions of the RFP.

3.0 Page 41, point 3.10 Available Information Kindly provide toposurvey and geotechnical

investigation report. They are not currently

annexed to the RFP document as mentioned.

The indicative topographical survey and

geo-technical investigation report is

uploaded in .pdf format. These reports are
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S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

for guidance only. However, the Design

Consultant may get the soil investigation

or any other investigation done as they

may require at their own costs through

their own agencies. Please also refer to

Amendment No.1.

4.0 Page 77, point, For, T-

1 (E), point 3

The undersigned also hereby confirm

M/s______ have not been black

listed/debarred by any govt. Agency or

public sector undertaking or judicial

authority/arbitration body.

We kindly suggest following amendment (as is

mentioned for point 2 in the undertaking):

The undersigned also hereby confirm

M/s______ have not been black listed/debarred

by any govt. Agency or public sector

undertaking or judicial authority/arbitration

body, during the last 5 years prior to the date of

this application.

It is clarified that the bidder should not be

currently blacklisted/debarred by any

Government/ Government Agency/Public

Sector undertaking as on the last date of

submission of bids.

Please refer to amendment no. 1 for the

revised provisions.

5.0 Page21 Subjected to the bidder fulfilling the

eligibility criteria, the bidder would be

eligible to be considered for one or more

locations against which the bidder has

submitted bids, provided that he has

proposed distinct team leaders and key

resource personnel for each location

It is requested that bidders may be allowed to

quote for all 3 packages with one team. In this

case only one package will be awarded (if found

H1 as per CQCBS criteria for that particular

package) to the bidder.

This process is followed by number of Govt.

clients in India, where multiple contract

packages are floated at one time. The client

stands.

Extract from RFP stating the evaluation process

is attached for your ready reference.

Distinct team of Key Resource Personnel

should be proposed for each location as the

evaluation shall be based on the team

proposed. After opening, if it is found that

the bidder has submitted a bid proposing

the names of the same team members for

more than one work/location, then only the

bid opened first shall be considered and

the bids opened subsequently shall be

summarily rejected.

Bidder No.5

1. 2.2.1 (A) Pg 20 For Private Works a person holding Power

of Attorney/ Authorized signatory duly

We understand that Private works executed in

India by Indian Consultants are accepted? If

Yes, private similar works executed in

India by Indian Consultants are acceptable.
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S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

authorized to do so. yes, can we submit certificates issued by our

clients or is it compulsory to submit it as per

FORM–T–1(C)?

Certificate in Form T-1(C) is desirable.

However, a Certificate issued by the client

shall be acceptable provided it has all the

requisite data as sought in Form T-1(C).

The certificate should have been issued by

a person duly authorized to issue such a

certificate.

2. 2.6.7 (ii) Pg 26 The Bid Security will be in the form of a

Bank Guarantee from a Scheduled

Commercial Bank in India.

Please allow submission of Demand Draft also

against EMD?
Bid Security in shape of demand draft of a

scheduled bank issued in favour of “HSCC

(India) Limited” Payable at New

Delhi/Noida or Fixed Deposit Receipt or

Banker’s cheque or Bank Guarantee in

favour of “HSCC (India) Limited” is

acceptable. Please refer to Amendment

No.1.

3. - - We had participated in EOI for all these three

locations (Invitation No. HSCC/3-

AIIMS/EOI/2016 dated 08.02.2016), hence we

request you to kindly adjust our previously

submitted money against these RFPs invited.

However, we will be submitting the EMD for all

locations.

No change. RFP Conditions prevail. The

RFP Document fee of Rs.5000/- (Rs.Five

Thousand only) should be paid by all the

bidders.

4. For preparation of B.G. to be submitted
towards the EMD, we have received
following Bank details:

. Bank Name : IOB Bank

. A/c No: 172502000000151
IFSC Code: IOBA0001725

Kindly confirm if these details are correct, so

that we can start preparation of BGs?

No bank details are required for the
preparation of the EMD. The EMD/Bid
Security should be as per the requirements
of Clause 2.6.7.

Bidder No.6
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S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

1 Clause No: 2..2.1 A Having Experience Of Satisfactorily

Completing work in single work order in last

12 years.

i.  One 500 Bedded Superspecialities/

Multispecialty Hospital with teaching

facility Completed

ii.  Two 250 Bedded Superspecialities/

Multispecialty Hospital with teaching

facility Completed

iii.  One 750 Bedded Superspecialities/

Multispecialty Hospital Completed

iv. Two  400 Bedded Superspecialities/

Multispecialty Hospital Completed

All AIIMS being primarily medical colleges

with super specialty teaching hospitals, asking

for prior experience of hospitals having bed

capacity less than 500 beds and also non

teaching is not understood. This will only dilute

the spirit of eligibility and be unfair competition

for those who have this experience.

In fact for projects such as AIIMS, eligibility

criteria should accord special marking /

preference for consultants having prior

experience of only government medical

colleges, and having undertaken AIIMS or

AIIMS like projects.

No change. RFP Conditions prevail.

2 Experience of completed projects in last 12

years is not understood. Standard conditions of

all GCC’s is generally 5 or at maximum 7 years.

In your TOR, at page 17 time line mentioned is

4 years.

Moreover the MCI / IPHS guidelines and other

hospital planning norms have undergone sea

changes in the last 10 years. Hence eligibility

criteria should be restricted to 4 years or

maximum 5 years like standard GCC’s.

No change. RFP Conditions prevail.

3 Eligibilty Criteria On page number 38 under deliverables, it is

mentioned that project design should confirm

with GRIHA 5 star rating. However under

eligibility criteria there is no mention of having

No change. RFP Conditions prevail.
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S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

prior experience of LEED / GRIHA rated

hospitals. This experience should also be

included under eligibility criteria.

4 Reimbursible Expenses Cost of Site Survey and Soil Investigation

report should also be reimbursed as per actual

along with structure vetting from IIT.

The indicative topographical survey and

geo-technical investigation report is

uploaded in .pdf format. These reports are

for guidance only. However, the Design

Consultant may get the soil investigation

or any other investigation as they may

require done at their own costs through

their own agencies.

5 Eligibilty Criteria Since AIIMS is one of the most premier medical

education / research hospitals of country, it is

only fit that consultants being shortlisted should

at least be ISO certified in India or country of

origin in case of foreign consultants.

No change. RFP Conditions prevail.

6 Financial Bid Fee bid has been asked for as a lumpsum quote,

which is not practical and logical for a project of

this magnitude. Ideally minimum fees should

have been fixed by HSCC itself in the TOR, and

selection should have been on technical

parameters / design bid. In all fairness the

format of financial bid should be amended in a

% age quote instead of lumpsum quote.

No change. RFP Conditions prevail.

Bidder No. 7

1 Page 21, Para

2.4, Sub

Clause IV,

All the members of the Consortium shall be

jointly and severally liable for the execution

of the Project.

1. Most of the International Firm not

ready to take complete responsibility up to the

end of entire construction project. It may also

1. No change. RFP Conditions prevail.
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S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

(Norms for

JV/Consortiu

m

lead to excessive cost.

2. Lead Partner has to be an Indian Firm

or it can be any of the Partner of JV, Kindly

confirm?

2. Either of the members of the

Consortium maybe nominated as the

Lead Member by the members of the

Consortium.

2

Page 46, Para

2 (c)

Having designed Certified Green Building

(for any Health care Architectural work)

…Marks for achievement of

Platinum/gold/silver Rating (as per LEED)

OR GRIHA V (as per Indian Standard) in

Green Building design

1. On-going projects will be considered

for evaluation or the project has to be completed

only. Please confirm?

2. Other than Healthcare building project

will also be considered for evaluation. Please

confirm?

1. Only physically Completed Projects

shall be considered for evaluation.

2. Only Healthcare buildings shall be

considered for evaluation.

3 Page 82 Para 1.12 “Project” shall mean setting up of AIIMS

including commissioning and stabilizing

Most of the International Firm not ready to take

complete responsibility up to commissioning &

stabilizing of project.

The Design Consultant shall have to

perform as per the Scope of Work and

Deliverables as per Clause 5 & 6 of

Volume III of the RFP Document.

4 Page 92 para 27.0

Independent Audit

Design Consultant shall maintain up-to-date

records and be responsible and liable for all

statutory audits at no extra costs as required

under the law.

Not Clear as to what is required beyond records

audited by Chartered Accountant ITR filed as

registered company under company’s act 1956.

The Design Consultant shall be

responsible and liable for all technical

audits at no extra costs as required under

the law/guidelines/systems. Please refer to

Amendment No.1.

5 Page 21, Para

regarding

Distinct Team

Leaders etc.

Bidder would be eligible to be considered for

one or more locations against which the

bidder has submitted bids provided that he

has proposed distinct team leaders and team

of key resource personnels for each location..

Separate Team Leaders for all the three AIIMS

is envisaged, this may need JV with 3 different

firms. We request you to kindly consider that

the same Team Leader could be allowable for at

least two projects if not all three.

Distinct team of Key Resource Personnel

should be proposed for each location as the

evaluation shall be based on the team

proposed. After opening, if it is found that

the bidder has submitted a bid proposing

the names of the same team members for

more than one work/location, then only the

bid opened first shall be considered and

the bids opened subsequently shall be
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S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

summarily rejected.

6 Page 103 para 4.1
-Hospital with basement including its

Services is 1,31,00 sqm

- Institutional, Teaching and related facilities

is 41,000 sqm

- Residential is 53,000 sqm

Area of 13100 sqm may need correction.

Presumed areas are Plinth areas with wall

thicknesses of various buildings.

The areas given are tentative plinth areas.

The plinth area of the Hospital with

basement including its services may be

read as “131,000 sqm” in lieu of

“131,00sqm”.

Please refer to Amendment No.1.

7 Page 21 2.4 Norms of

JV/Consortium (iii)
The Members of the Consortium shall

nominate one member as the Lead Member.

The nominationshall be supported by a duly

notarized Power of Attorney as per form E

and should be signed by all the members on

a non-judicial stamp paper of appropriate

value.

There is no clarity on the Technical

Qualification of JV Members, whether the Lead

Member have to meet the technical criteria on

their own.

Or

It can be met jointly by the JV Members

Moreover there is no clarity on the qualification

of other partner.

It is once again clarified that only sole

bidders or Consortiums of two members

are allowed.

In case of a Consortium, the minimum

Technical eligibility Criteria should either

be met by any one of the members of the

Consortium in its individual capacity; OR

the past works which are claimed to fulfil

the minimum eligibility criteria should

have been carried out by the same

consortium which has submitted their bid.

However, in case the past experience

claimed by one member of the Consortium

(who has submitted the bid) is in the name

of another consortium, the total past

experience of the previous Consortium can

be claimed by the member of the new

Consortium provided the member has

performed services in the previous

consortium as an Architect.

All members of the “Consortium” should
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S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

meet the financial criteria as defined in the

RFP document.

Lead Partner or one of the JV Partner has to be

registered with COA or not.

Please clarify?

It is clarified that an Architect of the

Design Consultant should either be

registered with the Council of Architecture

or should be a person authorized under

Section 37.1.(b) of the Architects Act

1972.

8 Page 75, Form T-1 C
Format of Work Experience Certificate

We would like to bring in to your kind notice

that Once Client has issued the completion

certificates for the project on their standard

format, they refuse to provide on some other

specific format or else it is a very time taking

process.

We request you to kindly consider the

completion certificate which has all the details

required as per your format signed & sealed by

competent authority.

Certificate in Form T-1(C) is desirable.

However, a Certificate issued by the client

shall be acceptable provided it has all the

requisite data as sought in Form T-1(C).

The certificate should have been issued by

a person duly authorized to issue such a

certificate.

9. Page 85, Clause 11,

Variation Clause

Page 87, Clause 18,

Changes and Additions

in Design Consultants

Scope of Work

Page 95, Clause 34.8

There will be no variation in fee nor will

anything extra be paid for a design which

costs more or which has an acceptable larger

area for the facilities required to be

completed.

Design Consultant shall on such written

In view of these three clauses, it is not clear on

what basis additional work done by design

consultants shall be paid.

Kindly Clarify.

Please refer to Amendment No.1 for

amended provisions regarding Clause 11

& 18 of Volume II.

Any variation to attain Fitness for Purpose

shall be met by the Consultant at their own

cost.
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requests carry out the consequential work on

account ofsuch changes/modifications or

addendums etc. without any additional

payment from HSCC.

Design Consultant’s professional fees is also

inclusive of responsibilities of carrying

outModification in design and drawings

Bidder No.8

1 Page No. 77 & Clause

No. 2

The undersigned also hereby certifies that

our firm M/s._______ have neither

abandoned any contract awarded to us nor

such works have been rescinded during

the last five years prior to the date of this

application

It is submitted that out of many works being

executed by any agency, there may be a case

without any fault of the agency under dispute/

arbitration.

Therefore it is requested that such type of

undertaking may be deleted/modified from the

RFP documents. The above point has already

been brought out in the prebid meeting.

It is clarified that the bidder should not be

currently blacklisted/debarred by any

Government/Government Agency/Public

Sector undertaking as on the last date of

submission of bids.

Please refer to amendment no. 1.

Bidder No.9

1 Page 20 of the RFP requires the completion certificate to be

submitted in Form T-1C.

Since the project list is required for the last 12

years some of the clients may not be available to

sign the Form as required. It is not possible to

submit the bid with completion certificate as

received from the client

Certificate in Form T-1(C) is desirable.

However, a Certificate issued by the client

shall be acceptable provided it has all the

requisite data as sought in Form T-1(C).

The certificate should have been issued by

a person duly authorized to issue such a

certificate.

2 Page 111 of the RFP payment schedule 40% of the payment has

been linked to during construction on site

which could be reduced to 20% (since an

architect jobs is 90% complete before work

starts on site)

The payment schedule stands revised. For

details, please refer to Amendment No. 1.
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3 Page 91 of the RFP

dispute resolution

it has been adjudicated that the sole

arbitrator shall be appointed by the CMD

HSCC

We would like to state that normally the

arbitration clause should read “Any dispute of

difference whatsoever arising between the

parties out of or relating to the construction,

meaning and operation or effect of this contract

or the breach thereof be settled by Arbitration in

accordance with the rules of Arbitration of the

Indian Council of Arbitration Act 1996 and the

award made in pursuance thereof shall be

binding on the parties.”

The arbitration shall be done as per

Arbitration & Conciliation Act, 1996 with

uptodate amendments including those of

2015.

Bidder No.10

1. Please refer para 8,

Note, page 20 of RFP

document, wherein it is

stated,

“ The bidder is required to submit

certificate of completion of assignment

issued by the respective Client as a proof of

meeting the above qualifying criteria. Own

Certification of their works by the bidders

shall not be considered for prequalification.

This certificate should be as per Form T-

1C”.

We bring to your kind notice that we have

already received completion certificate from our

clients in the format similar to Form T-1(C).

However, not all the details required by HSCC

is mentioned in the certificate. It is now difficult

to get a new certificate from the client.

Under these circumstances, we respectfully

request your goodself not to insist on

completion certificate as per Form T-1(C).

Alternatively, we will submit the available

completion certificate and attach a self

certificate for the additional details required by

HSCC in Form T-1(C).  Kindly consider.

Certificate in Form T-1(C) is desirable.

However, a Certificate issued by the client

shall be acceptable provided it has all the

requisite data as sought in Form T-1(C).

The certificate should have been issued by

a person duly authorized to issue such a

certificate.

2. Please refer clause (c),

page 46 of RFP

document, wherein it is

stated,

(c) Achievement of having

designed Certified

Green Building (for

5

mar

ks

…

…

”

We respectfully request you to consider

experience in designing Green Building for

any institutional projects (and not hospitals

only) also for fulfilling the above criteria.

No change. RFP Conditions prevail.



Page 16 of 109

S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

any Health-care

Architectural work)

3. i) Please refer

clause 2.6.3, (I)

Technical Package

Part-I, page 23 of RFP

document.

Wherein the list include Form T-1(A), Form

T-1(B), Form T-1(C), Form T-1(D) and

Form T-1(E).

Please note the clauses are contradictory.

Please clarify, whether the Form T-1(A), Form

T-1(B), Form T-1(C), Form T-1(D) and Form T-

1(E) is to be submitted in Technical Package

Part-I or Technical Package Part-II.  Please

confirm.

Form T-1(A), Form T-1(B), Form T-1(C),

Form T-1(D) and Form T-1(E) should be

submitted with Technical Package Part I.

ii) Please refer

clause (a), page 24 of

RFP document,

wherein it is stated,

“(II) Technical Package Part – II shall

contain the following:

(a) Technical Bid – All such documents

which are required to substantiate criteria

at S. No. 2 & 4 of clause No. 4.2, are to be

submitted in this part”

iii) Please refer

Sl.No. 14.0, Annexure

1 - Checklist of

documents to be

submitted with the Bid,

page 52 of RFP

document, wherein it is

stated,

“S

l.

No

.

Document

No.

of

sets

to

be

sub

mitt

ed

Pa

ge

no.

TECHNICAL PACKAGE PART II

(Physical submission)

14.

0

Form T-2 – Details of

the Team Leader &

Team members

(Ori

gin

al)”
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4. Please refer clause 4.1,

page 103 of RFP

document, wherein it is

stated,

“4.1 AREA

A land parcel of 180 acres has been

identified for the establishment of the

proposed AIIMS. Copy of topographic

survey and soil investigation report is

enclosed”.

Please note the topographic survey and soil

investigation report is not enclosed in the RFP.

We request you to provide the same.

The indicative topographical survey and

geo-technical investigation report is

uploaded in .pdf format. These reports are

for guidance only. However, the Design

Consultant may get done the soil

investigation or any other investigation as

they may require at their own costs

through their own agencies.

5. i) Please refer

para 2, page 3 of RFP

document, wherein it is

stated,

“The prospective bidders may download the

RFP document from HSCC

website………….…….. The cost of RFP

Document is Rs.5000/- for each

location………..”

As per the above, we presume that two separate

demand drafts towards cost of RFP document

and tender processing fee is to be submitted

along with the Technical Package Part-I.  Please

confirm.

Only the cost of the RFP document

amounting to Rs.5000/- (Rs. Five

Thousand Only ) is to be submitted in the

form of a Demand Draft payable in favour

of “HSCC (India) Limited” payable at

New Delhi/Noida in Technical Package

Part I.

The words “Tender Processing Fee” are

synonymous with “Cost of RFP

Document”.

ii) Please refer

clause (c), page 24 of

RFP document,

wherein it is stated,

“c)   Demand Draft for Tender Processing

Fee of Rs. 5000/-”

6. –
–

We presume that statutory fees payable to

various statutory departments for obtaining

approval will borne by the client over and above

the fee payable to the consultants. Please

confirm.

The statutory fee(s) payable to the various

Statutory Departments/ Authorities for

obtaining approvals shall be paid by HSCC

at actuals.

7. –
–

We presume that cost towards obtaining Green

Building Certificate will be borne by the client

over and above the fee payable to the

consultants. Please confirm.

The statutory fee payable to the

Statutory/Municipal bodies for obtaining

the Green Building Certificate shall be

paid by HSCC at actuals. However, any

other incidental expenses, including on
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account of engaging any sub-

consultant/experts by the Design

Consultant in order to ensure that the

building designs are as per Norms and

achieve Griha Certification, shall be borne

by the Design Consultant.

Bidder No.11

1 Cost of RFP Document

/ Processing Fees:

NIT Page No. 3

Clause No. 2.6.4 (Page

No. 26)

Cost of RFP Document / Processing Fees:

It has been specified at NIT on Page No. 3

for the above noted subject works that the

Cost of RFP Document is Rs. 5,000/- for

each location, whereas at Clause No. 2.6.4

(Page No. 26) it has been specified that the

bidder shall pay a Tender Processing Fee of

Rs. 5,000/- alongwith the Technical Package

I for each location.

Kindly clarify whether we have to remit both

Cost of RFP Document and Tender Processing

Fee.

Only the cost of the RFP document

amounting to Rs.5000/- (Rs. Five

Thousand Only) is to be submitted in the

form of a Demand Draft payable in favour

of “HSCC (India) Limited” payable at

New Delhi/Noida in Technical Package

Part I.

The words “Tender Processing Fee” are

synonymous with “Cost of RFP

Document”.

2 Form T 1 (C) – Format

of Work Experience

Certificate:

Page No. 75

Form T 1 (C) – Format of Work Experience

Certificate

Is it mandatory to submit the work experience

certificate on Form T 1 (C) or we can submit the

experience certificate which was earlier issued

by our Client.

Certificate in Form T-1(C) is desirable.

However, a Certificate issued by the client

shall be acceptable provided it has all the

requisite data as sought in Form T-1(C).

The certificate should have been issued by

a person duly authorized to issue such a

certificate.

3 Project Inspection and

Site Visit

Page No. 23

Project Inspection and Site Visit Please provide contact details for Site Visit. The following personnel may be contacted

for Site Visit during working hours on all

working days.

a. Kalyani – ShriS.K.Khare, DGM –
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Clause No. 2.6.2 Mobile no. 9163959389

b. Guntur – ShriShivanna, DGM –

Mobile no. 9703624159

c. Nagpur – ShriVikasAgarwal, SM –

Mobile no. – 8794752718

4 Financial Eligibility

Criteria

Page No. 20 – Clause

No. 2.2.1 B.

Clause No. 4.2

(Technical Evaluation

Criteria) Point No. 1

(b)

Financial Eligibility Criteria on Page No. 20

– Clause No. 2.2.1 B.  It has been specified

that Bidder should have average annual

financial turnover from consultancy

assignments of Rs. 5.0 Crore in immediate

preceding three financial years.

Whereas at Clause No. 4.2 (Technical

Evaluation Criteria) Point No. 1 (b) only 6

marks will be awarded instead of full 9

marks.

It is suggested that full 9 marks will be awarded

for having average annual financial turnover

from consultancy assignments of Rs. 5.0 Crore

for a better and wider participation in bids.

No change. RFP Conditions prevail.

Bidder No.12

Bid Security has been given as Rs 10 Lakhs

which is very high.

We request you to bring it down to a reasonable

amount so that we could bid for all the AIIMS.

It may be fixed at Rs 2 lacs if agreed

No change. RFP Conditions prevail.

Bidder No.13

1.

Volume III

Scope for works ,

clients requirements,

scope of services

500 beds Teaching Hospitals and its

distribution

Apart from the subject mentioned in the RFP

the following subjects are not mentioned

Dept. of Anaesthesia, Radio-diagnosis, Hospital

Service labs, Blood Bank and its component

labs, Physical Medicine & Rehabilitation etc.,

Indicative details are given in the RFP

Document. Specific detailed list shall be

provided during the Design stage as per

Clause 3.2.a.1 (Volume I) and Clause

6.1.1.1 (Volume II) which are self
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Page No: 100 ;

Clause – 2 – Proposed

buildings and services

Hospital

Suggestion: Shall we take the clinical facilities

and its bed distribution as per MCI Regulations

just for computation purposes?? Or please give

full list of facilities

explanatory.

2.
Page No: 103 - 104;

Indicative details of

various facilities to be

provided

Super –Specialty

Hospitals

Super –Specialty Hospitals

300 beds to be provided

Apart from 500 beds teaching Hospital for UG /

PG in Clinical subjects the RFP shows 18 such

Super-Specialty subjects but the numbers of

beds 300 are less. Usually in a teaching Hospital

Unit systems are with 20 – 30 – 40 beds are

followed depends upon the need. Even it is

taken as 20  / 30 beds (10 / 15 male + 10 /15

Female) – 18 x 20 = 360 or 18 x 30 = 540.

Kindly advise for number of beds for Super

Specialty Tertiary care Hospital

AlsoShall we provide separate IPD facilities for

male and female patients??

Indicative details are given in the RFP

Document. Specific detailed list shall be

provided during the Design stage as per

Clause 3.2.a.1 (Volume I) and Clause

6.1.1.1 (Volume II) which are self

explanatory.

3.
No. of ICU beds and

No. of OTS

As per international standards This is very vague and shall we follow MCI

regulations for OT and other acute care facilities

??or minimum 2 OTs for minor surgical

subjects to maximum 4 OTs for major Surgical

subjects ; 2 OTS for super-specialty surgical

subjects ??

Or 10 % of total Hospital beds for ICUs – so

100 beds ICU for different ICUs like IMCU,

ICCU,IRCU, NICU, PICU, IUC for OBG, burn

unit, Dialysis etc.,

Specific detailed list shall be provided

during the Design stage as per Clause

3.2.a.1 (Volume I) and Clause 6.1.1.1

(Volume II) which are self explanatory.
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4.
Trauma Center Separate Trauma Centre & Accident Center

Shall we interpret

Emergency

Casualty

Accident &

Trauma – so ECATCenter and

Shall we add facilities for

Medical Emergencies – like heart attack, stroke

clinic etc.,

Obstetrics Emergencies –24 hrs delivery suit/

EoT for LSCS etc.,

Paediatric Emergencies – 24 hrs diarrhoea

clinic etc.,

Bidder may please refer to Clause 3.2.a.1

(Volume I) and Clause 6.1.1.1 (Volume II)

which are self explanatory.

No change. RFP Conditions prevail.

5.
AYUSH Provision for AYUSH

What level we shall provide facilities in

AYUSH ?

Only OPD and Ambulatory care ??

Or we shall follow CCIM regulations and norms

??

Bidder may please refer to Clause 3.2.a.1

(Volume I) and Clause 6.1.1.1 (Volume II)

which are self explanatory.

No change. RFP Conditions prevail.

6.
UG Hostel No. of UG Hostels for boys and girls - 366

Its not matching with number of UG admissions

100 x 5 = 500 students

100 for interns / House surgeons

120+ for Junior Residents

(all India level 50% each for boys and girls)

No .of seats like – single, double, triple seater

may please be mentioned !!

Bidder may please refer to Clause 3.2.a.1

(Volume I) and Clause 6.1.1.1 (Volume II)

which are self explanatory.

No change. RFP Conditions prevail.

7.
PG Hostels Its provided in 3 blocks – totalling 599 (600) No of seats like – single, double, triple seater

may please be mentioned !!

Suggested 600 numbers of 1 BHK or Studio

Apartment for PG residents, Junior Residents,

Bidder may please refer to Clause 3.2.a.1

(Volume I) and Clause 6.1.1.1 (Volume II)

which are self explanatory.

No change. RFP Conditions prevail.
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interns and senior residents – 300 for male +

300 for female PGs

8.
Nurses Hostels No. accommodation given for nurses hostel

– 144- 288 /

Is it for male and female nurses??

There is no provision for married nurses

accommodation ; suggested separate more

number of 1 BHK for married nurses

accommodations

Bidder may please refer to Clause 3.2.a.1

(Volume I) and Clause 6.1.1.1 (Volume II)

which are self explanatory.

No change. RFP Conditions prevail.

9.
Staff quarters No. of accommodations

There is no rationale in giving numbers when

we calculate number of faculties in a  1000

bedded Hospital

Shall we calculate number of teaching faculties

apart from residents and categorise them as

follows:

1. Admin staff – higher level – Directors

– bungalows

2. Head of the Institutions – bungalows

3. Head of the Departments – 3 BHK

4. Professors – 3 BHK

5. Additional Professors / Associate

Professors – 2 BHK

6. Assistant Professors - 2 BHK

7. Senior Residents – 1 BKH

In addition to the above shall we numbers for

18  departments

Each Subjects

1. Professors – 1 No.

2. Additional Professors / Associate

Professors – 1No

3. Assistant Professors - 1 No

Bidder may please refer to Clause 3.2.a.1

(Volume I) and Clause 6.1.1.1 (Volume II)

which are self explanatory.

No change. RFP Conditions prevail.
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4. Senior Residents – 2 Nos.

Totalling 5 each and

Shall we add

18 x5 = 90 more quarters as per above

designation

Numbers shall we get it form HSCC ??

Type of quarters shall we follow CPWD norms

also ??apart from Ministry of UD ?

Bidder No.14

1 Notice Inviting RFP

,Page No 3

HSCC (India) Limited, as Executing Agency

of Ministry of Health & Family Welfare,

GOI for this Project, invites Request for

Eligible Architectural Firms/Consortium of

firms for comprehensive Architectural

Planning and Designing for the proposed

three All India Institute of Medical Sciences

at (i) Mangalagiri, Guntur AP, (ii) Nagpur

Maharashtra, and Kalyani West Bengal

Three separate RFP has been floated for the said

project, for each location. However, the Notice

inviting tender mentions invitation for all three

locations as one. Please clarify whether this will

be treated as three different project and different

consultant will be awarded work or this shall be

treated as one project and work will be awarded

to single consultant for all three locations

Also, clarify whether three separate proposal are

to be submitted for each location or single

proposal needs to be submitted for all the three

locations.

There are three separate RFPs for the three

locations. Each shall be treated as a

distinct project and a separate Contract

entered into for each locationafter

evaluation of bids received for each

corresponding location.

The prospective bidders are required to

submit separate bids for each location

complete with all details and the

evaluation of bids for a particular location

shall be done on the basis of the bids

submitted by the bidders for that location

only.

It is further clarified that the bidders may

submit their bids for one or more locations

subject to the bidders proposing a distinct

team of Key Resource Personnel for each

location. Based on the evaluation as per

the tender conditions, a bidder may be

eligible to be selected for one or more
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locations.

2 Notice Inviting RFP

,Page No 3

HSCC (India) Limited, as Executing Agency

of Ministry of Health & Family Welfare,

GOI for this Project, invites Request for

Eligible Architectural Firms/Consortium of

firms for comprehensive Architectural

Planning and Designing for the proposed

three All India Institute of Medical Sciences

at (i) Mangalagiri, Guntur AP, (ii) Nagpur

Maharashtra, and Kalyani West Bengal

We understand that consultancy firms providing

comprehensive services for planning,

architectural, engineering and Project

Management Consultancy is eligible bidders.

No change. RFP Conditions prevail.

3 Background

Information, Clause

1.1 Page 13 (para 3)

And

Technical Evaluation

Criteria, Clause 4.2 (2)

(a), page 45

The Proposed Institute shall have state of art

multi-specialty with captive hospitals,

medical college, administrative block ,

hostels, residential facility etc

We understand that the proposed development

is an integrated development having educational

and residential facilities as well as ancillary

Infrastructure. The evaluation criteria set forth

in clause 4.2 on page 45 however has no

consideration of consultant’s experience in

integrated development projects involving

educational cum residential townships,

educational college/hostels etc

We request educational/ educational cum

residential development projects be considered

and suitable evaluation criteria be assigned to

the same in technical evaluation

No change. RFP Conditions prevail.

4 Eligibility to Bid: Interested

National/foreign independent Legal

Entities/Consortium (Consortium to have

maximum of 2 members only) having

experience in similar nature of work and

We request you to kindly allow 3 members in

consortium

No change. RFP Conditions prevail.
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meeting the following eligibility criteria may

submit their proposal

5 Instructions to Bidders,

note (i) for Clause 2.2

Page 20

The qualifying works should be physically

completed at site

We understand that the current scope of work

involves only master planning and designing of

the project. The note (i) may be applied for

invitation of PMC works of the project

We request the client to remove this clause as

the Scope warrants only Master Planning and

Design Experience. The status of Project

execution should not be b attributed to the

consultant experience in this case.

Detailed scope of work has been given in

Volume III of the bid document which is

self explanatory.

No Change. RFP conditions prevail.

6 Instructions to Bidders,

note (iii) for Clause 2.2

Page 20

Bidders shall enclose copies of LOA for

works duly certified

We understand ongoing projects will also be

considered for evaluation

Only physically completed projects shall

be considered for evaluation.

7 Technical Evaluation

Criteria, Clause 4.2 (2)

(a), page 45

Past experience of similar works :

5 marks if meets the minimum eligibility

criteria

10 marks if meets twice the minimum

eligibility criteria

15 marks if meets thrice the minimum

eligibility criteria

The minimum eligibility criteria defined for the

project has multiple criteria of varied

scale/range (from 250 bedded hospitals to 750

bedded hospitals). Having experience for 750

bedded is one of the criteria. The technical

evaluation criteria as defined in clause 4.2

implies consultant can score full marks only if

one has experience of having worked on more

than 2000 bedded hospital. This been a huge

capability, most of the Consultants may not be

able to score on the same.

The Design in terms of Capacity although being

critical should not restrict the Consultant’s

No change. RFP Conditions prevail.

The bidders are requested to refer to the

marking criteria which is sufficiently

detailed in the Bid Document.

However, to elaborate, marking shall be

done as below :

• 5 marks for each completed work of

500 bedded Super-Specialty/multi-

specialty hospital with teaching

facility; or 750 bedded Super

specialty/multi-specialty hospital

• 2.5 marks for each completed work of

250 bedded Super-Specialty/ multi-
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Experience in terms of Design of these

Functional areas.

Hence we request client to suitably modify the

evaluation criteria. Having 750 bedded hospital

experience may be linked to highest marks

specialty hospital with teaching

facility; or 400 bedded Super

specialty/multi-specialty hospital

8 Technical Evaluation

Criteria, Clause 4.2 (4)

(b), page 47

Domain Specialist (various engineers)

required for projects

Based on the marking we understand that 2 No

of staff are required for each position. Please

confirm

The criteria as per Clause 4.2.4.(b) is for

marking only. However, the Design

Consultant shall have to deploy adequate

resources as per the requirement of work

to satisfactorily complete the assignment

within the timelines.

9 Volume III Scope of

Work, Client

Requirements and

Scope of Services

Clause 7 Time and

Schedule of Payment

Proposed Payment Terms:

1) 52% linked to planning and Design

2) 43% linked to construction

3) 5 % linked to completion

We request the Client to kindly consider 15% of

the Payment to be linked to construction and 5

% linked to completion

The payment schedule stands revised. For

details, please refer to Amendment No. 1.

Bidder No.15

1. (Clause 4.2 Pg No. 46) Request

Experience in executing “Green Projects” can

be considered for ongoing projects also

Only physically completed projects shall

be taken into consideration

2. Clause 2.2.1

Pg. No. -20

Request

If a firm has an experience of executing three

hospitals of  100 bedded each can it be

considered favorably for some additional marks

No change. RFP Conditions prevail.
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Existing provision as per RFP Query / Request / Suggestion Clarification

3. Pages 100 to 103 Suggestion

Several departments as per MCI guidelines have

been missed out.

Indicative details are given. Specific
detailed list shall be provided during the
Design stage as per Clause 3.2.a.1
(Volume I) and Clause 6.1.1.1 (Volume II)
which are self explanatory.

4. Suggestion

18 subjects being taught. So, @ 20 beds per

department, 360 additional beds required over

and above 500 or the laid down capacity.

5. Query

Trauma centre catered but medical emergencies

of other departments not addressed

6. Query

Aayush implication? Only ambulatory?

7. Query

Number of hostel is without rational without

working out details of junior/ senior doctors,

under graduates and post graduates etc.

8. Query

Married nurse’s hostel not catered for.

9. Query

Staff quarters not catered.

10. Page No.3 (Press

Notice)

Query

One Architect can be awarded in all three or two

Based on the evaluation as per the tender

conditions, a bidder may be eligible to be
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/ Clause No.
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or only one projects? selected for one or more locations.

It is further clarified that the bidders may

submit their bids for one or more locations

subject to the bidders proposing a distinct

team of Key Resource Personnel for each

location.

11. Clause 2.2 Pg No. 19 Query

In case of a consortium, do both partners have

to fulfill all the criteria, specially the one

pertaining to architecture experience or the

team?

In case of a Consortium, the minimum

eligibility Technical Criteria should be met

by any one of the members of the

Consortium individually.

All members of the “Consortium” should

meet the financial criteria as defined.

12. Query

What about the documents and DD which we

have submitted earlier for EOI? Dated 11th

March

Evaluation shall be carried out on the basis

of the proposals received in response to

this RFP.
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Bidder No.15

1 2.4.1/ III, pg. 22 Lead Member in a JV In case of a JV, can an Engineering firm be

the Lead Member?

Any member of the Consortium can be

nominated as the Lead Member by the

members of the Consortium.

2 3.2 / c., pg. 38 Drawings for Statutory Approvals As per Council of Architects regulations,

international firms are not allowed to be

appointed as “Architect” in India. In such a

scenario, how will the statutory drawings be

signed by a competent Architect? Does

appointing a sub-consultant who can act as

the “Architect” for the project allowed?

It is clarified that an Architect of the

Design Consultant should either be

registered with the Council of

Architecture or should be a person

authorized under Section 37.1.(b) of

the Architects Act 1972.

All the drawings shall be signed under

the seal and stamp of the Design

Consultant.

Appointment of a sub-consultant to act

as Architect shall not be allowed.

3 3.3, pg. 39 Deliverables and Timelines The deliverables and timelines do not take

into consideration the time required for

approvals (client approvals as well as

statutory approvals). Request you to kindly

add the approval stage and revise timelines.

The timelines given exclude the

duration required for approval after

submission of the final corrected

designs/drawings duly incorporating

all the changes/observation made by

the concerned authorities

Please refer provisions of Clause 7.0

(Volume III) as amended vide
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Amendment No.1.

4 2.2.1 / A, pg. 20 Eligibility to bid / Technical Criteria If the bidding firm has multiple office in

multiple locations, and if one of the offices

is bidding, can the projects done by other

locations/ offices of the same firm, be used

towards meeting the eligibility criteria?

Yes, provided the past experience is in

the same name and style as the bidder.

5 4.5 / 4 e., pg. 51 Final Ranking We suggest the ranking to be 80:20;

Technical : Financial

No change. RFP Conditions prevail.

6 11.0; pg. 85 Variation Clause There needs to be further clarity on whether

additional program or increase in area

beyond 10% will additional payment be

made.

Any variation to attain Fitness for

Purpose shall be met by the Consultant

at their own cost.

Please also refer to Amendment No.1.

7 18.0; pg. 87 Changes in Additions in Design

Consultant’s Scope of Work

We request that this clause be deleted. Or

more clarification sought. Because changes

in the original Scope of Work may have

significant cost ramifications for the Design

Consultant. Request this to be revised.

Any variation to attain Fitness for

Purpose shall be met by the Consultant

at their own cost.

Please also refer to Amendment No.1.

8 7.0, pg. 112 Service Tax payment We request that “Input Method” be allowed

in regards to payment of Service Tax,

where sub-consultants are involved.

No change. RFP Conditions prevail.

9 2 (c), pg. 46 Green Building design Is BREEAM an acceptable alternative to
LEED or GRIHA? If so, what are the marks
awarded for levels of BREEAM
achievement?

Please refer to Amendment No. 1 for
amended provisions of Clause
4.2.2.(c).
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Bidder No.16

1 General Conditions

of the contract/ page

no 83/ Clause no 5.0

5.0 Guarantees and Liabilities To be modified as per the suggestion

5.0 Standard of Care and Liabilities

Please see amendment no.1.

2 General Conditions

of the contract/ page

no 83/ Clause no 5.1

5.1 Design Consultant guarantees that the

Services as specified/described under the

scope of work in this Agreement, and

technical documents to be developed by

Design Consultant shall be in accordance

with sound and established engineering

practices, using Indian Codes and

Regulations and, wherever applicable,

International Standards, for the purpose(s)

specified, free from defects and suitable for

respective uses intended.

To be modified as suggested

5.1 The Services as specified/described

under the scope of work in this

Agreement, and technical documents

to be developed by Design Consultant

shall be in accordance with reasonable

skill ad care employing sound and

established engineering practices,

using Indian Codes and Regulations

and, wherever applicable, International

Standards, for the purpose(s) specified

and suitable for respective uses

intended.

Please see amendment no.1

3 General Conditions

of the contract/ page

no 85/ Clause no 9.0

9.0 Liquidated Damages - In case the Design

Consultant is unable to adhere to the schedule

as specified in the TOR, the Design

Consultant will be levied liquidated damages

at the rate of half percent of the Assignment

Fees for the Works for each week the Design

Consultant is in default subject to a maximum

of 10% of the total Contract Value i.e., the

Not Acceptable

We do not agree to liquidated damages

because they are not insurable.

Typically Liquidated damages are

applicable to the contractor and not

Design Consultant.

RFP Conditions prevail
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Assignment Fee. In case of the Design

Consultant failing to pay the damage charges,

the same may be deducted by HSCC from the

performance security submitted by the

Design Consultant.

4 General Conditions
of the contract/ page
no 86/ Clause no
13.1

13.1 Design Consultant shall hold harmless
and indemnify HSCC and its agents, against
any claims or liability because of personal
injury or death of any employee of Design
Consultant and arising out of or in
consequence of the performance of this
Agreement.

To be modified as suggested –

13.1 Design Consultant shall hold
harmless and indemnify HSCC,
against any liability because of
personal injury or death of any
employee of Design Consultant and
arising out of or in consequence and to
the extend caused by Design
Consultant in the performance of this
Agreement.

RFP Conditions as amended vide
Amendment No.1 prevail.

5 General Conditions
of the contract/ page
no 96/ Clause no
34.17

34.17 The Design Consultant shall indemnify
and keep indemnified the Employer against
any claim regarding drawings, designs, plans,
related details and specifications prepared
and acquired for the work entrusted to him
under this agreement by any other party and
against all costs and expenses incurred by
HSCC in defending themselves against such
claims.

To be modified as suggested –

34.17 The Design Consultant shall
indemnify and keep indemnified the
Employer against any claim regarding
infringement of third party rights in or
to drawings, designs, plans, related
details and specifications prepared and
acquired for the work entrusted to him
under this agreement by any other
party and against all costs and
expenses incurred by HSCC in
defending themselves against such
claims

RFP Conditions as amended vide
Amendment No.1 prevail.
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6 General Conditions
of the contract/ page
no 96/ Clause no
34.18

34.18 The detailed estimate for the work
prepared by the Design Consultant should be
accurate. It is a term of the agreement that on
completion of work, the final quantities of
work should not deviate more than 10% of
the estimate prepared by the Design
Consultant. It is also a term of the agreement
that quantity of individual item on completion
of work should not exceed by more than 30%
of the quantity worked out by the Design
Consultant in the detailed estimate.If the
overall deviation, due to default / wrong
estimation of the Design Consultant is more
than10% or deviation of any individual item
is more than 30%, than the Design Consultant
is liable to pay a compensation @ 2% of such
deviation (beyond BOQ quantity). The
maximum compensation payable on this
account will be 10% of the total fee payable
to the Design Consultant. The decision of
HSCC whether the deviation are due to
default of the Design Consultant or due to
genuine reason on account of authorized
deviation by HSCC shall be final and binding
on the Design Consultant.

Not Acceptable Clause stands deleted. Please refer to
Amendment No.1

7 General Conditions
of the contract/ page
no 96/ Clause no
34.19

34.19 The detailed estimate prepared by the
Design Consultant for call of tender should
be complete in all respect to achieve the
completion of project as conceptualized.
However in case during execution of works it
is observed that a certain essential items

Not Acceptable Clause stands deleted. Please refer to
Amendment No.1
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which are required to complete the work as
conceptualized, are missing which force
HSCC to get them executed through extra
item to executing agency or through separate
work order / agreement, then the
compensation @ 5% of cost of such missing
items shall be levied on the Design
Consultant. The decision of HSCC with
respect to missing items shall be final and
binding on the Design Consultant.The
maximum compensation payable on this
account will be 10% of the total fee payable
to the Design Consultant.

8 General Conditions

of the contract/ page

no 86/ Clause no

34.20

34.20 The compensation levied on Design

Consultant in different clause mentioned

herein above are levied independently.

Not Acceptable Clause stands deleted. Please refer to

Amendment No.1

9 2.2.1 A Technical

Criteria/ Page 20

The completion certificate of the work(s)

issued by the client shall be submitted along

with RFP documents by the bidder. (Form T-

IC)

We are unable to submit Form T-1C

because of unavailability of clients.

Please refer to the suggestion.

There is no practice of "Completion

Certificates" for International projects.

We will be submitting

recommendation letters duly endorsed

by the client.

Certificate in Form T-1(C) is desirable.

However, a Certificate issued by the

client shall be acceptable provided it

has all the requisite data as sought in

Form T-1(C). The certificate should

have been issued by a person duly

authorized to issue such a certificate.
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10 2.2.1 A Technical

Criteria/ Page 20

The bidder is require

completion of assignm

respective Client as 

above qualifying cri

of their works by the

considered for prequ

certificate should be

11 Deliverables and

Timeline/ Page no

39/ 3.3

3.3 Deliverables and Ti
The Design Consul
following to the Ex

12 Technical Evaluation

Criteria/2. Part

experience of

bidder/Page 46/Point

b

In-house capabilities

Engineering, Structu

Surveying

13 Form T1(D)

Financial Capacity

of the Bidder/Page

Certificate from the S

Page 35 of 109

on as per RFP Query / Request / Suggestion

ired to submit certificate of

ignment issued by the

 as a proof of meeting the

 criteria. Own Certification

 the bidders shall not be

qualification. This

d be as per Form T-1C.

Same as above (point #10)

 and Timelines
onsultant shall deliver the

 Executing Agency:

To be modified as suggested

ties in field of MEP

ctural designing, Quantity

Please refer to the suggestion.

This is NOT a common practice for

specialty design firms such as

Healthcare.

he Statutory Auditors We are a Subchapter S (S

Corporation) firm. We can submit the

financial statement issued by the

Page 35 of 109

Clarification

Please refer provisions of Clause 7.0

(Volume III) as amended vide

Amendment No.1.

No change. RFP Conditions prevail.

No change. RFP Conditions prevail.
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76

14 7.0 Time and

Payment

Schudule/Page no

111

2 months for getting

approvals/clearance

local authorities. Fo

in time period of com

additional cost will be

consultant.

Note – All the stage

be done after accept

Page 36 of 109

on as per RFP Query / Request / Suggestion

Company's CFO / CPA Certified

Public accountant.

ng statutory

nces from the concerned

. For any reasons, for increase

 completion of the work, no

ll be payable to the design

ge payments as below shall

ptance of deliverables

We understand the timeline for

statutory approvals but we would

recommend having 15 days’ timeline

after each stage for internal approvals

from HSCC/Ministry of Health.

Page 36 of 109

Clarification

Please refer provisions of Clause 7.0

(Volume III) as amended vide

Amendment No.1.
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15 General Queries Ratio of 70:30 for the technical and financial

bid

To be modified as suggested

It should be modified to 80:20

percentage. This is common on global

institutional projects.

No change. RFP Conditions prevail.

16 General Queries Bidder is a foreign own entity and

intends to sub consult an "Architect"

registered with Council of Architecture

to sign on Statutory Drawings. Please

confirm if this is acceptable.

It is clarified that an Architect of the

Design Consultant should either be

registered with the Council of

Architecture or should be a person

authorized under Section 37.1.(b) of

the Architects Act 1972.

All the drawings shall be signed under

the seal and stamp of the Design

Consultant.

17 General Queries Bidder is a Private Limited Company

and have an architect on its payroll and

registered with the Council of

Architecture, India, to sign on

Statutory Drawings. Can the individual

sign on its individual capacity?

Yes, the drawings can be signed by

such an Architect. It is clarified that an

Architect of the Design Consultant

should either be registered with the

Council of Architecture or should be a

person authorized under Section

37.1.(b) of the Architects Act 1972.

All the drawings shall be signed under

the seal and stamp of the Design

Consultant.

18 General Queries Copyright Design can be copied and used

without the permission of the Design

Consultant. It is a copyright.

The question is not clear. No change.

RFP Conditions prevail. Please refer

Clause 4.0 of GCC read in conjunction
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with Clause 33.0 of GCC. The Design

shall not be used by HSCC for a

Project at any other location.

19 General Queries Presentation We would like to understanding about

the marking for presentation. How

does that work with Technical and

Financial marking system.

Please refer to Section IV Volume I

Evaluation Process for further details.

Bidder No.17

1 Page No. 19 of RFP
2.2 Eligibility to bid

2.2.1 Interested National/foreign

independent Legal entities/ Consortium

(consortium to have maximum of 2

members only) having experience in

similar nature of work and meeting the

following eligibility criteria may submit

their proposal:

2.2 Eligibility to bid

2.2.1 Interested National/foreign

independent Legal entities/ Consortium

(consortium to have maximum of 2

members only) having experience in similar

nature of work and individuallymeeting the

following eligibility criteria may submit

their proposal.

Both the members of the consortium should

individually meet the qualifying criteria’s.

Both the members should have experience

in executing large scale Healthcare projects.

The aim of Consortium should be to

strengthen the technical skills of the lead

member (to be Indian firm). The AIIMS are

prestigious institutions and hence the firms

qualifying individually should only be

No Change. RFP Conditions prevail.
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considered eligible.

2 Page No. 22 of RFP
2.4 Norms for JV/ Consortium

2.4.1 In cases where the Bidders are

consortium, they shall have to comply

with the following

additionalrequirements:

I. The members of the consortium shall

enter into a consortium agreement

among themselves expressing their

intention to act as joint bidders for

submission of bid and to enter into

contract with HSCC and to carry out all

the obligation under the contract. The

consortium agreement amongst others

shall specifically mention the

responsibility of members, the member

who will act as Lead member and both

the members of consortium shall be

jointly and severally liable for the

performance of the contract. The

consortium agreement shall be governed

by the laws of India and shall be subject

to the jurisdiction of Indian Court only.

2.4 Norms for JV/ Consortium

2.4.1 In cases where the Bidders are

consortium, they shall have to comply with

the following additionalrequirements:

I. The members of the consortium shall

enter into a consortium agreement among

themselves expressing their intention to act

as joint bidders for submission of bid and to

enter into contract with HSCC and to carry

out all the obligation under the contract.

The consortium agreement amongst others

shall specifically mention the responsibility

of members, the member who will act as

Lead member (to be Indian firm) and lead

member of consortium shall be only liable

for the performance of the contract. The

consortium agreement shall be governed by

the laws of India and shall be subject to the

jurisdiction of Indian Court only.

The lead member (Indian firm) beonly

liable for the performance of the contract.

The aim of Consortium should be to

strengthen the technical skills of the lead

member.

No Change. RFP Conditions prevail.
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3 Page No. 16 of RFP Last date for submission of queries

16.08.2016

Last Date & time of Submission of Bids

09.09.2016

(Bid due date)

Last date for submission of queries

16.08.2016

Last Date & time of Submission of Bids

Should be amended to one month after

the final clarifications are received.

The last date of submission of bids is

hereby extended upto 15.00 hrs on 27th

September 2016.

4 Page No. 75 of RFP FORM T-1(C) The experience certificate may not be

insisted as per FORM T-1(C). We already

have experience certificate and the same

may be accepted.

Certificate in Form T-1(C) is desirable.

However, a Certificate issued by the

client shall be acceptable provided it

has all the requisite data as sought in

Form T-1(C). The certificate should

have been issued by a person duly

authorized to issue such a certificate.

5 Page No. 111 of RFP Payment Schedule It is requested that the fee component for

during the construction stage be kept as

25% as against 40% because the maximum

efforts and cost in preparation of the DPR

shall be involved in preconstruction stage

only.

The Payment Schedule has been

amended. Please refer to Amendment

No.1 for details.

6 Page No. 46 of RFP

Document under sub

para (c)

Achievement of having designed

certified Green Building (for any Health

care Architectural work)

(for any Health Care Architectural work)

should be (Any Building Architectural

work) because procedure for GRIHA

Certification is same for all the buildings.

No Change. RFP Conditions prevail.

7 Page No. 46 of RFP

Document under sub

para (d)

Award for any Health-care Architectural

Project work

Award for any Health Care Architectural

Project may please be amended to award

for any architectural project work.

It is also requested that recognized

professional bodies other than these four

No Change. RFP Conditions prevail.

Aga Khan Award in Architecture has
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may also be considered after looking at the

document submitted.

added in the awards eligible for

obtaining Marks as per Clause

4.2.2.(d) of Volume I. Please refer to

Amendment No.1.

8 Page No. – 47 of

RFP – Para 4 (a)

Suitability of the Key Resource

Personnel for the assignment (i)

Education

4 Marks if Post Graduate Architect

should be replaced suitably as4 Marks if

PG/Graduate Architect having 25 years’

experience.

The experience criteria has been

amended. Please refer to Amendment

No.1 for details.

9 Page No. 53 Para-8 We agree that our design may be used by

HSCC at any other site or purpose

without any obligation to us.

But this is infringement to copyright Act

and any design produced by an Architect

cannot be used at any other site or purpose

without the copyright payment to Architect.

Para 8 of Form A (Form of Bid)

stands deleted. Please refer to

Amendment No.1.

It is clarified that the Design shall not

be used in a Project at any other

location.

10 Form – T-1€ - Page

77

The undersigned also here by confirms

M/s ______ have not been blacklisted /

debarred by any government agency or

public sector undertaking or judicial

authority / arbitration body.

The undersigned also hereby confirms M/s

______ is not debarred / blacklisted

currently by any government agency or

public sector undertaking or judicial

authority / arbitration body.

It is clarified that the bidder should not

be currently blacklisted/debarred by

any Government/ Government

Agency/ Public Sector undertaking as

on the last date of submission of bids.

The bidders may refer to amendment

no. 1 enclosed.

11. Project areas and functional requirements to

prepare concepts should be provided. CAD

format Site plan with clear Boundary

marking and presentation requirements

should be provided.

The topographical survey report in pdf

Format is being uploaded.

Indicative details regarding Areas and

requirements are given in the RFP

document. Specific detailed list shall
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be provided during the Design stage as

per Clause 3.2.a.1 (Volume I) and

Clause 6.1.1.1 (Volume III) which are

self explanatory.

Bidder No.18

1 Page 21; Section 2;

2.2 B(Financial

criteria)

Eligibility criteria: (Financial turnover)

For firms forming a consortium, the

minimum turnover of each firm should

be 2.5 CR during last three years.

Can a 5% variation in this condition may be

allowed/  An average financial turnover of

2.4 CR in last three Financial years be made

acceptable

No Change. RFP Conditions prevail.

2 International Firms participating in the

completion.

In case of foreign firms, Can there be a

system wherein a licensed local architect

firm may be allowed to handle the statuary

submission drawings, Who is not directly

participating or is a part of consortium.

Drawings are to be submitted to the

Statutory authorities under the seal and

signatures of the Design Consultant. It

is clarified that an Architect of the

Design Consultant should either be

registered with the Council of

Architecture or should be a person

authorized under Section 37.1.(b) of

the Architects Act 1972.

All the drawings shall be signed under

the seal and stamp of the Design

Consultant.

3 Page 40; Section

3.5; (Performance

Security)

i) The Bank Guarantee has to be from

a Scheduled Commercial Bank

based in India

In case of foreign entity entering as sole

bidder or consortium, can the performance

guarantee be issued from an overseas bank?

No Change. RFP Conditions prevail.

The Performance Security bank

guarantee shall be issued by a

Scheduled commercial Bank in India .
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4 Page 39; Section 3.3;

(Deliverables and

Timelines)

The time line starting from

1. Concept Design & Master Plan- 2

Months

2. Preliminary Design & Drawings – 6

Months

3. Working/Detailed Drawings, Tender

Documents, GFC Drawing – 12

months

We would like to clarify if our

understanding of the duration for the

respective stages accurate, as we are

expecting project of this scale would

require a longer timeline.

It may be noted that the timelines

indicated are from the date of issue of

Letter of Award to the Successful

Bidder. Please also refer provisions of

Clause 7.0 (Volume III) as amended

vide Amendment No.1.

5 Page 22; Section 2.4;

(Norms for JV/

Consortium)

The consortium agreementamongst

others shall specifically mention the

responsibility of members, the member

who will act as Lead member and both

the members of consortium shall be

jointly and severally liable for

theperformance of the contract.

Due to insurance and liabilities issues, we

would like to propose for removal of the

“jointly and severally” requirement. Each

consultant will be responsible and liable for

their contracted scope of services. For your

agreement please.

No change. RFP Conditions prevail.

Bidder No.19

1 Page 20

Technical Criteria

Note:

Scope of similar nature of works for

comprehensive architecture and design

in above works should necessarily

include (1) Architecture (2) Structure (3)

MEP (4) Quantity Surveying

Teaching facility means – Medical

Education facility with Undergraduate

and/or Post Graduate level (excluding

Dental, nursing & Paramedical)

While we understand the requirement for

the proposed project, the design firm

typically leads such large projects with

other experts supporting the design firm.

We request HSCC to kindly consider the

architectural qualifications of the lead

design firm, and the consortium members

fulfilling the other requirements.
No change. RFP Conditions prevail.
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2 Page 51

4.5 Bid Evaluation /

e

Final Ranking:

Bids shall finally be ranked according to

their combined technical (St) and

Financial (Sf) scores using the weights

(T=the weight given to the technical

Bid=70%; F=the weight given to the

financial Bid=30%; T+F = 100)

We request HSCC to change the

Technical:Financial Scoring to 80 : 20

No change. RFP Conditions prevail.

3 Page 38,  3.2.C

and

Page 109; 6.2.6.1

c. DRAWINGS FOR

STATUTORY APPROVALS

1. Prepare drawings necessary for

obtaining statutory approvals ensuring

compliance with codes, standards and

legislation, as applicable and assist

HSCC in obtaining statutory approvals

thereof, as required.

6.2.6 Drawings and Documentation

for Statutory Approvals

6.2.6.1 Prepare drawings necessary for

statutory approvals and ensure

compliance with codes, standards and

legislation, as applicable and assist the

executing agency in obtaining statutory

approvals thereof, if required, including

making changes and providing all details

as required by the statutory bodies.

We request HSCC to remove this point. No Change. RFP Conditions prevail.
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No. / Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

4 Page 22

2.4 / 2.4.1

IV.  All the members of the Consortium

shall be jointly and severally liable for

the execution of theProject

We request HSCC to amend this.

Each member shall be liable for their part.

No change. RFP Conditions prevail.

5 Page 22

2.4 / 2.4.1

V. Consortium to have maximum

of TWO members only

We request HSCC to increase the number

of consortium members to three.

No change. RFP Conditions prevail.

6 Page 45

4.2

4.2 Technical Evaluation Criteria

(Maximum marks100)

We request HSCC to give additional points

for qualification and selection for

international consultants/sub-consultants

No change. RFP Conditions prevail.

7 Page 41

3.12

3.12 Ownership of the Designs and

Drawings

All copyright and other proprietary

rights in the Works under this contract

shall vest and stand assigned to HSCC

and HSCC shall consequently own,

absolutely and exclusively on a

worldwide basis, the whole of property,

rights, title and interest including all

copyright in the Works, present or

future, vested or contingent, generally

and without limitation, for the whole

term of the copyright, including the right

to modify and/or make any alterations to

the Works and all the above rights shall

not lapse even if such rights are not

No International firm of repute will agree

that the client will own the ownership and

copyright of the design.

We request HSCC to amend this clause.

No change. RFP Conditions prevail.

However, the design shall not be used

by HSCC in a Project at any other

location.
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S. No. Reference of Page

No. / Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

exercised by HSCC during the terms of

the copyright and the Design Consultant

shall be required/obliged to execute any

deeds/documents, as may be required or

considered necessary, by HSCC to give

effect to and secure the abovementioned

rights of HSCC in the Works. For the

purpose of this clause, the term “Works”

shall include all “works” covered by the

copyright 1957 including the design or

documents prepared by the Design

Consultant at the inception of, during the

course of and until the completion of the

Project and also includes any work

created directly or indirectly in the

performance of the obligations of the

Design Consultant in connection with

the Project.

8 Page 83

5.2

5.2 Liability of the Design

Consultant

The Design Consultant shall be liable to

HSCC for the performance of design

services in accordance with the provision

of this Agreement and for loss suffered

by HSCC as a result of default of the

Design Consultant in such performance.

We request that Liability/Indemnification

should be limited to  design errors &

rectification

Clause 5.2 has been amended. Please

refer to Amendment No.1 for further

details.
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Existing provision as per RFP Query / Request / Suggestion Clarification

Defects and Liabilities have also been

mentioned in the Performance Security

Format and the Form of Contract

Agreement

9 Page 19

2.2.1

A. Technical Criteria

Having experience of satisfactorily

completing comprehensive Design &

Architectural work, in single Work

Order, in the last Twelve years

We request HSCC to remove single work

order condition

No Change. RFP Conditions prevail.

10 Page 25

2.2.1

Bidder will be asked to make a

presentation of the project(s) already

executed to demonstrate the

capabilities

The Bid should be prepared keeping in

mind the evaluation criteria defined in

Section IV.

Following would be required to be

demonstrated during presentation as

described in Clause 4.2 –

1) Demonstration of competence based

on previous project / projects

2) Proposed Approach and

methodology for designing &

integration of Teaching , Research

and Healthcare facilities for this

We request HSCC to clarify detail of

concept design required.

Submission of a concept design with

the bid/during presentationis not

mandatory. However, the bidder has

the option to present a Concept Design

for the project, in case they so desire.

The Methodology - and the Concept

Design, if any, - has to be submitted at

the time of the presentation only.
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S. No. Reference of Page

No. / Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

project

3) Design approach and work plan for

creation of state of the art facility and

advances in healthcare architecture

for this project

4) Designing of a sustainable large

campus

Bidder No.20

1 Document uploaded in the website are

password protected. Please upload the

document without password so that the

document can be referred for preparation of

bid

The document uploaded on the HSCC

website is not password protected and

is downloadable and printable.

2 PAGE

11/DEFINITION

“DESIGN CONSULTANT” shall have

the same meaning as successful bidder

and with whom the contract agreement

has been signed

Consultants involved in engineering design

can be the lead member of the consortium if

the other member of the consortium

satisfies the technical eligibility criteria of

clause no 2.2.1 A

Any member of the Consortium can be

nominated as the Lead Member by the

Consortium members.

3 Pge no. 19/Clause

No. 2.1(f) & page

No. 17/clause No.

1.2

Period of completion of work 12

calendermonths from date of issue of

LOA as per  clause No. 2.1 (f) .

Period of completion of work as per

Clause No. 1.2 is given 4 years

Please clarify the ambiguity between two

Clauses referred .
The Comprehensive Design and

Architecture as per the scope of work

should be completed as per Clause

2.1(f), i.e., 12 months from the date of

award of work. However the selected

Design Consultant shall be associated

with the work till the completion of the

Construction Work which is expected
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S. No. Reference of Page

No. / Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

in 4 years during which the Design

Consultant shall be required to perform

services as per the scope of work.

4 Page No. 17/clause

No. 1.2

Completion Period of the Work  is

4(Four) years

If the completion of the work extends

beyond 4 years, will the suitable

remuneration be given to the design

consultant for the extended period .

Nothing extra shall be payable to the

Consultant whatsoever.

5 Page 20/Clause No.

2.2.1(B)

Financial Turnover of 5 crores It is suggested that the combined turnover

of consortium should fulfill the criteria i.e.

3.5 + 1.5) or (5+1) and request to reduce

the financial turnover of Rs. 5 crores

No change. RFP Conditions prevail.

6 Page 20/Clause

2.2.1(A)

Eligibility Criteria Consider the ongoing projects in minimum

eligibility criteria for the participating firms

in the tendering process

No change. RFP Conditions prevail.

7 Page No. 84/Clause

no. 6.0(iii)

Failure by the design consultant to

extend the validity of the performance

security .

As work at site is not governed by the

design consultant .
No change. RFP Conditions prevail.

8 Page No. 87/Clause

no. 18.0

Changes and Additions in design

Consultants scope of work

Suitable remuneration should be paid to the

design Consultant for addition in scope of

work as the contract is in lump sum basis

Please refer to Clause 11.0 & 18 of the

RFP Document read in conjunction

with Amendment No.1..

9 Page no. 95/Clause

No. 34.18

Design consultant is liable to pay a

compensation @ 2% of such deviation

from BOQ quantity .

As work at is not supervised at site by the

design consultant in day to day basis so the

variation arises due to site condition should

not attributed to the services rendered by

the Design Consultant .

Clause stands deleted. Please refer to

Amendment No.1

Bidder No.21
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No. / Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

1 Request - Please provide CAD format of

the site information for all three locations.

The Topographical Survey Report in

pdf Format is being uploaded.

S. No. Reference of

Page No. /

Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

Bidder No.22

1
pg.19

Master Plan &
Concept
Designs

02 calendar months
from date of issue of
LOA

We think that minimum 3 Months  period

must be provided

No change. RFP Conditions prevail.

2 pg.19 A. Technical Criteria

Having experience of satisfactorily

completing comprehensive Design &

Architectural work, in single Work

Order, in the last Twelve years (ending

previous day of last date…

In the EOI it was 7 Years, what was the

concern to change it to 12 Years?

No change. RFP Conditions prevail.

3 pg.21 The members of the consortium shall

enter into a consortium agreement

among themselves expressing their

intention to act as joint bidders for

submission of bid and to enter into

contract with HSCC and to carry out all

Kindly accept as attached Annexure 1, A,

B.

Evaluation shall be done on the basis

of the documents submitted with the

bid.

No change. RFP Conditions prevail.
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Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

the obligation under the contract….

4 pg.39 Design Consultant will be required to be

associated with the project till

commissioning as per the terms and

conditions of the RFP.

Kindly define the scope and frequency of

the visits for the consultant and which key

personal will be engaged in the task.

The visit by team of Key Resource

Personnel during the Construction

Phase shall ordinarily be monthly as

per Clause 3.9 Volume I.

5 Pg. N- 48 The bidder should demonstrate the

relevant work experiencesclearly

indicating actual services rendered in

Planning of world-class healthcare

institutes.

If , accepted point 3 , relevant works of

consortium member to be acknowledged. *

Only those projects will be mentioned

where INI Design Studio (Previously

Stantec consulting) was part of the working

team.

Evaluation shall be done on the basis

of the documents submitted with the

bid. The past experience only in the

name of the Sole Bidder or in case of

the Consortium, the Consortium

members shall be considered for

evaluation/marking.

No change. RFP Conditions prevail.

6 Pg. 46 Achievement of having

designedCertified Green Building (for

anyHealth-care Architectural work)
If , accepted point 3 , relevant works of

consortium member to be acknowledged. *

Only those projects will be mentioned

where INI Design Studio (

PreviouslyStantec consulting) was part of

the working team.

Evaluation shall be done on the basis

of the documents submitted with the

bid. The past experience only in the

name of the Sole Bidder or in case of

the Consortium, the Consortium

members shall be considered for

evaluation/marking.

No change. RFP Conditions prevail.

7 Pg.46 Awards for any Health-care

Architectural Projectwork
If , accepted point 3 , relevant works of

consortium member to be acknowledged.

No change. RFP Conditions prevail.

Evaluation shall be done on the basis
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S. No. Reference of

Page No. /

Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

* Only those projects will be mentioned

where INI Design Studio (

PreviouslyStantec consulting) was part of

the working team.

of the documents submitted with the

bid. The past experience only in the

name of the Sole Bidder or in case of

the Consortium, the Consortium

members shall be considered for

evaluation/marking.

8 pg.21

Experience and financial turnover of sub

consultants resources will not be

considered for meeting the Qualifying

financial/work experience requirements

and criteria.

INI Design Studio (Previously Stantec

consulting) qualifies for the eligibility as

per RFP. Attaches Annexure 2 is the

financial statement of INI Design Studio

(Previously Stantec consulting)

But - If , accepted point 3 , for the purpose

of marking financials of the consortium

member to be accepted.

*Stantec is a global design firm and is

listed on NYSC and TSX stock exchange. As

a part of regulatory requirement Annual

Financial Statements are always provided

on Stantec’s website. Financial statement

as attached in annexure3 .

Evaluation shall be done on the basis

of the documents submitted with the

bid.

Only the turnover details as submitted

with the bid of the Sole Bidder or in

case of the Consortium, the

Consortium members shall be

considered for evaluation/marking.

9 Pg. No 75 Form T – 1 (c )

Format of work Experience Certificate (

issued by client )

As per RFP , “  The Certifying authority of

the Client Organisation for these qualifying

works shall not be below the rank of

Executive Engineer for Government works

and for Private Works a person holding

Certificate in Form T-1(C) is desirable.

However, a Certificate issued by the

client shall be acceptable provided it

has all the requisite data as sought in

Form T-1(C). The certificate should
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S. No. Reference of

Page No. /

Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

Power of Attorney/Authorized signatory

duly authorized to do so”  is required.

Hence we request you to eliminate the form

T-1 (c ).

have been issued by a person duly

authorized to issue such a certificate.

7

Kindly provide us the detailed requirement

/ brief programme for the project.

Indicative details are given. Specific

detailed list shall be provided during

the Design stage as per Clause 3.2.a.1

(Volume I) and Clause 6.1.1.1

(Volume III) which are

selfexplanatory.

8
Kindly provide us the required drawing

files and relevant data.

Please refer to Volume III of the RFP

Document.

Please clarify the mode and method of

submission. Whether we have to do the

online submission or hard-copy submission

– or Both Online as well as hard copy

submission.

The bids should be submitted

physically in hard copy before the due

date and time for the submission of the

bids.

9

We request you to give atleast 4 days span

for uploading the document after the

payment is done if it is an online

submission.

Not applicable as there is no

requirement of online submission of

bids.

Bidder No.23
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Page No. /

Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

1 Cl 2.1, Pg 19 Period of completion We understand the timelines are very

aggressive and we suggest you to

reconsider the timelines for success of the

assignment. We request you to reconsider

the timeline to complete ‘Master plan &

Concept Designs’ which we believe is too

short.

No change. RFP Conditions prevail.

Please also refer provisions of Clause

7.0 (Volume III) as amended vide

Amendment No.1.

2 - Timelines for approval We request you to kindly specify indicative

timelines for statutory and any other

approvals at every stage.

Such information would be required to

facilitate preparation of detailed schedule

and resource planning by the bidders.

The appointed Design Consultant shall

be responsible providing all the

necessary drawings/details for

obtaining the Statutory Clearances in

accordance with the norms/guidelines

etc. These activities can happen

concurrently with the subsequent

activities.

Please also refer to Amendment No.1.

3 Cl 2.2, Pg 19 to

21

Eligibility to bid To meet eligibility criteria, we request you

to kindly allow wholly owned subsidiary

(registered in India) of an international

company to claim its group company

credentials.

This would encourage international firms,

registered in India, bring their global

credentials in terms of experience to the

The experience of the Group Company

will not be considered.

A Bidder can form a consortium with

its Group Company/ Subsidiary/ Sister

Concern/ JV/ Holding Company/

Parent Company to claim their

credentials in terms of the provisions

of the RFP document.
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Page No. /

Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

assignment. Foreign bidder can bid using their own

credentials and authorize their legal

entity in India to execute the contract

for & on their behalf. In such a case,

the contractual obligation shall remain

with the foreign bidder. A MoU

between the foreign bidder and their

Indian legal entity authorizing the

Indian Legal Entity to sign and execute

the contract for and on their behalf

shall be required to be submitted by

the foreign bidder.

4 Cl 4.2, Pg 45 to

48

Technical Evaluation Criteria For evaluation of bids, we request you to

kindly allow wholly owned subsidiary

(registered in India) of a international

company to claim its group company

credentials.

This would encourage international firms,

registered in India, bring their international

credentials in terms of experience to the

assignment.

A wholly owned subsidiary (registered

in India) of a International Company

cannot claim its Group Company

credentials.

A Bidder can form a consortium with

its Group Company/ Subsidiary/ Sister

Concern/ JV/ Holding Company/

Parent Company to claim their

credentials in terms of the provisions

of the RFP document.

Foreign bidder can bid using their own

credentials and authorize their legal

entity in India to execute the contract
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Page No. /

Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

for & on their behalf. In such a case,

the contractual obligation shall remain

with the foreign bidder. A MoU

between the foreign bidder and their

Indian legal entity authorizing the

Indian Legal Entity to sign and execute

the contract for and on their behalf

shall be required to be submitted by

the foreign bidder.

5 Cl 2.2.1 (A)

Note: bullet

point 2, Pg 21

The completion certificate of the work(s)

issued by the client shall be submitted

along with RFP document by the bidder.

(Form T-1C)

We request you to consider completion

certificate not in a particular format (Form

T1-C). As such certificate maybe issued in

the past and obtaining a new certificate in a

particular format from clients located in

different parts of the world in a limited

period of time may not be possible.

Along with client certificate, form T1-C can

be provided with firm’s self-attestation.

Certificate in Form T-1(C) is desirable.

However, a Certificate issued by the

client shall be acceptable provided it

has all the requisite data as sought in

Form T-1(C). The certificate should

have been issued by a person duly

authorized to issue such a certificate.

6 Cl 2.2.1

Note: bullet

point 3, Pg 21

Bidders shall enclose copies of letters of

Award for the works duly certified …

These shall be duly authenticated.

We request you to waive off enclosing

copies of letters of Award in case a

completion certificate is submitted of the

experience claimed.

In case of letter of Award to be submitted,

please clarify the authentication process.

Copies of letter of Award/Work Order

are required to verify the scope of the

work awarded under a single contract.

Hence the same should be submitted

with the bid.

HSCC reserves the right to verify the

authenticity from the Issuing
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Clause No.
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Authority/any other source.

7 Cl 2.2.1, Note

- bullet point 7,

Pg 20

The bidder must have past experience of

executing similar nature of work as a

single firm or as a member of

consortium. In case past experience of

the bidder is as a member of consortium,

the bidder should have been involved in

that consortium as the Architect in that

past experience.

Regardless of contractual model (in this

case comprehensive design including

architecture and engineering design)

chosen, this assignment will have a

substantial engineering design component

to it.

We request to also consider past experience

of a firm in engineering design in eligible

projects.

No change. RFP Conditions prevail.

8 Cl 2.2.1, Note

- bullet point 5,

Pg 20

Scope of similar nature of works of

comprehensive architecture and design

in above works should necessarily

include (1) Architecture (2) Structure (3)

MEP (4) Quantity Surveying

Contractual models (separate architect and

engineers/ comprehensive architect and

engineer consultant) may different with

different clients in different geographies.

Consultants have to align themselves for

the chosen model by the Clients.

For evaluation purpose, only the services

delivered which are (1) Architecture (2)

Structure (3) MEP (4) Quantity Surveying,

not necessarily in a single contract, should

be considered not the contractual model of

the past experience.

No change. RFP Conditions prevail.

9 Cl 4.5, Pg 51 Final Ranking We request you to please consider World

Bank guidelines in this regard and consider

No change. RFP Conditions prevail.
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Page No. /

Clause No.
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QCBS – 70% technical weight and 30%

financial weight

allocating technical weight to 80% and 20%

financial weight.

10 Cl 7, Pg 111 Payment Schedule We believe majority of the consultant’s

services will be completed at the end of

deliverable KD-4. We request 80% of the

payments to be payable by the end of KD-4.

Payment Schedule has been amended.

Please refer to Amendment No.1

11 Cl 6.3.8, pg 110

Cl 6.5.4, Pg

110

Deliverable KD-3

Cl 6.3.8

Prepare and submit Good For

Construction Drawings duly vetted by

IIT/ NIT.

Deliverable KD-5

Cl 6.5.4

Preparation of good for construction

drawings & submission of 6 sets of

drawings along with the soft copy

sufficient to facilitate execution of work

on site.

Good for construction drawings are part of

two different deliverables. Kindly correct

the same.

Clause 6.3.8 refers to the submission

of Good for Construction Structural

drawings/designs duly vetted by

IIT/NIT.

Clause 6.5.4 refers to submission of all

drawings including Structural

Drawings for onward issue to the

respective Contractors.

12 Cl 5.2, Pg 83 Liability of the Design Consultant We request you to limit the absolute

liability of the design consultant to the

value of the assignment.

Please refer to Amendment no.1.

13 - Architect on record For Pvt. Ltd. firms not allowed to be It is clarified that an Architect of the

Design Consultant should either be
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registered with Council of Architecture, we

request a sub-consultant, an architect

registered with Council of Architecture

beallowed.

registered with the Council of

Architecture or should be a person

authorized under Section 37.1.(b) of

the Architects Act 1972.

14 Cl 2.4.1 v., Pg

22

Consortium to have maximum of TWO

member only

For an assignment of such complexity and

requirement of multi-disciplinary resources,

please allow member in a consortium be

increased to THREE.

No change. RFP Conditions prevail.

Bidder No.24

1 2.2.1. (A) Technical Eligibility In case of a consortium, is it adequate if

any one member fulfils the technical

criteria? In such a case, can the team that

does not fulfil technical eligibility become

the lead member?

In case of a Consortium, the minimum

eligibility Technical Criteria should be

met by any one of the members of the

Consortium individually.

The members of the consortium can

nominate either one of them as the

Lead Member of Consortium.

2 1.2 Last date of submission of queries Please confirm that there is no change to

the last date of submission of queries, i.e:

16.08.2016

No change. RFP Conditions prevail.

However the prospective bidders are

advised to submit their queries at the

earliest possible.

Bidder No.25

1. Pg.No 23/ All the members of the Consortium shall

be jointly and severally liable for the

We have already established that the lead

member will be responsible for the entire

No change. RFP Conditions prevail.
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Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

2.4.1/ iv execution of the Project project through completion. For this clause,

we suggest using “All the members of the

Consortium shall be jointly and severally

liable for the execution of the Project

limited to their scope of work.”

2. Pg No 24/

2.6.3

The Bidder is required to submit

certificate of completion of assignment

issued by the respective Client

Organisation as a proof of meeting the

Eligibility Criteria stipulated under

clause 2.2. Self-Certification by the

firms for their works shall not be

considered for prequalification. Form T-

1(C) to be used for this purpose.

For work done outside of India, it would be

difficult to obtain “Completion Certificates’

exactly as listed in Form T-1(c). We request

you to allow other forms of evidence such

as; Work Order for the project, Letter from

Client on successful completion of works.

Certificate in Form T-1(C) is desirable.

However, a Certificate issued by the

client shall be acceptable provided it

has all the requisite data as sought in

Form T-1(C). The certificate should

have been issued by a person duly

authorized to issue such a certificate.

3. Pg No 26/

2.6.7

The Bid Security will be in the form of a

Bank Guarantee from a Scheduled

Commercial Bank in India.

For International firms, can the Bid

Security be issued by a Foreign Bank?

RFP Conditions as amended vide

Amendment No.1 prevail. The Bid

Security bank guarantee should be

issued by a Scheduled Commercial

Bank based in India

4. Pg 32 / 2.8.2/

ii)

The Successful Bidder shall submit

Performance Security within a period of

15 days from the date of issue of the

Letter of Award.

Can the performance Guarantee be issued

by a Foreign Bank? In that case the issue of

Performance Security will take longer than

15 days.

No Change. RFP Conditions prevail.

The Performance Security bank

guarantee should be issued by a

Scheduled Commercial Bank based in

India.
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5. Pg 39/ 3.3 Deliverables and Timelines The timelines mentioned in this section are

aggressive. We would request you to relook

at the timeline in order to do justice to the

design of AIIMS.

Please refer provisions of Clause 7.0

(Volume III) as amended vide

Amendment No.1.

6. Pg 40/ 3.5 Performance Security The performance security is typically used

for Contractors. This also a substantial

amount to be submitted upfront. Our

request would be either to completely

eliminate this clause. Alternatively, this can

be prorated. HSCC may retain 5% of the

total amount paid to the Design Consultant

as Performance Security. The Consultant

can claim this amount at the end of the

project after having successfully completed

all deliverables.

No Change. RFP Conditions prevail.

7. Pg 41/ 3.12 Ownership of the Designs and

Drawings: The Design Consultant shall

not use or allow anyone to use these

drawings, designs, documents and

software during and after the execution

of this contract without the prior written

permission of HSCC and any such act

without the permission of HSCC shall

constitute violation of Intellectual

Property Rights.

We would request that the Design

Consultant shall be allowed to use design

and drawings with prior permission of

HSCC to be published in marketing

brochures, client presentations, academic

publications, etc. as may be required for

purely purpose of marketing and

academics. These designs will not be

replicated in any form on other projects.

The Design Consultant may use the

Design/Drawings in Marketing

Brochures/Client

Presentations/Academic Publications -

purely for the purpose of

marketing/academics - with prior

approval of HSCC.
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8. Pg 49/ 4.5 Bid Evaluation: Presentation to the

evaluation committee

What is the estimated time period between

opening of bids and invitation for

presentation to the evaluation committee?

It is anticipated that the eligible

bidders would be invited for making

presentations to the Evaluation

Committee within three to four weeks

from the last date of submission of

Bids.

9. Pg 49/ 18.0 Changes and Additions in Design

Consultant’s Scope of Work

HSCC shall have the right to request

Design Consultant, in writing, to make

any changes, modifications, and/or

additions to Design Consultant's Scope

of Work as defined in the RFP. Design

Consultant shall on such written requests

carry out the consequential work on

account of such changes/modifications

or addendums etc. without any

additional payment from HSCC.

We understand that because of the

aggressive timelines, there will not be any

drastic design changes requested by HSCC

or MoHFW. However in the event, that

there is such an eventuality, the Design

Consultant shall be duly compensated for

additional/ abortive work.

No drastic changes are envisaged after

the approval of the concept plans

subject to the plans conforming to the

fitness for purpose and within the

estimated cost.

10. Pg 102/ 3 Project Cost Please confirm that the total estimated

project does not include cost of medical

equipment.

The estimated cost of the Project as

indicated in the documents does not

include the cost of medical equipment.

11. Pg 103/ 4.1 Area: Hospital with basement including

its Services is 1,31,00 sqm

Please confirm the total area for the

Hospital with basement including its

Services is 1,31,000sqm.

The area of the Hospital with basement

including its services may be read as

“131,000 sqm” in lieu of “131,00sqm”.
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Please refer to Amendment No.1.

12. Pg 103/ 4.2 Indicative details of various facilities 1. Are all acute care beds anticipated for

the teaching hospital to be in a ward

setting?

2. Are the rooms in the Guest House

anticipated to be Suites, Single

occupancy to cater to any specific

clientele e.g. high ranking officers and

office bearers in the government?

3. Are any Single Occupancy, Suite rooms

to be provided in the main hospital

building?

Indicative details are given. Specific

detailed list shall be provided during

the Design stage as per Clause 3.2.a.1

(Volume I) and Clause 6.1.1.1

(Volume III) which are self

explanatory. The proposed design

should comply to Fitness for purpose.

13. Pg 103/ 4.2.11 Night Shelter/Patient Guest House Kindly provide the capacity and area

statement for the Night Shelter/Patient

Guest House.

14. Pg 103/ 4.2.11 Resident & Interns’ Hostels Resident & Interns’ Hostels are to be

provided according to MCI, but are missing

in the document. Kindly confirm.

15. Pg 104/ 4.2.13 Residential Areas Please provide the break up for the 178

dwellings mentioned in the document viz.

Type 1-6.

16. Pg 104/ 4.2.15 Other facilities Please specify the area statement required

for functions listed under “ Other facilities”
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Bidder No.26

1 24/2.6.3_k Form T-1(B), Details of Healthcare

Projects completed in the Last Twelve

Yearsmeeting the eligibility criteria as

per Clause 2.2, with certificate issued by

client asper Form T-1(C) for each work.

Apart from eligibility criteria, is mandatory

for all similar projects of last 12 year is

required in same format “Form T-1(C)” ?

Marking shall be done only for

Projects for which the Certificate

issued by the client is submitted along

with the Bid provided it has all the

requisite data as sought in Form T-

1(C). The certificate should have been

issued by a person duly authorized to

issue such a certificate.

2 39/3.3_3 Working/Detailed Drawings,Tender

Documents, GFCDrawings- 12 calendar

months from date of issue of LOA

6 months for the completion of the design

and Tender Package is too short for such

scale of the project. As per the international

practice it should be at least 9 month.

No Change. RFP Conditions prevail.

Please also refer to Amendment No.1.

3 39/3.3 Drawingsshall be prepared on CAD. Is the bidder is free to use any software

platform like AutoCAD or Revit/BIM?

CAD is Computer Aided Design and is

not a proprietary resource. The Design

Consultant may use any software of

their choice. However, the drawings

shall be submitted to HSCC in

AutoCAD format also.

4 40/3.6 Sub-contracting

The Design Consultant shall not

subcontract whole of the work. The

Design Consultant shall not subcontract

any part of the work without notifying

Can MEP/ Structural/ other consultants be

the sub consultant?

Yes, the Design Consultant can

outsource the MEP/Structural work.

However, the Architecture Work

cannot be outsourced.

Please refer to the amended provisions
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and obtaining prior approval from

HSCC.

of Clause 3.6 (Volume I) which is self

explanatory.

Please also refer to Amendment no.1

for amended provisions of Clause

34.11, 34.12 & 34.13.

5 - Can one company form two or more

consortium to Bid for all three projects? ie

with a different international architect etc.

for each project

No bidder either individually or as part

of a Consortium shall submit more

than one proposal for the same Project.

Bidders may form different

Consortiums for different Projects.

A Bidder applying either individually

or as part of a Consortium shall not be

entitled to submit another proposal

either individually or as a member of

any consortium, as the case may be,

for the same Project.

For the purpose of this clarification, a

Project is AIIMS at a particular

Location.

6 40/3.7

vs

110/6.3.8

Proof Checking

HSCC shall get the Structural designs &

drawings vetted from Indian Institute

ofTechnology/National Institute of

Technology as may be approved by

Only Structure drawings will be vetted

from IIT/NIT by HSCC, rest of Drawings

not needed to do same.

Please refer to amendment no.1

regarding Clause 3.7 (Volume I.

The Structural Designs and Drawings

are to be got proof checked/vetted

from an Indian Institute of Technology
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HSCC.

Prepare and submit Good For

Construction Drawings duly vetted by

IIT/NIT.

(IIT) or a National Institute of

Technology (NIT) approved by HSCC.

7 41/3.9 Bidder may consider a minimum of 30

visits to be made to the site during the

construction stage, normallyat monthly

intervals or as may be required. In case

the number of visits exceeds 30 then the

travelexpenses by economy class and

boarding expenses will be reimbursed on

actuals.

max. numbers of visiting members allowed

to reimbursement not mentioned.

In case the number of visits exceeds

30, further visits shall only be taken

after approval/concurrence of

HSCC.The composition of the team

shall depend on the requirements of

the work.

8 41/3.11 Quality Assurance

the international best practices and as

aminimum conform to processes as

defined in ISO 9001: 2015- “Quality

Management System-Requirements”.

Have to maintain quality but -not

mandatory to obtain such ISO certification.

Clause 3.11 is self-explanatory.

9 Though not found mention of the following

scope, we assume the following is excluded

from the scope

9.1 Full time representative on site No full time representative at site is

envisaged.
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9.2 Bill Checking of the contractor of the

executed work

The bill checking of the Contractor(s)

is not in the scope of the work of the

Design Consultant.

9.3 Negotiation with Contractors during the

tender stage

Not in the scope of the Design

Consultant

9.4 110/6.6.2 Submit 4 sets of the ‘as built’ drawings,

along with a soft copy, after

completionof works.

As-Built Drawings will be prepared by

Contractor & approved by bidder consultant

Please refer to Amendment No.1.

9.5 Post completion changes as per the users

requirement

No change. RFP conditions prevail

9.6 DLP period Site visits, if required. The number of Site Visits has been

detailed in the RFP Document and also

clarified elsewhere in these replies.

10 20/2.2.1_A-
Note:

Scope of similar nature of works for
comprehensive architecture anddesign in
above works should necessarily include
(1) Architecture (2)Structure (3) MEP
(4) Quantity Surveying

Most of Architectural Consultant in other
countries not supposed to take MEP ,
Structure  work under their work. So it
should be exempted to find good consultant
for the project.

RFP Conditions prevail.

Bidder No.27

1. Page 20

Clause Clause

2.2.1 A

Note: Bullet 5

Scope of similar nature of works for

comprehensive architecture and design

We request you to please modify this clause

as follows:

Scope of similar nature of works for

No Change. RFP Conditions prevail.

Please also refer to Amendment No.1.
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in above works should necessarily

include (1) Architecture (2) Structure (3)

MEP (4) Quantity Surveying

comprehensive architecture and design in

above works should necessarily include

Architecture / (1) Structure (2) MEP (3)

Quantity Surveying

2. Page 20

Clause 2.2.1 A

Note: last bullet

The bidder is required to submit

certificate of completion of assignment

issued by the respective Client as a proof

of meeting the above qualifying criteria.

Own Certification of their works by the

bidders shall not be considered for

prequalification. This certificate should

be as per Form T-1C.

The clients generally do not give the

revised certificates on different formats.

Please allow the consultants to submit the

completion certificates in the client’s

formats

Certificate in Form T-1(C) is desirable.

However, a Certificate issued by the

client shall be acceptable provided it

has all the requisite data as sought in

Form T-1(C). The certificate should

have been issued by a person duly

authorized to issue such a certificate.

3. Page 20, 21

Clause 2.2.1 B

Financial Criteria

Bidders should have average annual

financial turnover, from consultancy

assignments, of Rs. 5.0 crores (or

equivalent US dollars as per exchange

rate on the previous day to the last date

of submission of bid) in immediate

proceeding three financial years as

applicable.

We request you to increase the minimum

turnover from Rs. 5 crore to Rs. 50 crore

for such scale of project

No Change. RFP Conditions prevail.
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4. Page 39

Clause 3.4.1

Fee for Engagement

No extra cost shall be admissible for any

modification in design as per site

requirement or HSCC requirement. No

variation in contract price shall be

admissible whatsoever may be the

reason.

We propose the fee for any rework on

account ofany modification in design as per

site requirement or HSCC requirement has

to be paid extra on the mutually agreed

rates.

Please also modify the clause number 18 of

the agreement at page 87

Please refer to Amendment No.1 for

amended provisions regarding Clause

18 of Volume II.

Any variation to attain Fitness for

Purpose shall be met by the Consultant

at their own cost.

5. Page 90,91

Clause 24.1

Dispute Resolution

Sole arbitrator appointed by CMD

HSCC

It is proposed that the disputes to bedecided

by arbitration by three Arbitrators, one to

be appointed by each party to the dispute or

difference and to a third Arbitrator to be

appointed by the two Arbitrators in writing

before taking upon themselves the burden

of arbitration.

Arbitration shall be carried out as per

the provisions of Arbitration and

Concilliation Act, 1996 with uptodate

amendments including Amendment of

2015..

6. Page 110, 111

Clause 7

Time and Payment Schedule Till the completion of stage KD3, Tender

documents working & GFC drawings, 70%

of the consultants work is over, whereas a

payment of 52% is released up to this stage.

Please modify the payment terms and allow

70% payment up to KD3 stage.

Payment Schedule has been amended.

Please refer to Amendment No.1 for

details.

Bidder No.28

1 3 Earnest Money Deposit (Bid security) of

INR. 10 Lakhs

Any chance of reducing bid security

amount

No Change. RFP Conditions prevail.
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Bidder No.29

1 General Query Is there a maximum cap/limit

on overall fee for bidding?
No.

2 General Query Which one of the 3 projects is likely to

commence first and what is the sequence

of all 3 AIIMS Projects?

All the three projects are likely to be

taken up simultaneously.

3 General Query Does the area mentioned for different

type of buildings includes their

respective parking area?

The areas mentioned do not include the

parking area.

4 General Query Will there be any appointment of

MoEF/SEIACC/Green Building

Consultants by HSCC ?

The Design Consultant should have

experts to cater to the requirements of

MoEF/SEIACC/Green Building

Norms.

5 21, Clause No

2.2. Last but

2nd paragraph

Bids are being invited separately for two

more.....................

...............................................

If one firm / consortium submits 3

different RFP for all 3 locations then is it

possible for a single firm / consortium to

win all 3 projects?

Based on the evaluation as per the tender

conditions, a bidder may be eligible to be

selected for one or more locations.

It is further clarified that the bidders may

submit their bids for one or more locations

subject to the bidders proposing a distinct

team of Key Resource Personnel for each

location.
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6 22, Clause No

2.4, ii

Duly notarized copy of consortium

agreement shall be ----------

Does the signed document between

consortium members have to be a legal

document?

Yes. A legally valid consortium

agreement should be submitted along

with the Bid.

7 40, clause No

3.6

Sub-Contracting Is it allowed to do a Sub contract of

specialist items like Kitchen, Laundry

and IT Networking (Only Active side)

The Design Consultant may outsource

specialized items like Kitchen,

Laundry, IT/Networking etc. to

domain specialist/agencies under

provisions of the RFP document.

Please also refer to amended

provisions of Clause 3.6 Volume I,

Clause 34.11, 34.12 & 34.13 (Volume

II) as per Amendment No.1.However,

the Design Consultant shall be

responsible for the correctness and

accuracy of designs, drawings and

other deliverables prepared.

8 41, Clause No

3.9

2nd Paragraph

Reg 30 Site Visits Will each member's visit be construed as

1 site visit or a team consisting of

different discipline members visiting site

will be construed as 1 visit?

A site visit by the team comprising the

Key Resource Personnel shall be

construed as one visit.

9 41, Clause No

3.10

Reg

i.Site Survey/Topographical Plan

ii. Soil investigation report

Require both the soft copies.

Site survey in ACAD format.
The indicative topographical survey

and geo-technical investigation report

is uploaded in .pdf format. These

reports are for guidance only.
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However, the Design Consultant may

get done the soil investigation or any

other investigation as they may require

at their own costs through their own

agencies. Please also refer to

amendment no.1.

10 53, Clause No 8 Use of design by HSCC at any other site This requires more clarity , as this may

be objectionable by design consultants

point of view, as using one project design

for some other site.

Para 8 of Form of Bid stands deleted.

Please refer to Amendment No.1.

It is clarified that the Design shall not

be used in a Project at any other

location.

11 85, Clause No

11  3rd

Paragraph

Variation Clause - HSCC reserves the

right to reduce the facilities----------------

-

What will be the basis for determination

on pro rate (rate /sq.ft) either for

reduction/increase in built up area for

different type of buildings. (Hospital

College, Residential category)

The agreed fee shall be divided by

total proposed area to arrive at pro-rata

fee to be used for determining the

reduction/additional payment to be

made in case of reduction/increase in

facilities.

12 87, Clause No

18

Changes and Additions in Design

Consultant's Scope of work.

We understand that there will not be any

changes /modifications from HSCC after

a formal 'SIGN-OFF' on the drawings

after each stage. Any changes after a

formal "SIGN OFF" will have

implications both in timelines as well in

the fee of the overall project.

No Change. RFP Conditions prevail.
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13 103, Clause No

4.1

Hospital with basement including its

services area  is 1,31,00 Sq.m

Looks like this is typo error. The area

should be 1,31,000sq.m. Pl confirm.

The tentative area of the hospital may

be read as 131,000 sqm in lieu of

131,00sqm. Please refer to

Amendment No.1.

14 103, Clause No

4.2

Indicative details Need more clarity on U.G & P.G

Hostels.

Indicative details are given. Specific

detailed list shall be provided during

the Design stage as per Clause 3.2.a.1

(Volume I) and Clause 6.1.1.1

(Volume III) which are self

explanatory.

Bidder No.30

AO1 2.4.1 (P22) Norms for JV/ consortium Can the Indian partner take overall liability

after the conceptual design stage?

Foreign firms have problems with

insurance, with clauses such as these.

No Change. RFP Conditions prevail.

AO2 2.6.16 (P29) Power of Attorney For a foreign company, at this stage please

permit them to issue a power of attorney

that is validated by their Attorney/lawyer

on plain paper. It is a legal document

nonetheless.

No Change. RFP Conditions prevail.

AO3 11.0 (P85) Variation Clause Kindly consider that extra fee may be paid

if extra area is constructed. This is fair

because the clause states that if the are

RFP Conditions as amended vide

Amendment no.1 prevail.

Any variation to attain Fitness for
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constructed is less than that mentioned, then

fee will be deducted for the same.

Purpose shall be met by the Consultant

at their own cost.

AO4 27.0 (P92) Independent Audit What is the nature of these audits?

What type of documentation might be

required which is over and above standard

documentation by an architect/designer?

The Design Consultant shall be

responsible and liable for all statutory

technical audits at no extra costs as

required under the

law/guidelines/norms.

Please also refer to Amendment No.1.

Bidder No.31

A Defining the Standard of Care– Design professionals have a responsibility to perform their services in

accordance with the “Standard of Care”, that is, in a manner consistent with the degree of skill and care

ordinarily exercised by members of the design profession for projects of similar type in the same locale.

The Standard of Care recognizes that the work of the design professional is not expected to be perfect.

The design professional’s liability insurance provides coverage for damages suffered by the Owner or a

third party, but only to the extent it can be shown those damages were caused by the design professional’s

negligence – the failure to meet that Standard of Care.  Professional liability insurance does not provide

coverage for claims that seek to impose a heightened standard of care to the designer’s services.  HSCC’s

form of agreement contains various provisions which would impose a heightened standard of care and

impose financial penalties which may apply even in circumstances in which the design professional is

performing in accordance with the Standard of Care.  Some examples of these provisions in Volume II

below:

This is assumed to be a statement by

the bidder.

A1 Page 83/ Clause
No. 5.1

Guarantees and Liabilities – this clause
indicates that the design professional
“guarantees that the Services … shall be

This implies a standard of perfection that is
not achievable in a professional services
contract and is not insurable.  We would

Please refer to amendment no.1 for the

revised provisions pertaining to Clause
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free from defects”. propose replacing the word “guarantees” in

that section with “represents” or

“covenants”.  In 5.2, we propose inserting

“within the Standard of Care” after

“Agreement”, and also replace “default” in

that section with “negligence”.

5.1.

A2 Page 85 /
Clause No. 9.0

Liquidated Damages – this clause levies
a penalty on the design professional if it
is unable to adhere to the schedule.

The design professional has an obligation to
endeavor to adhere to the schedule,
however circumstances may arise that are
not covered by Paragraph 10.0, Extension
of Time, but which are not the result of the
design professional’s negligent

performance.  For this reason, and also
because liquidated damages can be arbitrary
amounts not substantiated by actual
damages to the Owner, this provision is not
insurable.  Liquidated damages provisions
are commonly found in construction
agreements.  They are not, however, the
norm for design professionals.  See also, the
“time is of the essence section at 22.2.4.

While we would, of course, anticipate terms
which require timely performance
consistent with the Standard of Care, it is
essential that the contract terms do not
place arbitrary deadlines ahead of the
cautious and prudent exercise of
professional care.

RFP Conditions prevail

A3 Page 86 / Indemnity – these clauses require the Indemnity provisions must be negligence Please refer to Amendment No.1.
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Clause No.13.0
and Page. 96 /
Clause No.
34.17

design professional to indemnify the
Owner “against any claims or liabilities
… arising out of or in consequence of

the performance of this Agreement.”

based; that is, the duty to indemnify under
professional liability policies is only
triggered by the design professional’s

negligence.  The indemnification provision
in this contract would apply even when the
design professional has performed in
accordance with the Standard of Care and is
therefore not insurable.

A4 Page 96 /
Clause No.
34.18

Estimate – this clause levies a penalty if
the final cost deviates by more than 10%
of the estimate prepared by the design
professional.

The design professional has an obligation to
endeavor to provide a reliable estimate for
the cost of the work in accordance with the
Standard of Care, but cannot guarantee its
estimate because of the numerous factors
which impact the final cost and which are
not in its control, including bidding
conditions or market fluctuations.  This
clause is non-insurable; however, it would
be reasonable to require the design
professional to re-design at its own expense
if the final tender exceeds the estimate by
more than 10%.

Clause stands deleted. Please refer to
Amendment No.1

A5 Page 96 /
Clause No.
34.19

Omissions – this clause levies a penalty
if “certain essential items … are

missing.”

If the design professional has been
negligent in its work resulting in excessive
omissions, professional liability insurance
will cover the damages suffered by the
Owner.  However, as noted above, the
Standard of Care does not require
perfection.  The work of the design
professional is not guaranteed to be perfect

Clause stands deleted. Please refer to
Amendment No.1
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and omissions or errors that are within the
Standard of Care are not covered by
insurance.  The Owner should budget for an
appropriate level of errors and omissions as
part of a design contingency carried
throughout the project.

A6 Page No. 82 /
Clause No. 4.0

Drawings and Documents – transfers
copyright to the Owner, and entitles the
Owner to reuse these documents on
other projects without the permission or
participation of the design professional.

This may impose uninsurable risks on the
design professional, and we would seek
necessary protections from claims against
the design professional for reuse or
modification of documents by anyone other
than the design professional.

The Design(s) shall not be used in a
Project at any other location.

B Liability Concerns – Volume I

B1 Page No. 21 /
Clause No.
2.4.1

Norms for the Consortium – this
provision states that “both members of

consortium shall be jointly and severally
liable for the execution of the Project.”

Depending on how responsibilities are
distributed among the members of the
consortium, and how the consortium is
structured, this provision may be
inappropriate to the performance of the
work.  For example, the consortium may
assign design/planning responsibilities to
one member and construction
documents/construction observation
responsibilities to the other.  In this
circumstance it would be inappropriate for
the design/planning member of the
consortium to assume responsibility and
liability for the technical performance of
the work

No change. RFP conditions prevail.
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C Insurance Coverage - On projects of this
size and complexity, many Owners procure
Project Specific Liability Insurance to
protect their interests.  This practice has
proven to be beneficial to Owners.  We
recommend that HSCC consider this option
and, if selected, would coordinate with our
brokers to explore appropriate coverage
levels and options.

The Design Consultant shall take out,
carry and maintain insurance in
accordance with Clause 12 of Volume
II  of the RFP Document.

D Terms of Compensation – We seek to ensure the terms of the project Agreement contain fair and
balanced terms of compensation, and that the parties’ expectations are understood.

D1 Page No. 110 /
Clause No. 7.0

Payment schedule The payment schedule contained in the RFP
is not consistent with the manner in which
design professionals expend labor to
perform their work.  This imposes a
substantial delay in payment to the design
professional for a significant percentage of
its pre-construction services, and imposes
unreasonable risk on the design
professional in the event that the project is
cancelled or suspended.  We recommend
that HSCC adjust the payment schedule to
make payment to the design professional of
85% of the total fee prior to start of
construction.

Payment schedule stands amended.
Please refer to Amendment No.1.

D2 Page No. 89 /
Clause No. 22.1

Suspension - the Owner makes a
subjective determination of the amount
to pay, and “such determination shall be

Certain provisions of the form of
agreement, Volume II, allow for one party
to decide questions of payment, while the

RFP conditions prevail.
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binding on the Design Consultant.” other party would have no opportunity to
seek an impartial review and adjudication
of these decisions. We request the
opportunity to propose language that will
provide an objective basis for payment
terms and also ensure both parties’ rights

are protected should a dispute arise.

E Scope Definition- It is essential that the parties have a shared understanding of the project scope, both at
the project’s inception and as it evolves.

E1 Page No. 85 /
Clause No. 11.0
and Page No.87
/ Clause No.
18.0

Volume II, Paragraph 11.0 indicates that
the design professional may be obligated
to design a larger project than
programmed.  Paragraph 18.0 requires
the design professional to make changes
to the work “without any additional

payment from HSCC.”

These provisions impose an undefined
burden on the design professional, and we
request the opportunity to propose language
that will provide reasonable fee adjustment
in the event of Owner requested changes.

Clause 11.0 (Volume II) and Clause 18
(Volume II) as amended vide
Amendment No.1 are self explanatory.
Any variation to attain Fitness for
Purpose as per scope mentioned in the
RFP document shall be met by the
Consultant at their own cost.

F Dispute Resolution

F1 Page No. 96 /
Clause No.
34.19

The detailed estimate prepared by the
Design Consultant for call of tender
should be complete inall respect to
achieve the completion of project as
conceptualized. However, in case
duringexecution of works it is observed
that a certain essential items which are
required to complete the work as
conceptualized, are missing which force
HSCC to get them executed through

It is also important the terms of the
agreement allow for both parties to seek
adjudication of disputes and review of
determinations in an impartial venue.

Clause stands deleted. Please refer to
Amendment No.1
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extra item toexecuting agency or through
separate work order / agreement, then
the compensation @ 5% ofcost of such
missing items shall be levied on the
Design Consultant. The decision of
HSCC withrespect to missing items shall
be final and binding on the Design
Consultant. The
maximumcompensationpayable on this
account will be 10% of the total fee
payable to the DesignConsultant.

1 Volume I,
paragraph 2.4.1,

p. 22

Norms for the Consortium – this provision
states that “both members of consortium shall

be jointly and severally liable for the execution
of the Project.”  Depending on how

responsibilities are distributed among the
members of the Consortium, this provision may
be uninsurable and inappropriate to the
performance of the work.  For example, the
consortium may assign design/planning
responsibilities to one member and construction
documents/construction observation
responsibilities to the other.  In this
circumstance it would be inappropriate for the
design/planning member of the consortium to
assume responsibility and liability for the
technical performance of the work. We would
propose to delete this provision.

RFP Conditions Prevail.

Volume II

1, 5, 22, 34

Subject : Standard of Care

1.15 (New Section) - It is essential to define an
appropriate standard of care in any professional

The Design Consultant is expected to
perform services as per Standard of Fitness
for Purpose.
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services agreement, so that the parties have a
full understanding of the services the Design
Consultant will provide.  We propose defining
the standard of care at the outset of the
Agreement, using the following standard
definition, set forth as a new paragraph in the
first Section - Definitions.

“Standard of Care.”  The Design

Consultant shall perform its services
consistent with the professional skill and
care ordinarily provided by Design
Consultants practicing in the same or
similar locality under the same or similar
circumstances.  The Design Consultant
makes no other representations or
warranties, whether express or implied,
with respect to the services rendered
hereunder.

(See also, 5.1, “in accordance with sound and

established engineering practices”; and 34.9.)

5.1 - Terms which elevate the standard of care
threaten the insurability of the agreement.  Such
terms include “guarantee”. We propose
replacing the word “guarantees” with

“represents”.  We also seek to replace “free

from defects and suitable for respective uses
intended” with “in all respects consistent with

the Standard of Care”.

22.2.4 - “Time is of the essence” provisions,

such as that found in at Section 22.2.4, can also
elevate the standard of care.  While terms which
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require timely performance consistent with the
Standard of Care, it is essential that contract
terms do not place arbitrary deadlines ahead of
the cautious and prudent exercise of
professional care.  We propose inserting
“subject to the Standard of Care” at the end of

this section.

34 - The standard of care must be properly
defined according to industry standards, and
provisions requiring compliance with all laws,
codes, etc., should be explicitly subject to the
appropriate standard of care.  See, for example,
34.3 and 34.13.

2 Ownership of

Intellectual

Property

4, 7 It is commercially reasonable that an ownership
license is conveyed upon payment for services
rendered.  These terms are set forth in Section 4.
We propose to insert “, upon payment of all

sums due and owing” after “shall” in line 1 in

that section, and also after “may” in line 2 of

Section 7.1.  We would also like to clarify the
extent to which electronic drawings can be
relied upon for future use.  If the Owner
subsequently modifies or changes drawings or
other intellectual property we have created, we
seek to be indemnified for any claim arising
from such changes in which we as the Design
Consultant are not involved.

The term “Works” is referenced, but not defined

within the agreement.  We seek to clarify the
meaning of that term by including the following
definition in Section 1.

No change. RFP Conditions prevail.
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“Works” - The term “Works” as used herein

shall mean all drawings, designs, specifications,
plans, details, estimates and other intellectual
property created or prepared by the Design
Consultant in connection with the Project.

New provisions - We seek to insert the
following provisions in 4.0:

4.2 - Any intellectual property of the Design
Consultant which is already in existence at the
time of this agreement is signed, which may be
shared with the Owner during the performance
of the work under this agreement, shall remain
the intellectual property of the Design
Consultant.

4.3 - In the event the Owner uses the Works
without retaining the author of the Works, the
Owner releases the Design Consultant and its
consultant(s) from all claims and causes of
action arising from such uses. The Owner, to the
extent permitted by law, further agrees to
indemnify and hold harmless the Works and its
consultants from all costs and expenses,
including the cost of defense, related to claims
and causes of action asserted by any third
person or entity to the extent such costs and
expenses arise from the Owner’s use of the

Works under this Section.



Page 85 of 109

S. No. Reference of

Page No. /

Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

3 Dispute

Resolution

10, 24 There are a number of provisions within this
agreement which allow for determination of
disputes by a single party, without ensuring
each party has the right to full adjudication of
the dispute before a neutral panel. Section 10,
which follows, is one example within the
agreement.

10 – In this section, we seek to insert the
following at the end of the first sentence:
“subject to right to review pursuant to the terms

of Dispute Resolution set forth in Section 24
herein.”

24 - We seek to ensure that dispute resolution
provisions afford each party a right to have
disputes fully adjudicated in a neutral venue.
This is essential for several reasons, and
benefits both parties.  We also seek to clarify
the terms of this section to ensure a clearly
delineated and mutually understood dispute
resolution process is in place before the contract
is executed.

24.1 - We seek to revise the terms of arbitration
so that arbitration is before a panel of three,
arbitrators, and that the arbitrators are mutually
selected by the parties.  We seek to ensure the
language of arbitration is English, and that to
the fullest extent permitted by law, the
proceedings are private and confidential.
Arbitrations should be in accordance with the
provisions of institutional arbitration, which
tends to be more efficient.  We recommend the
Singapore International Arbitration Centre.

RFP Conditions prevail. Please refer to
Clause 24.0 of Volume II of the RFP
document.
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4 Volume II

5, 9, 13, 34

Sub.:Insurability/Liability Considerations

It is in both parties’ interest for the full

agreement to be insurable, so that both the
Design Consultant and Owner are able to avail
themselves of the protection of insurance.

5.2 - Indemnity obligations. We seek to align
indemnity provisions in this contract to
international industry standards for design
consultant. Indemnities must be negligence
based to be insurable.  In Section 5.2, we seek
insert “negligent” before “performance” in line

1 and “default” in line 3.

13.1 -In this section, we seek to insert “the

Design Consultant’s” before “performance”.

We also seek to delete 13.3, to be consistent
with the provisions in this agreement.

34.17 - We seek to delete this provision.  It is
not consistent with other provisions, and would
create indemnity obligations beyond what is
insurable or consistent with international
industry standards for design professionals.
Alternatively, we would insert “to the extent

caused by the Design Consultant’s negligence”

at the end of this section.

Please refer to Amendment no.1 regarding
amended provisions of Clause 5,9,13 and
34.17.

Liquidated Damages provisions – Section 9.0
authorizes the imposition of liquidated damages
for a party’s failure to comply with the

schedule. This provision levies a penalty against
the Design Consultant if it is unable to adhere to
the schedule.  The Design Consultant has an
obligation to endeavor to adhere to the schedule,

RFP conditions prevail.
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however circumstances may arise that are not
covered by Paragraph 10.0, Extension of Time,
but which are not the result of the Design
Consultant’s negligent performance.  For this

reason, and also because liquidated damages are
arbitrary amounts not substantiated by actual
damages to the Owner, this provision is not
insurable.

We seek to have this provision removed from
the agreement.

We would also like to discuss a mutual waiver
of consequential damages benefiting both
parties, and a limitation of liability.

1. Consequential damages (indirect

damages) are potentially uninsurable

and difficult to predict.  Mutual

waivers of consequential damages are

commonly included in international

agreements and AIA documents.  We

propose the following provision be

included.

The Parties waive consequential

damages for claims, disputes or other

matters in question arising out of or

relating to this Agreement.  This

mutual waiver is applicable, without

limitation, to all consequential

damages due to either party’s

termination of this Agreement.

2. Limitations of liability are commonly

Not accepted. RFP conditions prevail.
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found in international agreements, as

seen for example in the FIDIC Form of

Agreement. It is important that the risk

each party is asked to take on is

commensurate with its role and the

outcome.  We propose the following as

Section 13.6:

To the fullest extent permitted by law, the total
liability in the aggregate, of the Design
Professional, its officers, directors, employees
and agents, and any of them, to the Owner and
anyone claiming by, through, or under the
Owner, for any and all injuries, claims, losses,
expenses, or damages whatsoever arising out of
or in any way related to the Design Consultant’s

services, the Project, or this Agreement, from
any cause or causes whatsoever including, but
not limited to, the negligence, errors, omissions,
strict liability, breach of contract,
misrepresentation, or breach of warranty of
Design Professionals, its officers, directors,
employees, agents or independent professional
associates, or any of them, shall not exceed the
US $ XXX (as agreed)

5 Volume II

11, 34

Technical Criteria

It is critically important to the success of the
project that the scope of work be adequately
defined, and reviewed as the project evolves.
We seek to clarify terms which may impose an
undefined burden on one party.  Examples are
below.

Please refer to the Amendment no. 1
regarding amended provisions pertaining
to Clause 11, and 18 of Volume II

Clauses 34.18 and 34.19 stand deleted.
Please refer to Amendment No.1.
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11 – This section indicates the Design
Consultant may be obligated to design a larger
project than programmed.  We seek to revise
this provision by replacing “no variation in fee”

with “a variation in fee as mutually agreed by

the Parties” in this section.

18 – This section requires the Design Consultant
to make changes to the work without any
additional payment.  We propose replacing
“without any additional payment from HSCC”

with “pursuant to a written change order with

mutually agreed amendments to time and
compensation.”

34.8 - The term “Modification” is not defined in

this agreement.  We seek to use the following
standard AIA provision in the place of this
provision to ensure mutual understanding of the
scope of the Design Consultant’s services.

“Additional services may be provided after
execution of this Agreement, without
invalidating the Agreement.  Except for services
required due to the fault of the Design
Consultant, any additional service provided in
accordance with this Agreement shall entitle the
Design Consultant to compensation pursuant to
terms as mutually agreed by the Parties, and an
appropriate adjustment in the Design
Consultant’s Schedule.”
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See also, Section 7.0 (Volume III) (addressed
below): this provision does not allow for
adjustment in schedule or fee when the time
period required to complete the work increases
“for any reasons”, and it is not consistent with

the terms in Section 16.  This provision imposes
an unreasonable burden on the Design
Consultant, as it would require the Design
Consultant to bear the costs created by changes
in schedule or fee caused by others.

34.18 - This clause levies a penalty if the final
cost deviates by more than 10% of the estimate
prepared by the Design Consultant.  The Design
Consultant has an obligation to endeavor to
provide a reliable estimate for the cost of the
work in accordance with the Standard of Care,
but cannot guarantee its estimate because of the
numerous factors which impact the final cost
and which are not in its control, including
bidding conditions or market fluctuations.  This
clause is non-insurable; however, it would be
reasonable to require the Design Consultant to
re-design at its own expense if the final tender
exceeds the estimate by more than 10%.

34.19 - This clause levies a penalty if “certain

essential items … are missing.”  If the Design

Consultant has been negligent in its work
resulting in excessive omissions, professional
liability insurance will cover the damages
suffered by the Owner.  However, as noted
above, the Standard of Care does not require
perfection.  The work of the Design Consultant
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is not guaranteed to be perfect and omissions or
errors that are within the Standard of Care are
not covered by insurance.

6 Volume II

6, 7, 22

Also, Volume
III, Section 7

Payment Terms, Suspension and

Termination

6 - Performance Bonds are not customary for
design professionals and should be excluded.

7.1 - We also seek to ensure that no penalty is
assessed to the Design Consultant in the event it
terminates the relationship for cause.  In this
paragraph, we seek to replace “such damages as

may be assessed by HSCC” with “which are

caused by its negligence or willful misconduct,
as determined in a court of competent
jurisdiction,”.

7.2 - We seek to clarify the provisions
governing suspension and/or termination of
services.  In Section 7, we seek to delete the
second sentence.  We seek to revise this section
so that there is a mutual understanding of
payment terms in the event the Owner
terminates the project.  We seek to replace
“whatsoever” in line 4 with “for any services

not yet rendered.”

22.1 - We seek to clarify each Party’s rights in
the event of a suspension of services.  We seek
to replace “such amount that may be determined

by HSCC and such determination shall be
binding on the Design Consultant” with “for all

services rendered by the Design Consultant up
to the date of suspension or termination.”

Not accepted. RFP conditions prevail.

Please refer to Amendment no.1 for
amended provisions regarding Clause 7
(Volume III).
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(Volume III) 7 - The payment schedule
contained in the RFP (in Volume III) is not
consistent with the manner in which Design
Consultants expend labor to perform their work.
This imposes a substantial delay in payment to
the Design Consultant for a significant
percentage of its pre-construction services, and
imposes unreasonable risk on the Design
Consultant in the event the project is cancelled
or suspended.  We recommend that HSCC
adjust the payment schedule to make payment to
the Design Consultant of 85% of the total fee
prior to start of construction.  We also seek to
delete “For any reasons” and insert “caused by

the Design Consultant’s negligence” after

“work”.

7 Volume II

12.1.2

Insurance

In Section 12.1.2, we seek to clarify the
applicable insurance requirements, to ensure
appropriate coverage is in place which protects
both the Owner and the Design Consultant.  We
also recommend the Owner explore options for
procuring project specific insurance.

The Design Consultant shall take
appropriate insurance as set forth in Clause
12 (Volume II) of the RFP Document.

1 Page 62 Second
Paragraph

The word “ guarantee” used to describe

the services in the last sentence of this
paragraph

This has reference to our previous query list
submitted on 1st August –A & A1 – This
implies a standard of perfection that is not
achievable in a professional services
contract and is not insurable.  We would
propose replacing the word “guarantees” in

that section with “represents” or

“covenants”.  In 5.2, we propose inserting

Please see Amendment No.1 regarding
amended provisions of Clause 5.2.
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“within the Standard of Care” after

“Agreement”, and also replace “default” in

that section with “negligence”.

2 Page no. 16
clause 1.3

Last date & time of submission of bids -
9th Sept 2016 at 15.00hrs.

Bidder respectfully requests that in order to
submit a thoughtful and thorough response,
the deadline is extended for the RFPs
submission by two weeks

The last date of submission of bids is
hereby extended upto 15.00 hrs on
27.09.2016. Please refer to Amendment
No.1.

Bidder No.32

1 RFP document is in protected PDF format

hence cannot be copied or printed. Defeats

the spirit of Ease of Doing Business.

Downloadable/printable RFP

documents in pdf Format have already

been uploaded on HSCC Website

2 Page 10 Disclaimer:

HSCC reserves the right not to proceed

with the project or to change the

configuration ..............or to change the

process or procedure discuss the Project

further with any respondent.

HSCC is reserving right to change the

process or procedure, which is incorrect.

This can be written only by the Client for

reason.

No change. RFP Conditions prevail.

3 Pages 11,16,17,

37,& 98

“Design” means Comprehensive

Planning and Designing of the Proposed

AIIMS including but not limited to the

Preparation and Development of Master

Plan, Concept Designs, Preliminary and

Working Architectural, Interior &

Scope is stated to be ‘including certain

items but not limited to ....’. Scope of

services cannot be infinite. Document needs

to be specific about the same, because the

interested parties need to commit time &

money

No change. RFP Conditions prevail.
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Structural Drawing.......

4 Page 17,19,

85,&87.

1.2 – Important information –

Completion period of the Work –

Projected duration for the completion of

the project including its stabilizing and

commissioning is 4(Four) years. The

Design consultant shall be associated

with the project till its completion. Time

period for key deliveries is given in

Terms of reference.

2.1 – Important Points – f. Period of

Completion –

Design Consultant will be required to be

associated with the project till

commissioning as per the terms and

conditions of the RFP.

Pg.87 –

18.0 Changes & Additions in Design

Consultant’s Scope of Work.

HSCC Shall have right ………….

Without any additional payment from

HSCC.

Generally Services are for Detail Project

Report from Design Consultants. The scope

of service is extended till Commissioning,

with rights to HSCC to make any changes

and modification to infinite level.

HSCC is Executing Agency i.e. Project

Management Consultant. Services of the

Design Consultant end on approval of the

DPR except required clarifications & on

site decision due to unforeseen

circumstances. Is HSCC expecting PMC

services from design Consultants? Please

clarify.

Changes & modifications may be

suggested by the Client for reason and not

by HSCC.

It is incorrect to state that in the event,

Consultant will not get additional payment,

considering extension of time is right of

Client.

RFP Conditions prevail. The Design

Consultant shall render services in

accordance with the Scope of work.

RFP Conditions regarding Clause 18.0

as amended vide Amendment no.1

prevail.
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5 Page 20 2.1 – Eligibility to bid – 2.2.1 – A.

Technical Criteria – Note:

The Qualifying Work(s) should be

physically completed at

site...............This Certificate should be

as per Form T-C.

Additional notes are added beyond EOI i.e.

Project should be physically completed &

excluding paramedical training centres etc.

This condition is not applicable for Design

Consultant. DPR and execution is delayed

most  of the time due to various reasons

beyond control of the Architect. Such

reasons can be incorrect Planning brief,

delaying administrative approvals of

Project scheme, insufficient financial &

timeline provisions while initial approvals.

No control over the Contractors from

Project executing agency, changes from the

Client or from the Medical College, delay

in obtaining services Completion

Certificates and connectivities of services

by Contractors licensed agencies etc.

Therefore project physically not completed

cannot be a reason for eligibility criteria of

Design Consultants, since he may not be

responsible for delay

No change. RFP Conditions prevail.

6 Page 26 &39 Service Tax , if any paid by the

Appointed Design Consultant on the

payment released to

them……………………… payment by

Service Tax will be reimbursed after the

payment is made is incorrect.

Offer invited is excluding service tax. As

per the Act it is mandatory even for

No change. RFP Conditions prevail.
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the Design Consultant. Government authorities to pay the service

tax to Consultant & obligatory for

Consultant to timely pay to the Government

coffers. It is incorrect to expect Consultant

to invest the Service Tax and then pursue

for recovery which is against Ease of Doing

Business.

7 Page 29 2.6.13 –

Modifications/Substitution/Withdrawal

of Bids – i) The Bidder may modify,

substitute, or withdraw his

submitted............. unopened at the time

of opening Bids.

Modifications or withdrawal of the bid

before the due date by the Consultant need

not be the scope or the right of HSCC. It

should be at the sole discretion of the

Consultant.

No change. RFP Conditions prevail.

Clause 2.6.13 of the RFP Document is

self explanatory.

8 Page 35 – HSCC further reserves the right to

abandon the project........ (a) to (d) above

or for any other reason.

Right to Abandon the work can be only

with Government / Client and cannot be

with HSCC which is Project Implementing

Authority.

In case, govt. Abandons the work the

Consultant is required to be paid legitimate

fees for the work completed up to the stage.

There is no question of excess payment &

refund.

No change. RFP Conditions prevail.

Clause 2.12 of the RFP Document is

self explanatory.

9 Page 39 3.3 Deliverables and Timelines –

The Design Consultant shall supply

Incorrect to expect Consultant to submit 10

sets of A0 size and 5 sets of A3 sets equal

No change. RFP Conditions prevail.
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(fifteen) sets of drawings and 1(one) soft

copy of each.......Drawings shall be

prepared.

to 15 sets.

Consultant can submit the soft copy with 3

sets each. Additional sets as required can be

printed by Executing agency or

Contractors.

10 Page 41& 99 3.10 Available Information

Any other information available with

HSCC, which can........... Reports of such

surveys/testing shall be shared with

HSCC.

Soil investigation by HSCC is for

information and Consultant may redo the

same, if desired is not correct.

Why duplicate soil investigation? And

waste of time and money.

No change. RFP Conditions as

amended vide Amendment No.1

prevail.

11 Page 41 & 42 3.12 Ownership of the Designs and

Drawings

All copyright and other proprietary

rights in the Works under this contract

shall vest.........modify and/or make any

alterations to the

Works………………and Bidders shall

have no claim on such document &

design.

Ownership of Design & drawings to be

copyright of HSCC and Design Consultant

can’t use the  same without permission of

HSCC. Violation of Intellectual property is

totally incorrect. Government is the Client

and not HSCC.

Drawings & designs are always copyright

of Design Consultants.

No change. RFP Conditions prevail.

12 Page 85 9.0 Liquidated damages –

In case the Design Consultant is unable

to adhere........ HSCC from the

performance security submitted by the

Liquidated damages are charged only to

contractors and not applicable to design

Consultants. Such condition is likely to be

misused.

No change. RFP Conditions prevail.
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Design Consultant.

13 Page 85 10.0 Extension of Time

If the Design Consultant is unavoidable

hindered in carrying out the

designs........decisions by HSCC except

for grant of suitable extension of time.

Transparency needs; transparency

needstimelines specified are required to be

realistic on the techno legal base with due

justifications. Extension of time is also

required to be based on justification and not

discretion of anybody.

No change. RFP Conditions prevail.

14 Page 85 11.0 Variation Clause

The work shall be awarded on lump-sum

basis.............created and the fee will be

adjusted downward on pro rate basis.

Variation clause specified is to the extent of

10%.

This itself shows that objections to

additions explained above are subsequent

and not realistic.

RFP Conditions as amended vide

Amendment No.1 prevail.

15 Page 86 13.0 Indemnity

13.3 Design Consultant shall hold

harmless and indemnify...........persons

howsoever caused; and

Necessary indemnities may be given in

favour of Government/ Client. HSCC is a

third agency i.e. project executing agency.

Further these are obtained from the

Contractors not from Consultants.

RFP Conditions as amended vide

Amendment No.1 prevail.

16 Page 110 Volume III- 6.5 (KD-5) – Construction

6.5.1 Approve Mock-ups.......after

interpretation of the

drawings/specifications.

During the Construction, site visit and the

meetings and the decisions are required to

be better defined. Should not be as desired

by Project Executing agency. Additional

sets of drawings can be printed at site as the

site establishment is on Contractors.

No change. RFP Conditions prevail.
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17 Page 110 Volume III- 6.6 (KD-6) – Completion

6.6.1 Prepare and submit completion

reports.........from the GRIHA as

envisaged.

Submission of the as built drawings and

Completion certificates from Authorities

are required to be obtained by the

Contractors

No change. RFP Conditions prevail.

18 Page 125 Electrical connections, approval for HSD
storage, Electrical inspector, Lift license
etc. are required to be obtained by the
Contractors

The design Consultant shall render

services in accordance with the scope

of work.

19 EMD- Earnest Money Deposit are
applicable for Contractors and not Design
Consultants.

No change. RFP Conditions prevail.

Bidder No.33

1. p. 19 /2.1.c. Bid Security The requirement of Bid Security should be

deleted as this is against the rules of

Council of Architecture(CoA) &

notification dated 23.03.2012 by Ministry

of MSME.

No change. RFP Conditions prevail.

2. p.19/2.2.1

p.20/2.2.1 (B)

(i)

National firms / Foreign firms /

Consortium

As per CoA - Companies, Engineering

firms and foreign architects are not eligible

to practice as Architects in India, therefore,

the requirement of Eligibility should be

revised.

The requirement of turnover of Rs. 5cr.

Should be removed instead the eligibility

No change. RFP Conditions prevail.

It is clarified that an Architect of the

Design Consultant should either be

registered with the Council of

Architecture or should be a person

authorized under Section 37.1.(b) of

the Architects Act 1972.
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S. No. Reference of

Page No. /

Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

should be solely based on experience of the

firms in its entire period of practice.

3. p.102/3 Project Cost Project cost has been indicated as Rs. 1090

Cr. How does the consultancy fee effected

by increase or decrease of Project Cost.

Additional fees should be paid on increase

in project cost.

This is a fixed fee contract.

4. p.104/14-15 Ancillary Buildings / Other Facilities The total area of buildings should be

indicated for ancillary buildings and other

facilities and should not be open ended

before bidding.

Indicative details are given. Specific

detailed list shall be provided during

the Design stage as per Clause 3.2.a.1

(Volume I) and Clause 6.1.1.1

(Volume III) which are self

explanatory. The proposed design

should comply with Fitness for

purpose.

5. EOI by HSCC A similar EOI was floated by HSCC few

months backs but no results were published

for same. Kindly specify reasons for

scrapping the earlier EOI process and fresh

invitation of bids.

An open RFP has been invited for

wider/broader competition.

6. Letter from CoA Enclosing a letter written by CoA to NBCC

for a similar bidding process wherein it has

been CoA has raised objections to such type

of Bidding process for selection of

Does not pertain to the present RFP.
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S. No. Reference of

Page No. /

Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

Architects.

Bidder No.34

1. Page no 74,
Form T -1(B)

Signature Note (3) Only those project
shall be considered for evaluation for
which the letter of award and
successfully completion certificate with
regard to scope of work awarded and
completed from HSCC are awarded

We have completed two hospitals that are
not HSCC projects. Are we eligible for
participating in the above mentioned tender.

The Note 3 on Page 74 in Form T-1(B)

is amended and may be read as

“.......from the respective Client are

enclosed.” in lieu of “...... from HSCC

are enclosed”.

Please refer to Amendment No.1 for

further details.
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S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion Clarification

Bidder No.34

8. Please refer clause 4,
(b) Domain
Specialist, page 47 of
RFP document,
wherein it is stated,

(b)
Domain Specialist (15
Marks)
(Outsourced or In-house)

Post-
Graduate
or
equivalent
recognize
d
qualificati
on

Experie
nce of
10 years
or more

Tota
l

Mar
ks

(i) Structural
Engineer

3
Marks

1.5 1..5

(ii) MEP
Engineers

3
Marks

1.5 1..5

iii) Quantity
Surveyors

3
Marks

1.5 1..5

(iv) Bio-medical
waste
disposal
Specialist

1
Mark

0.5 0..5

(v) Medical/Hos
pital
Consultant

1
Mark

0.5 0..5

(vi) Lighting
Consultant

1
Mark

0.5 0..5

vii) Interior
Designer

1
Mark

0.5 0..5

iii) Landscape
Consultant

1
Mark

0.5 0..5

(ix) Life & Fire
Safety Expert

1
Mark

0.5 0..5”

As per the above clause,
qualification requirement
for the domain specialist
is post-graduation with 10
years experience.
However, we presume
that experience will be
considered from the date
of obtaining graduation
(and not necessarily post-
graduation) for the
marking criteria. Kindly
clarify / confirm.

Only the relevant post graduation work
experience shall be considered, i.e.,
after deducting any gaps in
employment due to any reason
whatsoever.

Please also refer to Amendment No.1
for details regarding certain
amendments.

9. Please refer clause
Final Ranking, page

The weightage for Technical and
Financial bids is 70:30 respectively.

At this weightage, selection will be
determined mostly by price. In order to
select more competent firm, we

No change. RFP Conditions shall
prevail.
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51 of RFP document. respectfully request you to revise the
quality and cost weightage to 90:10 or
atleast 80:20.

We respectfully state that other
Government Organizations such as NHAI,
Airports Authority of India, etc. are
providing weightage of 80:20 and 90:10
for selection of consultants.

10. Please refer clause
4.1.4, page 44 of
RFP document.

“4.1.4 Bidders securing overall

minimum 70% marks overall shall be

declared as technically successful.

Further, in case the number of

prequalified bidders (scoring more than

70%) is more than five, then Financial

bid ofonly top five bidders at technical
stage shall be opened”.

In order to select more competent firm,
we respectfully request you to select top
three bidders at technical stage.

No change. RFP Conditions shall
prevail.

11. Please refer clause
(d), page 46 of RFP
document, wherein it
is stated,

(d) Awards

for any

Health-

care

Architect

ural

Project

work

2

Mark

s

2 Marks for Award from any of

following

Recognized Professional bodies –

1) AIA (American Institute of

Architect

2) IIA (Indian Institute of

Architect)

3) IBC (Indian Buildings

Congress)

4) RIBA ( Royal Institute of

British Architects

We respectfully request you to
consider awards received from
other professional bodies or clients
also for fulfilling the above criteria.

Also, we respectfully request you to
consider awards received for any
projects (and not hospitals only)
also for fulfilling the above criteria.
Kindly consider.

Aga Khan Award in Architecture has
been added in the awards eligible for
obtaining Marks as per Clause
4.2.2.(d) of Volume I. Please refer to
Amendment No.1.

12.
i) Pleaserefer

clause 4.2.2,
page 48 of RFP
document,
wherein it is
stated,

“4.2.2 The technical Bid should provide the

following and any additional

information, using the formats attached

in Appendix-1. Submission of the

wrong type of Technical Bid will result

in the Bid being deemed non-

Please note the above two clauses
are contradictory.  Please clarify,
whether the Approach and
Methodology (work plan) is to be
submitted along with the Technical
Bid or not.

The Methodology has to be submitted
at the time of the presentation only.



Page 104 of 109

responsive:

i) Corporate Qualifications:

……………….

ii) Approach and Methodology:

Submit a comprehensive

description of the approach and

methodology (work plan) that the

bidder proposes to undertake the

Consultancy services.

iii) Assignment of Professional

Team: ……………….”

If Approach and Methodology
(work plan) is to be submitted,
please clarify whether it is to be
included in Technical Package Part-
I or Part-II.

Kindly clarify / confirm the above.

ii) Please refer
Annexure 1 -
Checklist of
documents to be
submitted with
the Bid, page 52
of RFP
document,
wherein
Approach and
Methodology
(work plan) is
not listed.

-
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S. No. Reference of Page No.

/ Clause No.

Existing provision as per RFP Query / Request / Suggestion
Clarification

Bidder No.35

1. Page No 39, Item No
3.4.1

HSCC shall pay to the Design Consultant, an
Assignment fee of equivalent to a sum of their
quoted price in the Financial Proposal for
providing the services as required under the
scope of work mentioned in the Contract
Agreement. There shall be no change in the
Assignment Fee for the Project on any account
for the scope of work as mentioned in the
Contract Agreement. The said fee is inclusive of
all the direct and indirect taxes, duties/ cess,
(but excluding service tax), to be paid by the

Design Consultant, any other fee/ expenditure
incurred by the Design Consultant. No extra
cost shall be admissible for any modification in
design as per site requirement or HSCC
requirement. No variation in contract price shall
be admissible whatsoever may be the reason. In
case Design Consultant is a consortium, the
payment shall be made to the Lead member of
the consortium only

We presume the rate to be quoted on
percentage of Value of Project. Please
clarify

This is a lumpsum fixed fee contract.

SL.NO Reference of Page No. / Clause

No.
Existing provision as per RFP

Query / Request / Suggestion
Clarification

Bidder No.36

1.
1.1 BACKGROUND (Page
No:14)

Campus should be designed so as to
leave enough space for future
expansion

Please specify - If this term refers to
both vertical ( additional floors) and
horizontal (zone allocation ) expansion

A modular approach in design may be followed
to enable future expansion based on the needs.
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2.
1.1 BACKGROUND (Page
No:14)

The details of the site location and

Topographical contour report is
available at Annexure II & III of
this Volume.

Please clarify the Topographical
contour report is not available at
Annexure II & III of the RFP
document.

The indicative topographical survey and geo-
technical investigation report is uploaded in .pdf
format. These reports are for guidance only.
However, the Design Consultant may get done
the soil investigation or any other investigation
as they may require at their own costs through
their own agencies. Please also refer to
Amendment No.1.

3.

2.2 Eligibility to bid

A. Technical Criteria (Page
No:20)

(i) One 500 beddedSuper-Specialty/
multi-specialty hospital with
teaching facility in

India/ abroad or

(ii) At least two 250 bedded Super
Specialty/multi-specialty hospital
with teaching facility in
India/abroad

or (iii) One 750 bedded Super
specialty/multi-specialty hospital in
India/abroad or

(iv) At least two 400 bedded Super
specialty/multi-specialty hospital
inIndia/abroad

We shall be obliged if the following
option is also added to the PQ
requirement;

vi) At least three 250 bedded super
specialty / multi-specialty hospital in
India / abroad

NO change. RFP conditions shall prevail.

4.
2. PROPOSED BUILDINGS
AND SERVICES (Page No:99)

The institute complex will be
designed as expandable & scalable

Please specify - If this term refers to
both vertical ( additional floors) and
horizontal (zone allocation ) expansion

A modular approach in design may be followed
to enable future expansion based on the
needs/requirements.

Specific details, if any, shall be provided during
the Design Stage as per Clause 3.2.a.1 (Volume
I) and Clause 6.1.1.1 (Volume II) which are self
explanatory.

5.
2. PROPOSED BUILDINGS
AND SERVICES (Page No:100)

School of Public Health (Only for
master planning)

Would require tentative area ( built-up
area) to earmark the requisite area in
the education zone ( amongst the
medical & nursing colleges zone area)

Specific details shall be provided during the
Design Stage as per Clause 3.2.a.1 (Volume I)
and Clause 6.1.1.1 (Volume II) which are self
explanatory.
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6.
2. PROPOSED BUILDINGS
AND SERVICES (Page No:101)

Ayush Centre may be treated as a
separate block/entity

Would require brief requirement list /
tentative built up area to size the block

Specific details shall be provided during the
Design Stage as per Clause 3.2.a.1 (Volume I)
and Clause 6.1.1.1 (Volume II) which are self
explanatory.

7. 3. Project Cost(Page No:102)

The above mentioned cost is for all
works of Civil & Internal Services,
External Development, PHE & Fire-
fighting, Electricals, HVAC, Gas
Manifold, IT System &Services,
Communication Facilities, Interiors,
Fixed Furniture for Hospital Block,
Furniture for Auditorium Complex,
Loose& Fixed furniture for
Administrative Block & Medical
&Nursing Colleges etc. The project
envisages development of a state of
the art facility which has to take into
account latest
developmentsinfieldof healthcare
infrastructure

Equipment cost is not mentioned so
can it be assumed; this is not part of the
total estimated project cost.

The project cost mentioned in the RFP
document is exclusive of the cost of Medical
Equipment.

8.

4. SUGGESTED AREA/
NUMBER STATEMENT

4.1 AREA(Page No:103)

Night shelter / Patient Guest House
(Dharamshala)

would require tentative people capacity
details to size the requirement

Specific details shall be provided during the
Design Stage as per Clause 3.2.a.1 (Volume I)
and Clause 6.1.1.1 (Volume II) which are self
explanatory.

9.
5.7 Medical & other Support
Services/system(Page No:105)

Comprehensive services planning &
designing of ancillary and related
medical support services such as
Kitchen, Laundry, CSSD, Gas
Manifold, medical waste handling
treatment and disposal, medical
gases supply and distribution- air,
Oxygen, Nitrogen,

Vacuum (exhaust), solid waste
management system for individual
buildings and campus as

Kindly provide scope clarity for
Organic waste converter facility.

Specific details shall be provided during the
Design Stage as per Clause 3.2.a.1 (Volume I)
and Clause 6.1.1.1 (Volume II) which are self
explanatory.
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whole, mortuary.

10.

6.0 DELIVERABLES

6.1.1.2 (Page No:105)

Prepare & submit Report about the
site after evaluation of the- state of
existing

buildings, if any; and analysis and
impact of existing and/ or proposed

development on its immediate
environs.

Existing buildings –if any” depending

on their existence and existing
conditions – Can it be assumed that
these will undergo demolition / or have
to be retained and used post renovation

Specific details shall be provided during the
Design Stage as per Clause 3.2.a.1 (Volume I)
and Clause 6.1.1.1 (Volume II) which are self
explanatory.

11.
6.0 DELIVERABLES

6.1.1.2 (Page No:105)

Demonstrate approach to Master
Planning and Architecture Design
through 3-4 options of Conceptual
Designs showing vision for the
project design philosophy and
strategic approach, including
phasing

“phasing” can phasing be assumed for

all zones, or phasing has been restricted
to particular zones only , if then please
specify.

Phasing may be assumed for all zones.

Specific details, if any, shall be provided during
the Design Stage as per Clause 3.2.a.1 (Volume
I) and Clause 6.1.1.1 (Volume II) which are self
explanatory. However, the Design Consultant is
expected to discharge their responsibilities as
per the timelines given in the RFP document.

12.

8.6.2.7 BIO- MEDICALS
WASTE MANAGEMENT
SYSTEM (BWMS)(Page
No:121)

BWMS shall have Incinerators
(optional), Waste autoclave and
Shredder.

Kindly provide scope clarity for
incinerator facility

Specific details shall be provided during the
Design Stage as per Clause 3.2.a.1 (Volume I)
and Clause 6.1.1.1 (Volume II) which are self
explanatory.

13.
8.6.6 PUBLIC HEALTH
ENGINEERING(Page No:123)

Preparation of reports, identify the
source and quality of water, conduct
survey of existing water supply
system, Sewerage system, Drainage
system, Fire-fighting system, other
site development works etc. for
planning of services and
coordinating them with architecture
and structural drawings/systems

Please clarify is any borehole
data/report available for the project
site.

The indicative topographical survey and geo-
technical investigation report is uploaded in .pdf
format. These reports are for guidance only.
However, the Design Consultant may get done
the soil investigation or any other investigation
as they may require at their own costs through
their own agencies. Please also refer to
Amendment No.1.

14.
8.6.6 PUBLIC HEALTH
ENGINEERING(Page No:123)

The services shall include but not be
limited to following major
components:

Please clarify the intended purpose of
ETP treated water.

The campus is to be designed as a Zero
Discharge facility.

Specific details shall be provided during the
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ETP/STP/WTP Please clarify the source of effluent is
only from Labs, Kitchen and laundry

Design Stage as per Clause 3.2.a.1 (Volume I)
and Clause 6.1.1.1 (Volume II) which are self
explanatory.

15.

8.6.6 PUBLIC HEALTH
ENGINEERING(Page No:123)

The services shall include but not be
limited to following major
components:

Water Supply System including
separate system for recycled water

Kindly confirm whether STP treated
water can be used for flushing
/landscaping

The campus is to be designed as a Zero
Discharge facility.

Yes, the STP treated water may be used as per
the prevailing norms for Healthcare facilities.

16.

8.6.6 PUBLIC HEALTH
ENGINEERING(Page No:123)

Design and prepare working
drawings for rain water harvesting
system.

Please clarify the rain water shall be
used as Makeup water for the function
of water cooled chillers

The campus is to be designed as a Zero
Discharge facility.

Specific details shall be provided during the
Design Stage as per Clause 3.2.a.1 (Volume I)
and Clause 6.1.1.1 (Volume II) which are self
explanatory.

17.

8.6.6 PUBLIC HEALTH
ENGINEERING(Page No:123)

Designs& drawings for STP, Water
Treatment Plant, ETP shall be based
on latest accepted

technology

Please confirm if the solid wastes /
sludge generated from ETP are to be
disposed in landfill

The campus is to be designed as a Zero
Discharge facility.

Specific details shall be provided during the
Design Stage as per Clause 3.2.a.1 (Volume I)
and Clause 6.1.1.1 (Volume II) which are self
explanatory.


